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The Genesis Solar Energy Project received authorization to construct from the California Energy
Commission (CEC) on September 29, 2010 and the US Bureau of Land Management (BLM) on
November 4, 2010. In accordance with the California Energy Commission’s (CEC) Condition of
Certification (COC) number COMPLIANCE-6, please see the following report that summarizes
compliance with CEC and BLM’s requirements for pre-construction and construction activities
for the month of June, 2011.

During the month of June, 2011, Project activities included:

ongoing design tasks and agency consultation:
Worker’s Environmental Awareness Training
unexploded ordinance surveys

well site access and well pad preparation
install conductor casings at well sites

All questions or concerns regarding the contents of this report should be directed to Timothy
Higdon at: 909-938-4053 or email tim.higdon2@nexteraenergy.com.
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AQ-SC3: Construction Fugitive Dust Control; AQCMM Monthly Reporting
Requirement: Submit AQCMM compliance documentation.

Construction of the Genesis Solar Energy Project (Phase 1) continued in June with several operations
occurring simultaneously. These operations and their progress between June 1 and 30 are listed below.

Operation Activity Locations from June 1-30, 2011
Prepare well site access and well
pads Genesis Site Task complete
UXO Surveys Genesis Site Task on hold approx. 78% complete
Begin drilling wells Genesis Site Task ongoing

Air Quality issues: In accordance with Condition of Certification AQ-SC1 an authorized Air Quality
Construction Mitigation Manager (AQCMM) has been assigned to this project. As per AQ-SC2 an Air
Quality Construction Mitigation Plan (AQCMP) has been submitted and approved by the California
Energy Commission (CEC).

Under the direction of the AQCMM and as per the AQCMP the following measures have been taken to
maintain compliance:

AQ-SC1

All workers have been instructed in fugitive dust prevention as part of their Workers
Environmental Awareness Program training.

Unpaved roads and soil piles are wetted daily or as needed.

Fugitive dust control mitigation measures have been a topic at contractor tailboard meetings
once a week or more, depending upon weather conditions.

A 10 mph speed limit is enforced on all non-asphalt roads on or leading to/from this project,
with the proviso that if fugitive dust is created at these speeds the driver must slow down to
the point of no fugitive dust creation.

Speed limit signs are posted at the lay-down areas and along the access roads for the full
length of the project.

As per AQ-SC3 all soil piles have been treated with water and/or tackifier to reduce dust
plumes during windy conditions.

All roads have had water applied to them regularly to reduce dust plumes from moving
vehicles.

Areas where dirt roads intersect asphalt roads have had a 20’ X 50’ rock pad installed to
reduce tracking onto the road.

All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur diesel and
have been maintained in proper operating condition.

No diesel equipment has been allowed to idle in excess of 5 minutes.

: Air Quality Construction Mitigation Manager

Requirement: Submit to the CPM for approval the name, resume, and contact information for the on-site
AQCMM and all AQCMM delegates.
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The AQCMM is onsite as is one AQCMM delegate

AQ-SC4: Dust Plume Response Requirement

Requirement: Submit information on dust plume observations, response, and list of equipment onsite.

As per AQ-SC4 a policy of fugitive dust monitoring has been put into place. In addition to the AQCMM,
two biological monitors have been made Air Quality Construction Mitigation Manager Delegates. They
have been given the authority to shut down work temporarily to inform the operators if they are creating
excessive fugitive dust and to suggest ways to prevent further excessive fugitive dust generation. They
are further instructed to inform the AQCMM of all such stoppages, and to follow up with further
communications as to the measures the contractor has taken. If no measures are taken, they are to
inform the AQCMM who will then shut the crew down. All slowdowns or work stoppages due to air quality
concerns are recorded below, along with response taken to ameliorate Air Quality concerns.

Air Quality Construction Mitigation Plan : Fugitive Dust Response Record
Date Activity Response Duration
6/15/11 Construct well site access Suspended operations 16 hrs
6/24/11 Site access Adjusted dust control to 3 days a Ongoing
week

AQ-SC5: Diesel Engine Emissions - Monitoring and Reporting

Requirement: Submit compliance documentation for diesel emissions.

All diesel-powered equipment over 50 HP has been required to use ultra-low sulfur diesel (fuel receipts
attached in Appendix A) and have been maintained in proper operating condition.

Letters from the equipment owners attesting to their proper maintenance are attached in Appendix A.
No diesel equipment has been allowed to idle in excess of 5 minutes.

A list of all pieces of equipment used on this project is presented below.

Heavy Equipment in Use

Number of HP
Number of Proof of AQ days onsite
Owner Equipment Type pieces Compliance Seen? (d)
Miller Blades Motor Grader 1 Yes 7 290
Miller Blades Scraper 1 Yes 7
Miller Blades | Roller Compactor 1 Yes 7
Sukut Water Truck 3 Yes 30 140
Sukut Generator (60 KW) 1 Yes 30 40

BIO-2: Designated Biologist

Requirement: Provide copies of all written reports and summaries that document biological resources
compliance activities.

Weekly Biological Summary, 5/30/11 to 6/05/11
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UXO surveys continued. The biological monitors participated in the morning safety meetings and
reviewed the activity plans for the day. The monitors surveyed ahead of the crew for new fox dens and
monitored activity. No new dens were observed. Equipment consisted of 3 UTV's towing scanning
equipment and 1 pickup.

Daily checks of kit fox dens continued. Fox activity was observed at Den 11. It has been determined that
the foxes from 10A are visiting Den 11. No changes at the two natal dens, 5 and 10A, have been
observed, both are still active. Den 8 is also showing continued activity, 2 adults have been observed.
Hazing, using coyote urine was tried at 2 of the 6 openings. 30 drops were placed on the ground
between two openings that were spaced about 1 foot apart. The monitor stayed on site to observe any
fox activity, there was none. Additional cameras were placed on site to gather more information. Videos
obtained showed one fox walking directly over the area with no reaction. Other videos showed foxes
laying within 25 feet of the area, showing no signs of stress.

No nesting birds, Burrowing owls, MFTL's, or Desert tortoises were observed.

Weekly Biological Summary, 6/06/11 to 6/12/11

UXO surveys continued. The biological monitors participated in the morning safety meetings and
reviewed the activity plans for the day. The monitors surveyed ahead of the crew for new fox dens and
monitored activity. No new dens were observed. The excavation of anomalies began 6/10. Equipment
consisted of 3 UTV's towing scanning equipment and 1 pickup.

Construction of the temporary site road and well pads began 6/7. Equipment consisted of 1 grader, 1
roller, and 3 water trucks. On 6/7 the grader graded the road to well pad 2 and the well pad without
notifying the biological monitor. The area was not cleared. It was checked afterwards, no biological
resources appeared to have been harmed. On 6/9 the grader worked on the access road, digging out
under the second water tank, without a monitor. No notice was given by the operator to the biological
monitor. The area was checked afterwards, no biological resources appeared to have been harmed.

Daily checks of kit fox dens continued. Activity continues at 5, 10A, 11, and 8. The pups at 10A are
ranging at least 200-300 feet from the den. Sightings have been made of multiple foxes jumping the
fence south of the area. One pup at 10A was observed exhibiting hunting behavior. We have not made
the same observations at Den 5. The pups are still remaining close to the den and hunting behavior has
not been observed. All previously collapsed dens were checked, and there has been no new activity.
The buffers around Dens 4, 13, 14, all collapsed, were resurveyed, and no new dens were observed.

The perimeter fence was checked 6/11. Minor repairs were completed.

No nesting birds, Burrowing owls, MFTL's, or Desert tortoises were observed.
Weekly Biological Summary, 6/13/11 to 6/19/11

The transition for the new Designated Biologist (DB) took place this week (incoming Thomas B. Darden;
outgoing Peggy Goette). Therefore the monthly bio report will be two weeks from each DB.

The UXO ordinance surveys continued this week. The Sukut subcontractor is still working on the
temporary Centerline Road and well pads. At 0530hrs the DB and Biological Monitor (BM) Wayne
Woodroof meet the UXO crew at their storage connex by the frac tanks and attend their tailgate safety.
The BM generally picks up the assigned grid cells to clear for wildlife in front of the UXO ATVs pulling
their seismic trailers. The DB heads straight to clear Centerline Rd for wildlife in front of the arriving
contractors. Once completed the DB joins the BM helping clear grid cells in front of UXO.

The DB and BM (BIOs) survey ahead of the UXO crew for new fox dens and monitored activity in general.
UXO mobile equipment consisted of 3 ATV's towing scanning equipment, 2 pick-up trucks, and static
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equipment of a storage connex and 2 GPS base stations. The DB and BM spot check monitor the road
and pad work throughout the day.

Once the original assigned grid cells are cleared in front of the UXO surveyors, the DB and BM check on
the fox dens doing observations and switching out remote camera memory cards. Currently the same four
dens are active 5, 8, 10A, and 11. This week after clearing Centerline Rd and the well pad the DB and
BM road together for three days while clearing UXO grid cells assigned at the morning meeting as well as
other unanticipated cells as requested. This ride share was called for by the new DB for orientation to the
den locations and associated escape ramps on the perimeter fence.

Construction equipment for the Sukut subcontractor working on the well pad and road prep work
amounted to 6-wheel drive water trucks, a motor grader, scrapper, and roller compactor. One water truck
driver had to be told to slow it down on the black top access road Thursday 6/16. Following days there
were no issues with that driver. Ongoing fugitive dust issues were a concern passed on by the DB to the
Genesis ECM.

Rather than monthly, the incoming DB or directed by the DB, the BM drives the entire tortoise exclusion
fence weekly (Mondays) when able. On Saturdays when able the entire inboard side of the fence is swept
with the tire drag by the DB or BM for kit fox activity track monitoring which is noted Mondays during the
perimeter check.

Once the DB and BM leave the solar fields for the day, remote camera set memory cards are downloaded
and logged; daily reports are written/logged; and wildlife observations logged. Gas cans for the Genesis
ATVs are refilled as well as other maintenance tasks as required.

This week one raven was observed by the DB on Friday the 17th flying from south to north over the solar
fields towards the Palen Mins. No nesting birds, Burrowing owls, MFTL's, or Desert tortoises were
observed.

Weekly Biological Summary, 6/20/11 to 6/26/11

The UXO surveys may be completed near term by early next week due to the remaining vegetated
polygons primarily associated with unresolved cultural concerns but also due to active kit fox den buffers
of 500ft radius. There are 425ac still vegetated that the UXO crew will have to wait on to survey until
mowed. It is likely this task will be delayed until after the window closes for mandatory 30 day pre-
construction migratory bird surveys on July 31st.

As usual the Designated Biologist (DB) and Biological Monitor (BM) (collectively the BIOs) attended the
UXO morning meeting and tailgate safety briefings for the day starting at 0530hrs. Once the briefings are
over, we pick up the list of grid cells the crew anticipates sweeping for ordinances for the day. The BIOs
go out and clear the cells of wildlife concerns prior to the ordinance sweeping activities and further are
available to clear other unanticipated cells as requested. The DB usually leaves the UXO morning
meeting first to clear for wildlife the Centerline Road and the well pads the Sukut subcontractors are
preparing and for the Terracon crew described below. The UXO mobile equipment remains the same: 3
ATV's towing scanning equipment, 2 pick-ups, and a storage connex with 2 GPS base stations.

A Terracon Geotechnical Core Drilling crew was monitored mobilizing in after required nox weed
inspection by the DB. They are here to collect core samples for soil structural foundation suitability. These
core samples will consist of three clusters of test borings (cores) associated with Power Blocks 1 & 2 and
the Common Area south of the associated well pads. All areas where cores were to be collected were
cleared for wildlife concerns prior to ground disturbing activities by the DB or BM.

On Thursday 6/23 the Water Well crew was monitored mobilizing in the first of their equipment after the
required noxious weed inspections on said equipment. It will take a day or two for the drilling crew to set
up and drill.
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After clearing areas for ground disturbing activities, the DB and BM conduct their daily checks of kit fox
dens with collection of remote camera memory cards. Fox activity continues at dens 5, 8, 10A, and 11.
Details on the kit fox status are contained in the weekly kit fox status report submitted to the Genesis
ECM and Agency personnel.

The perimeter fence was 100% checked on Tuesday 6/21.

One raven this week was observed on a power pole at the site entrance by the Wiley Well Rest Area. No
nesting birds, Burrowing owls, MFTL's, or Desert tortoises were observed this week.

BlO-4: Biological Monitors

Requirement: Submit copies of all written reports and summaries that document biological resources
compliance activities, including those conducted by Biological Monitors.

See Appendix A.

BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan and
BIO-8: Impact Avoidance and Minimization Measures

Requirement: Submit compliance documentation for implementation of BRMIMP measures.

In order to remain in compliance with mitigation measures biological monitors have been with
construction crews at all times. Construction activity consisted of UXO ordinance surveys where the DB
and/or the BM was ahead of the UXO scanning crew of the grid cells. The Terracon Crew area to work
was also cleared for wildlife pre-work. Construction crews doing road prep work or well pad prep were
reminded daily of environmental concerns. The access road was checked daily first thing in the a.m. to
clear for wildlife concerns, during construction activities throughout the day, and for road kill periodically.
No road kill was removed this month.

Compliance activities have included:

e Advising the Project Owner and Contractors on the implementation of the Biological Resource
Conditions of Certification;

e Schedule and deploy the appropriate number of qualified biological monitors

e Supervising or conducting monitoring, and other biological resources compliance efforts,
particularly in areas requiring avoidance or containing sensitive biological resources and special
status species;

e Conducting biological clearance surveys;
¢ Informing the Project Owner and Contractors of any remedial measures necessary;

e surveying ahead of construction to identify sensitive resources and clear the area prior to
construction equipment entry;

e monitoring construction activities in specific areas for biological resource issues,

e maintaining a daily log of monitoring events;

e Inspect areas of active construction at beginning and end of day for trapped animals;
e Inspect areas of high traffic activity for animals in harm’s way;

e evaluating new temporary use areas for biological resources;
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e notifying Owner of any observed incidents and problem areas; and

e Temporarily halting construction activities as needed to protect animals in the path of equipment.

BIO-9: Desert Tortoise Clearance Surveys and Fencing

Requirement: Submit compliance documentation for all survey and fencing activity.

The monthly fence inspection was conducted on multiple weeks. No repairs to the fence were required.
Some new rodent holes noticed were collapsed. Approved biological monitors were onsite during
construction activity, surveying ahead of the equipment and monitoring activity. No tortoises were
observed within the fenced site.

BIO-11: Desert Tortoise Compliance Verification
Requirement: Submit results of Monthly Compliance Inspections to CPM, BLM, USFWS, and CDFG.

All mitigation management measures have been complied with. Compliance with BIO -4 and BIO-8 is
achieved by monitoring all site mobilization activities, construction-related ground disturbance, and other
construction activities as described above. Construction workers are reminded regularly at the morning
tailgate safety meetings of the need to check under vehicles for animals shading, do not litter, and always
keep a look out for sensitive species, etc.

BIO-17: Kit Fox Impact Avoidance, Minimization, and Compensation Measures

Desert Kit Fox den monitoring will be performed solely by the DB now as the remaining BM was released
6/30/11.

Four desert kit fox dens remain active for the month of June. These are 5, 8, 10A, and 11. All young of
the year and adults appear healthy and alert. No dens were collapsed this month. On Saturdays weekly
when able the entire tortoise exclusion fence inboard side as well as areas adjacent to fox dens are tire
dragged for kit fox track detection. Each Monday when able, these areas are 100% check to evaluate
movements.

Den 5 appears to have 2 adult and 3-5 young. Den 8 still appears to be a pair of adults only. Den 10A and
Den 11 appear to be one natal den and one satellite den for the same family group but the young of the
year appear a week or even two older than those of Den 5. Weekly kit fox activities and updates can be
found in the Genesis Weekly Kit Fox Status updates. Proposals to encourage the active kit fox dens to
relocate are on-going through discussions with Agency Biologists.

No Desert Tortoises (Gopherus agassizi) or sign was observed during construction activities for the
month of June. The Desert Tortoise, Desert Kit Fox, and American Badger Plant Site Clearance Survey
Reports were submitted to the CEC in May.

No American Badgers (Taxidea taxus) or sign was observed during construction activities in the solar
fields.

BlO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures

Requirement: Submit burrowing owl mitigation compliance documentation.

No Burrowing Owls (Athene cunicularia) or sign was observed during construction activities.
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BIO-19: Special-Status Plant Impact Avoidance, Minimization and Compensation

Requirement: Submit compliance documentation of special-status plant avoidance and minimization
measures.

No special status plants have been observed during construction monitoring. ESA's were checked to
ensure stakes and signs are in place. Some damage to the topsoil windrows on the access road by the
water trucks turning around and not using the turn-outs. The Genesis ECM was notified.

BlO-22: Mitigation for Impacts to State Waters
Requirement: Submit status of work in Waters of the State.

Construction of the well site access road has crossed several ephemeral drainages. At the drainage
location, soil piles are removed and/or leveled to prevent disruption of any potential flow. No rain events
have resulted in flow of any channel to date during construction.  Erosion control devices (silt fence,
straw waddles, etc) are stock piled on site and will be installed as needed.

See Appendix A.

BlO-6, CUL-7, and PAL-4: Worker Environmental Awareness Program (WEAP)
Requirement: Submit past 30d of training records.

Workers Environmental Awareness Program

Every person employed or present on the ROW, including specialty subcontractor personnel, has been
instructed in environmental compliance through the Workers Environmental Awareness Program; which
includes a training video and verbal instruction. In each case the new employee has signed a roster
providing proof of his/her participation and received a hard-hat sticker to provide job-site training
verification. In the month of June, 43 people participated in the WEAP training. Training rosters are
maintained at the project environmental office.

See Appendix B

CUL-8: Construction Monitoring Program

Requirement: Submit report of any noncompliance.

No noncompliance issues were encountered.

Requirement: Submit a summary report of construction-related monitoring and any new DPR 523A forms.

All ground disturbing activities on site were observed by our resident Cultural Resources Monitor and
Native American Monitors. Three historic and one prehistoric isolates were observed. The prehistoric
artifact was collected by the Cultural Resources Monitor. The three historic artifacts were left in situ. DPR
523A forms were prepared and are being submitted under a separate cover due to confidentially rules
regarding the location of artifacts. There was a delay in ground disturbing activities on June 1 due to the
absence of Native American Monitors.

CUL-13: Flag and Avoid

Requirement: Submit compliance documentation regarding flagging inspections.
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Exclusion zones associated with cultural resource locations have been flagged and are inspected
regularly for integrity.

SOIL&WATER-1: Drainage Erosion and Sedimentation Control Plan
Requirement: Submit documentation regarding compliance with DESCP.

Disturbance activity associated with fence installation; all drainages crossed are located, soil removed
and/or leveled to allow potential flow in the event of rain event. No other activity at this time.

TRANS-2: Vehicle Weight Limits

Requirement: Report permits received from Caltrans and/or County for overweight or oversized vehicles
and any other necessary transportation permits.

(ACTIVITY PENDING)

TRANS-3: Public ROW Encroachment

Requirement: Report encroachment permits received from Caltrans and/or County.

(PERMIT PENDING)

TRANS-4: Hazmat Transport Permits/Licenses

Requirement: Report hazardous material transport permits received.

(ACTIVITY PENDING)

WASTE-6: Hazardous Waste Generator Identification Number

Requirement: Submit identification number following receipt or a new number or modification of an
existing number.

(ACTIVITY PENDING)

WORKER SAFETY-3: Construction Safety Supervisor - Staff Assignment

Requirement: Submit compliance documentation and inspection approvals.

A Construction Safety Supervisor has been assigned and continues to provide safety training, monitoring,
and inspections. There were no reportable accidents or near misses during the work period. A site visit
and audit was conducted by the Bureau Veritas Safety Supervisor. The site was found to be in
compliance with all safety measures.

GEN-2: PRS Facility Design Submittals to CBO and CPM

Requirement: Include updated schedule of facility design submittals, and master drawing and master
specifications.
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See Appendix C

GEN-3: CBO Payments

Requirement: Submit a copy of the CBO receipt of payment to the CPM indicating that applicable fees
have been paid.

No fees were paid to the CBO during this reporting period.

GEN-6: Special Inspector(s) - Staff Assignment
Requirement: Submit a copy of CBO approval of the qualifications of all special inspectors.

No additional inspectors have been approved during this reporting period.

GEN-7: Facility Design Discrepancy Documentation

Requirement: Submit a copy of CBO approval of any corrective action taken to resolve a discrepancy.

(ACTIVITY PENDING)

GEN-8: As-builts, CBO Notification of Completion and Compliance
Requirement: Submit a copy of statement of work completed.

(ACTIVITY PENDING)

CIVIL-1: CBO Submittals- Drainage and Grading, Statement of Submittal
Requirement: Submit a copy of CBO approval.

(ACTIVITY PENDING)

CIVIL-3: CBO Inspection of 2007 CBC Compliance
Requirement: Submit list of noncompliance reports.

(ACTIVITY PENDING)

CIVIL-4: Final Grading Plans - CBO Submittal
Requirement: Submit a copy of CBO approval of grading plans.

(ACTIVITY PENDING)

10
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STRUC- 1: CBO Submittals - Major Structure or Facility Design Component, Statement of
Submittal

Requirement: Submit a copy of a statement from CBO that structural plans, specifications, and
calculations have been approved and comply with engineering LORS.

(ACTIVITY PENDING)

STRUC-3: CBO Submittal - Design Changes, Revised Drawings, Specifications,
Calculations

Requirement: Submit notification that the CBO has approved the revised plans.

(ACTIVITY PENDING)

STRUC-4: 2007 CBC Compliance for Toxic or Hazardous Materials
Requirement Submit copies of the CBO approvals of plan checks.

(ACTIVITY PENDING)

Requirement: Submit a copy of CBO inspection approvals.

(ACTIVITY PENDING)

MECH-1: CBO Submittal - Plan Piping and Plumbing System, Final Design Specifications
and Calculations

Requirement: Submit a copy of transmittal letter to CBO.
(ACTIVITY PENDING)

Requirement: Submit a copy of CBO inspection approvals.
(ACTIVITY PENDING)

MECH-2: CBO and Cal-OSHA Submittal - Pressure Vessel
Requirement: Submit a copy of CBO inspection approvals.

(ACTIVITY PENDING)

ELEC-1: CBO Submittal - Electrical Equipment and Systems

Requirement: Submit:
1. Receipt or delay of major electrical equipment;

2. Testing or energization of major electrical equipment; and

11
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3. A signed statement by the registered electrical engineer certifying that the proposed final design plans
and specifications conform to requirements set forth in the Energy Commission decision.

(ACTIVITY PENDING)

PAL-5: PRS Monitoring and Stop Work Authority

Requirement: Submit a summary of paleontological monitoring activities and finds.

There were seven days where ground disturbing activities exceeded 18 inches depth where Pleistocene
soil outcrops could be encountered. A Paleontological Resource Monitor was onsite to observe these
activities. Additionally, Cultural Monitors onsite observe all ground disturbance activity and have been
instructed to notify the PRS immediately if any unanticipated paleontological item is discovered.

TSE-1: CBO and CPM Submittal - Schedule of Design Submittals
Requirement: Submit schedule updates.

(ACTIVITY PENDING)

TSE-4: CBO Submittal — Power Plant Switchyard, Outlet Line and Termination Design
Plans

Requirement: Submit a copy of the transmittal letter of final design plans.
(ACTIVITY PENDING)

Requirement: Include in the monthly compliance report: a) receipt or delay of major electrical equipment;
b) testing or energization of major electrical equipment; and c) the number of electrical drawings
approved, submitted for approval, and still to be submitted.

(ACTIVITY PENDING)

COMPLIANCE-5 - Compliance Matrix

Requirement: Submit a compliance matrix along with each monthly report.

The Compliance Matrix is being revised and will be submitted in subsequent Monthly Reports.

COMPLIANCE-6 - Compliance Matrix

Requirement: Provide a listing of any filings submitted to, or permits issued by, other governmental
agencies during the month.

Well drilling permits were received from the Riverside Community Health Agency, Department of
Environmental Health on 06/08/2011.

12
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Appendix A
Biological Monitor Reports
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Weather Ca‘g_ltlons e ctatt il ik Y Attachments:
High Temp.: Low Temp Photographs:

Sites Monitored
Circle One: Plant Site Access Road Gas Line Transmission Line Other (explam)

Actrvity Log: Note actwmes momtored and tmung of each activity.

“l-tu-.,-‘ £ :J,,_-__fl"'
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g uf - odned e rocd ovew e odd ok e u.whrﬁ,
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leck of MLA. A dov
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plre La- lewm s dutuier g hov !n.\
G Vi
j2- 30 - beck do URD, pan-
Y E]r\-— - B EF =
Monitor Checklist
‘ Comments
] REdEDey (B Attach Supplemental Report if needed
Workspace limits verified and properly marked? ¥
All activities within approved workspace limits? X
Only approved access roads utilized for ingress and egress? A

Access road signs in place?

Trash and debris contained and disposed of in proper manner?

Pal

Topsoil segregated properly?

AP

Topsoil segregation barriers maintained?

All crew on site displaying hard-hat decals from WEAP training?

A

Speed limit observed by ail pl'O_]BCt personnel?

| Pl D ———— . S = = _—

Comments
eI N/AV Attach Supplemental Report if needed

Biological Issues

Work area cleared by BM prior to construcﬁoﬁ activity beginning? | x

Any desert tortoise or other T&E species encountered? If so, note <

species in comments and attach wildlife incident data form. X

Tortoise exclusionary fence and/or ramps intact? X

Any nesting birds observed? Note species (if known) and location. X

Common Ravens Present? 1f yes, note number and activity. R }( o o -

x

All ESAs and other bio-related exclusion areas marked and avoided? )(

Additional Notes: _} ediid frwe et b 400 -~ rtrh--',

taér\:b‘s__\-'%f _EML—@»HA Iﬂr_EA' du doe e T ~\{fﬁcnﬁ=

- 4- e,
o L.ﬂ ki _f_Lﬂ_ei_nﬁ a— ol

d

".;1. '-_L\L'_& L'y_ﬁ.mfuéﬂ- L-J-.a--(_l'_ﬁ"v T 2 I.,;-_-lf‘l-' &”wLL—# (.re,_.a wir L1 edds oz Lg-gl LLL-J{_L;‘:




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date 6 /1 /2011
Monitor: Wayne Woodroof Start Time: Stop Time:
Weather Conditions : __ 100 % overcast Attachments:
High Temp.: Low Temp.: 7 = Photographs:
Sites Monitored
Circle One. Plant Site Access Road Gas Line Transmission Line Other (explain)
Actlv1ty Log

06:00 7 foxes at den on south side of road before gate. Two adults and five young,

8:10 finished clearing grids for Uxo crew

Checked Den 11. Ope fox sleeping on top. It woke up and watched me. As I got closer fo den, it it would would
duck down and the sit up. It started walking towards me and then went down south entrance. It popped its
kead up and then went back down again.

9:15 Moved to Den 10A and switched SD cards.

9:20 checked shrike nest, no eggs or adults nearby,

9:45 checked Den 5 no foxes oiut.

Back to working with with UXO.

2:00 Left to go back to town to organize photos.

7 Monri‘ter”(;‘heck].istk
General | [ o Rt |
Attach Supplemental Report if needed
Workspace hrmts Ve“ﬁed and Properly marked? T Ix T T T ol 8
All activities wrthm approved workspace Imuts‘? ) 3( = = _
Only approved access roads unhzed for ingress and egressq —_— X _ ] _ 7
ACCCSS road 51g|13 in place‘> - X
Trash and debns contamed and d.lSpOSGd of in prOper ITlanner‘? T _ ‘ . _ ]
Topsml segregated prOperly? x|
Topsml segregatron barriers mamtamed? %
All crew on sﬁe dlsplaymg hard hat decals from WEAP H'ammg? x| _
Speed hm1t observed by all pI‘O_]eCt personnel‘? x| -
Biological Issues Yes| No |N/Al A0 Supple(ir(:;llgleﬁt:pm N,
Work arca cleared by BM prior to construction actlvrty begmnmg‘? x| 1 P -
Any desert tortmse or other T&iirapemes encountered‘? If so, note N i - -
species in comments and attach w11d11fe incident data form. X
Tortmse exciusronary fence add.}or - ramps lntaot'?v S — X | ]
Any nesting birds observed? Note species (1fknown;an a mcamn T S R B
Common Ravens Present? If yes, note numbe; and activity. T
All ESAs and other bro—related exclusxon areas ma.rked and avmded‘? \ X

Addltlonal N otes




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date L / 2 / \i
Monitor: _f& E_ﬁf:r_‘ur_ Start Time: _§:3%)  StopTime: 3'4)
Weather Conditions 1 & Laird o Attachments:
High Temp.: _ Low Temp.: _ y | Photographs:

Sites Monitored

Circle One: Plant Site Access Road Gas Line Transmission Line Other (explain)

.ﬁ;ctivity Log; Note activities monitored andrgmgzig of each activity._
§.20 - unside UK sdety ady
5 MY - f‘l.m'lr .‘3--3# : ll:‘\jrh jf od (a-{";f*"r\“‘- €1, A~ \:i‘zv' Cvesu n.n-.c{ ﬁ"\:_-?{'?‘u 1 ‘h al

2:30 - ot 5.4

Monitor Checklist
4 IUED LU | L) |[IeE Attach Supplfn?ggfg;ort if needed
_Workspaoe limits verified ;md properly marked? 4_)< | o g
All ;étiviﬁes within ap;roi'ed workspace limits? ¥
Only approved access roads utilized for ingress and egress? ¥
Access road signs in place? 4
Trash and debris contained and disposed of in proper manner? ‘}(
Topsoil segregated properly? ;{
Topsoil segregation barriers maintained? )(
All crew on site displaying hard-hat decals from WEAP training? }n‘
Speed limit observed by all project personnel? X __L L - - :
SR J RESR RIS N Attach Supplfrr(::l::le;?port if needed
Work area cleared by BM pr-ibl'_‘(o construction activity beginning? ' ')‘:"
Any desert tortoise or other T&E species eflc-:t-);;tered? If so, ndté- - o
species in comments and attach wildlife incident data form. Y
Tortoise exclusionary fence and/or ramps intact? }{
Any nesting birds observed? Note species (if known) and location. ) '}( )
Common Ravens Present? If yes, note number and activity. ) 4
All ESAs and other bio-related exclusion areas marked and avoided? X

Additional Notes: __ | ode b o V3, +00 ~ Ea.»_-tl'____ dpon

Lada e & L___Lth = 21 - ade o __‘_:-J_'_n?:iiﬁ‘_»im‘ﬁ_fh}orﬁ_ﬁj o gl




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date 6/ 2 /2011
Monitor: Wayne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Temp.: Low Temp.: Photographs:
Sites Monitored
C:rcle One Plant Site Access Road Gas Line Transmission Line Other (explain)
Actlvrty Log:

3:20 two foxes by first turn-out.

4:00 two sets of eyes at den 5. (Spot light with red lens extends range of night binoculars)

4:05 now three sets of eyes.

For detailed account of observations, see attached.

6:20 Checked Den 11. I approached from the northeast and one fox was observed. It squatted down and I
stopped about 50 yds away. It loped back to Den 10A. Two other foxes at Den 11. I approached them and they
went into hole at south entrance.

6:30 Went to clear UXO.

8:00 finished clearing for UXO.

8:15 changed SD — no foxes at Den 10A. Checked Den 11 and no foxes.

9:00 Den 8, A new entrance has been dug 21° north and west of southeast entrances.

Molr{tor Chec'kl)istr
General Yes| No | N/A B e i 2
Attach Supplemental Report if needed

Workspace hrmts venﬁed a.nd properly marked? ] X” - S -
All activities w1thm approved workspace hrmts’? - X N o _
Only approved access roads unhzed for ingress and egress‘7 o ;( 7 -
Access road SIgus m place‘? o X
Trash and debris contamed and dlsposed of in proper Inanner‘? - I X 1
Topsoll segregated properly‘? X 7 o
Topsotl segregatron barriers mamtamed‘? X
All crew on 51te dlsplaymg hard hat decals from WEAP tralmng‘? BB X o
Speed lumt observed by all pI'Q]eCt personnel‘? - X | .

R Yes| No |N/A Attach Supplecn?:lgfﬁiesport if needed
Work area cleared by BM pnor to construcnon activity begmnmg‘7 ) Xl ] ] - - o
Any desert tortmse orother ’f&E species enoo'untered‘? 1f so, note N —
species in comments and attach w1]d11fe 1n01dent data form X
Tortmse EXclusmnary fence and/or ramps | urtect? o | X | 1 o
Any nestmg blI‘dS observed‘? Note spemes (;f knov:ra) aJ;d i(:e‘atron I X 1 - -
Common Ravens Present? If yes. note number and actlvxty. | X N )
All ESAs and other b!o—relatf:d exclusmn areas rnarked and avmded‘? X o

Addltronal Notes




Genesis Solar Energy Project
Biological Monitor (BM) Daily Report

tolog! : Date 1, /3 /11 __
Monitor: E {2 .*E*HC Start Time: _{:W Stop Time: _3149

Weather Conditions 1 elaew | il Attachments:
High Temp.: Low Temp.; ! Photographs:
Sites Monitored

Circle One: Plant Site Access Road Gas Line Transmissien Line Other (explain)

Activity L"g:mi\_loté activities monitored and t;:;mg of each actmty
Tar . sdert

J;.' Yo - e~ an JH= : LAYD '5.;-_.1-‘:-"‘1.; ﬂ-w!'lj |
5'.-"‘1.?-— "lm—n-d‘ flll'f. 'Sirl—*’/d' I:}q- .Ici S"—"“’_U“‘Lr}’ : Ml{tll'dv’ -f'-\_r'll}"'l.u-.‘éﬁ-}

1‘2'-3@- 1. e gt
-1 T Ja:s\‘-r*f_s”k_r

Monitor Checklist

Comments

L Yes | No |NAAL pach Supplemental Report if needed

_.Workspace ll_mlts verified and properly mélrkéd-{f

All activities within approved workspace limits?

% [% X

Only approved access roads utilized for ingress and egress?

Access road signs in place? }(
Trash and debris contained and disposed of in proper manner? b4

Topsoil segregated properly? X
Topsoil segregation barriers maintained? Y

All crew on site displaying hard-hat decals from WEAP training? X

Speed limit observed by all project personnel?

Biological Issues - i Comments
HE]| Attach Supplemental Report if needed

Work area cleared by BM prior to construction activity beginning? }(

Any desert tortoise or other T&E species encountered? If so, note )(
species in comments and attach wildlife incident data form.

Tortoise exclusionary fence and/or ramps intact? p o

Any nesting birds observed? Note species (if known) and location. b o

Common Ravens Present? If yes, note number and activity. " \ How alser plos d‘ !f'-d'-;‘
All ESAs and other bio-related exclusion areas marked and avoided? | X :
Additional Notes: o fow o4 1364048
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Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date 6 /3 /2011
Monitor: Wayne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Temp.: Low Temp.: _ | __ Photographs:
Sites Monitored
Clrcle One Plant Site Access Road Gas Line Transmission Line Other (explain)

Actmty Log

4:05 One fox out on road near Den 11. it headed back to Den 10A. Two sets of eyves near Den 11.
For a detailed account of behavior at Den 11, see attached.

6:00 cleared areas for UXO,

9:000 checked Den 11 again and no foxes out.

Worked with UXO,

2:00 left site to go work on photos,

5:30 finished going through all Den 5 photos.

Monitor Checklist

General Ye s| No | N/A i !
Attach Supplemental Report if needed

WorkSpace hmrts verrﬁed and properly marked'? - ):I T ]
All acnvmes wrthm approrred workspace Iumts'? o h | X N n
On]y approved access roads unllzed for ingress and egress‘? o B X N ) ) o
Access road sng;ns m place‘? o I X 7
Trash and debns contamed and dlsposed of in proper marmer‘? I X- i
Topsoﬂ segregated pro;»erly" _ _ o X o )
Topsoﬂ segregatlon barriers mamtamed‘? X N
A]l crew on srte dlsplayrng hard—hat decals frorn WEAP u‘ammg'? R x| |
Speed hmrt observed by all pro_]ect personne]" 77777 | VX N

e Yes| No |N/AI  agach Supplgglgflg?pon if needed
Work area cleared by BM pnor to constructlon act1v1ty begmnmg‘? i X IR
Any desert tortorse or other T&E species encountered? If s0, note | i
specres m comments and attaoh w11dhfe mordent data form X
Tortorse exclusmnary fenoe and/or ramps mtact’? S X N 1 )
Any nestmg bll:‘d.S observed'> Note epecres (r?l;r;own) and Vldc'atron,ﬂ 10 ){ 0 ) o
Common Ravens Presem? If yes, note number and actrvrty.- 1| X
All ESAs and other bro—related exolusmn areas rnarked and avorded‘? ~X - V

Addltlonal Notes




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date & /Y /li
Monitor: __{. (paedle Start Time: _ % %)  Stop Time: 230
Weather Conditions : __[coev . bvecze Attachments:
High Temp.: Low Temp.: Photographs:

Sites Monitored
Circle One: Plaut Site Access Road Gas Line Transmission Line Other (explain)
Activity Log; Note activities monitored and timing of each acﬁv{ty. -
S - skt . .
§-10- o le (AKO 'S-L“E-':-‘J"-[ "“l‘?q
S— MY - ilu;m-ﬂbs 3 v.li-ri’ . l'u::ju‘h- tJ'.’ . l-I C‘-!f"’ﬂf?-"' Wk, Ay T e dhvi ‘i}(
TR A s ¥

Monitor Checklist

Comments
g S e, | Yesi_No S Attach Supplemental Report if needed

Workspace limits verified and properly marked? A
All activities within approved workspace limits? h 4
Only approved access roads utilized for ingress and egress? ®
Access road sigps in place? b4
Trash and debris contained and disposed of in proper manner? A

Topsoil segregated properly?

K x|

Topsoil segregation barriers maintained?

All crew on site displaying hard-hat decals from WEAP training? ;{
Y

Speed limit observed by all project personnel?

Comments
Attach Supplemental Report if needed

Biological Issues Yes | No | N/A

Work area cleared by BM prior to construction activity beginhing? ){

Any _des.ert tortoise or other TRE gpecl:ies‘ en'countered? 1f s0, note X,

species in comments and attach wildlife incident data form.

Tortoise exclusionary fence and/or ramps intact? b4

Any nesting birds observed? Note species (if known) and location. 4

Common Ravens Present? If yes, note number and acti;fity. x _ S

All ESAs and other bio-related exclusion areas marked and avoided? ‘ X

Additional Notes: 1w dux ed 136 00
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Genesis Solar Energy Project
Biological Monitor (BM) Daily Report Date 6 /4 /2011
Monitor: Wavyne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Tem_p.: _ Lor_ar Temp.: Photographs:
Sites Monitored
Clrcle One. Plant Site Access Road Gas Line Transmission Line Other (explain)

Actw1ty Log
3:20 fueled Mules and headed out to Den 8.

6:00 went to clear UXO
7:30 went to meet Tim at the gate and tour him around.

crossed the fence all along the south.
Returned to assist UXO team.

Assisted in checking ESHA signs and stakes.
Left area at 3:00.

Only a few tracks near den west of fence line near den four corridor.

Reset two cameras to view the two southeast den openings. Placed 30 drops of coyote urine on soil between two
den openings. Observed area for foxes and their reaction to coyote urine. No foxes observed.

Drove the southern fence line to see if there are sets of tracks crossing over the fence concentrated in any area.
Found one concentrated area near center of Area #2 southern fence. There were several areas where foxes

.Monitor' Checkhst
General ves| No Inv/Al Comments .
Attach Supplemental Report if needed

Workspace Jimits venﬁed and properly marked'? """" < T 1 —
All activities v W1thm approved workspace : limits? - x| = = —
Only approved access roads utlhzed for ingress and egress‘? 7 X B —
Access road signs in p]ace‘? X =
Trash and debrls contamed and dlsposed of in proper rnanner‘? o X l — =
Topsorl segregated properly‘? v " - — _
Topsml segreganon barriers mamtamed‘? X
All crew on 51te drsplaymg hard hat decals frorn WEAP trarmng’? x| | | —
Speed hmrt observed by a.ll pro_]ect personnel'? B -

Biological Issues Yes| No |[NAl  Awach Supplfnggagfgzspm O, -
Work area cleared by BM prior (0 constructlon act1v1ty begmnmg" i x ! T - ‘
Any desert tortoise or Other T&E specres eIlCOuntered‘? f s0, note A D -
specres n comments and attach wrldhfe 1n01dent data form X
Tortorse excluswnary fence and/or ramps mtaot‘? o X T = .
Any nestmg blrds Obscrved‘> ﬁbie Species (li:_i(dolh;rrj and locatlon. 1 ¥X N )
Comrnon Ravcns Present? If yes, note number and actlvrty. - - X
All ESAs and other blo-related exclrlslon areas ma.rked and avmded‘? ‘ X 1

Add|tlonal Notes




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date 6 /5 /2011
Monitor: Wayne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Temp.: _ Low Ternp.:_ Photographs:
Sites Monitored
Clrcle One Plant Site Access Road Gas Line Transmission Line Other (explain)
Actmty Log:

06:30 Write history, status, and recommendation for Den 11.
12:00 Drag fence line to clear for observing fox tracks. Change SD cards while near dens.
Return to hotel and work on back log of photos for report.

Monitoh Checkllst
General Ye s| No [N/A T .
Attach Supplemental Report if needed
Wofkspace hmlts verlﬁed and properly marked” | Xm N S
All activities w1thm approved workspace 11m1ts‘f" - ] X e )
Only approved access roads utlhzed for ingress and egress‘P ] X ) - ) -
Access road 51gns m place" ] 'XV 4
Trash and debns contamed and dlsposed of in proper manner‘? N - X -
Topsoﬂ segregated properly‘? S X B 7 )
Topsml segregatlon barriers malntamed‘? X
All crew on site dlsplaymg hard haj: decals ﬁ‘om WEAP tralnmg? | X | S
Speed l1m1t observed by all pro_]ect personnel" - X 1| o
i Yes| No [N/Al  agach Supplgx?;gflg?pon if needed
Work area cIeared by BM pmliorto construcnon actmty begmnmg’? | X N - o -
Any desert tortmse or other T&E species encountered'? If so, note o -
speoles m cornments a.nd attach w11dhfe 1nc1dent data form X
Tortmse exclusmnary fence and/or ramps mtact‘? | X N o -
Any nestmg blI‘dS observed‘? Note specres};%hnown) a;ld locatlon; N -)_(“- T
CommOn Ravens Present"’ Ifyers n;te-;u‘rhber and act1v1ty._m - X ' I
All ESAs and other bxo—related exclusu:)n areas ma.rked and avmded‘? ‘ Xi |

Addltlonal Notes




Genesis Solar Energy Project
Biological Monitor (BM) Daily Report

Date _!a_»

-
(e /A

Actmty Log Note actmtles momtored and tumng of each actlwty
Sonn - g fud

T10- o5 5‘\' L ®g 55-{«'..'{"1 rlnn:!"}

£.58 - ,rl\h-‘i' 5 J-’ ) iqrf-rd' c.fé—-‘-'.r' Frig® TSy 2 vij

fr UKO i

Monitor: ( 6‘?-? e Start Time: £330 Stop Time: _EF
Weather Conditions: ¢ [13:-1’ L vk Y Attachments:
High Temp.:  Low Temp.: Photographs:
Sites Monitored
Circle One: Plant Site Access Road Gas Line Transmission Line

Other (explain)

Vae-d Citi

+-10 - “;t_..:l e r.l-’ )
Ml & l”"j"" ‘Sl‘w"‘J"‘"‘j {'f:‘ntf. — .;__,fq‘ff; ]\_*.:.:u_-.-I-fa-r (l A D R | cavry do
2 =4 0P )
fin30 = checle e vosid erse ¢ AKD :
Ve redhedd Sl Al G ML VS, 4 - e achiy iy
2 - Wio dre Lo -Jr"\-:j 2-30 -9 vedow dae . 1Y - weder dvicls ‘{'ﬁ“ ?1"' TI A
Monitor Checklist
Sencra) FGEl ORI [ Attach Supplecn‘::iltl::le;?port if needed
T’Vgrkspaoe limits verified and properly marked? .t )
All activities within approved workspace limits? N
Only approved access roads utilized for ingress and egress? 4
Access road signs in place? X -
Trash and debris contained and disposed of in proper manner? }f
Topsoil segregated properly? >(
Topsoii segregation barriers maintained? %
All crew on site displaying hard-hat decals from WEAP training? 5z
Speed limit obsgrved by all project persp{lnel? I X | B
| SR LA e Attach Supplgy;];lngle;?poﬂ if needed _k
Work area cleared by BM prior to construction activity beginning? }(
Any desert tortoise or other T&E species encountered? If so, note g
species in commernts and attach wildlife incident data form. X
Tortoise exclusionary fence and/or ramps intact? %
Any nesting birds observed? N(ﬁ)tigP‘e_:cies (if known) and loca_ition. X
Common Ravens Present? If yes, note number and activity. y
All ESAs and other bio-related exclusion areas marked and avoided? ¥
Additional Notes: _dso o 31 400 - | A4 5"_} s blogevye ol 4y aveg #,LMHI' e




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date 6 /6 /2011
Monitor: Wayne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Temp.: Low Temp.: Photographs:
Sites Monitored
Clrcle One' Plant Site Access Road Gas Line Transmission Line Other (explain)

Actrvnty Log:

05:30 Safety meeting with UXO
Clear area for road grader to grade new road.

Clear UXO grids.

08:45 Checked shrike nest. No eggs or adults.

20 sets of tracks crossing road.
09:20 checked Den 11. No foxes present.
10:15 changed SD card at Den 5.

Checked southern fence line for fox tracks. Flagged areas near Den 10A where foxes had crossed fence.

08:00 Went to Den 8. Found fresh coyote tracks along west road. Took two photos
08:30 changed SD card at Den 8. No foxes present when I arrived.

09:00Checked Den 10A and counted sets of tracks crossing road to jump fence. No foxes observed at 10A and

Monitor Checkhst ]
Conetal ves| No |N/A A Comments
ttach Supplemental Report 1f needed
Workspace 11m1ts venﬁed and proper]y rnarked? - X 1T 0 | o o '
All actwmes w1thm approved workspace lnmts‘? o ) ) Xh | -
Only approved access roads utrhzed for mgress and egress" ) X 7 ) )
Access road srgns m pIace’? | X
Trash and debris contalned and disposed of in proper rnanner:? o X
Topsoﬂ segregated properly'? X a
Topsoﬂ segregatron barriers mamtamed‘? X
AIl crew on 51te dlsplaymg hard-hat decals ﬁ'om WEAP trammg? R X 1
Speed hmlt observed by all pro;ect personnel? X
(=i Yes| No |NJA|  ppach Supple(frcl’:llt;lflg?pon if needed

Work area cleared by BM pnor t{{ construcnon actlvrty begmmng" ' Xl IR - -
Any desert tortmse or other T&E species encountered‘? if'so, note o ) o o
specres 1n comments and attach wxldhfe mcndent data form X
Tortorse exclus1onary fence andfor ramps 1ntact‘? o 7 X_ - 7
An;_r;estlng blrds observed"? Note spee1es _(1f known) and loca;lon 1 ”}Eg o .
Common Ravens Present‘? If ves, note number and aetrvrty. | X )
All ESAs and other bro—related excluston areas ma.rked and avorded'P X )

Addltlonal Notes




Genesis Solar Energy Project

Act1v1ty Log. Note activities momtored and timing of each actmty
P - G l'f""' .
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Monitor Checklist

foed b el 2 « pd  wfo o clavance | ey

phove cedl, [oft racsay
‘I % H‘trdﬁh K. [-.{--'—L_rf"d' L LLe‘r"f-dﬂ:rdf e -

Biological Monitor (BM) Daily Report Date b / ¥/ M
Monitor: __{. (rpedle Start Time: S -20 Stop Time: ij,c:r
Weather Conditions :  tlesw | wid ., Attachments:
High Temp.: Low Temp.: Photographs:

Sites Monitored
Circle One: Plant Site Access Road Gas Line Transmission Line Other (explain)

wt e (':]( j hﬂf?_ pLd‘i‘ v - '-'-L\z rl!;«.n— +-Y;,1... 6.’7:—1—.1&
n'_,EI-—-

General Yes | No N/A‘ Comnsie

Attach Supplemental Report if needed

Workspace Ilrruts venﬁed and properly marked?

Only approved access roads utilized for ingress and egress?

Access road signs in place?

X
All activities within approved workspace 1imits? ){
P

Trash and debris contained and disposed of in proper manner?

Topsoil segregated properly? b

Topsoil segregation barriers maintained? )

All crew on site displaying hard-hat decals from WEAP training? }(

Speed limit observed by all project personnel? | L 4 o )
Faii B LGE |G N I Attach Supp[gl;);tlgeig?pon ifneeded |

Work area cleared by BM prior to construcnon ac_tix_flty begmmng? 1 K (J—J_E.dc\v' Pl d in woes cwen o (he wt

Any desert tortoise or other T&E species encountered'f’ If so, note Fh' 7 e MWL e

species in comments and attach wildlife incident data form. x

Tortoise exclusionary fence and/or ramps intact? }(

Any nesting birds observed? Note species (if known) and location. ¥

Commeon Ravens Present? If yes, note number and activity. o )( ]

All ESAs and other bio-related exclusion areas marked and avoided? /'(

Additional Notes: Ll % L“bnbﬁlﬁtﬁlﬁe FUE r‘ ;.,_4 -?f gl — ifi_c_u_.l ‘ ?




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date 6 /7 /2011
Monitor: Wayne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Temp.: Low Temp.; _ Photographs:
Sites Monitored
Circle One: Plant Site Access Road Gas Line Transmission Line Other (explain)
Activity Log:

04:00 observed fox in road near Den 10A.

04:45 No foxes at Den 8

05:30 Left Den 8 to clear grids for UXO

07:00 checking with Cody to make sure road alignment is where UXO mapped and cleared.

07:15 Went to previous den sites 12,9,10,3,2, and 1. Took photos to document collapsed status and no new activity.
Found coyote tracks running along the road on the west side of Area 1.

9:00 Checked Den 10A. One fox sleeping on the east side of the den complex. It went into den when [ changed the camera
SD card. It came back up a little later.

Checked out Den 11. Two foxes present. More digging around the lathe stakes.

Went to set stakes with UXO team in Area 2.

2:20 Finished setting stakes and UXO shutting down for the day.

__Monitor (fheciélist L= _
General Yes| No [N/A[ 4 Jomnens :

— o e e e arglFeel sfiehefy L TR 1T
Workspacelumtsvenﬁed and properlyhmarked? 7 X 1 _‘ l_ _ ]
AH acnvmes w1thm approved workspace lumts‘? X 77 -
Only approved access roads utilized for ingress and egress‘7 B X _ -
Access road signs 1r1 place‘? ' e X -_ |
Trash and debris contained and dxs posed of in proper manner? _ 1 X
Topsml segregated properly? _ _ _ Xﬁ _ _ i}
Topsoll segregatlon ban‘lers malntamed'f" X
All crew on 51te dlsplaymg hard hat decals from WEAP Uamm 7 7 X o
Speed limit observed by all projectpersommel? | X | I

= — Blologm‘ Issut‘s‘ x _ Yes| No |N/Al - ayach Supplg;l';trgf ;I{?port if needed

-Work area cleéréd by BM p.l.fio;l‘_ tb c.b}ls}mc-:tioﬁ act1v1ty begmnjng"? | X i ! | e B o ) |
Any desert tortoise or other T&E species encountered? Ifso, note | | - o
species in comments and attach wildlife incident data form. 1 1 X
Tortmse exclusionary fence and/or Tamps intact? 1 X _ ] S
Any nestmg b].rds observed‘> Note specu—:s (1f known} and locatlon 1 X N o -
Common Ravens Present? If yes, note rq.}rnber and actly;ty. - X |
All ESAs and other bio-relaed exclusion areas marked and avoided? | X | :

Adgitional Notes:




Genesis Solar Energy Project
Biological Monitor (BM) Daily Report

3 Date & / ¥ /—-l"£
Monitor: P_Lmuﬁ

Start Time: ;m_&.ﬁt}dtop Time: 2" 30

‘Weather Conditions : cleer  oindy Attachments:

High Temp.: Low Temp.: ) Photographs:

) il iyt o E =S
Sites Monitored

Circle One: Plant Site Access Road Gas Line Transmission Line Other (explain)

Activity Log: Note activities monitored and timing of each activity.
Qe - st _
S b0 - e 5‘*“' LA e E'i-i"—“"} V‘—‘l"j

":’3‘*'-“*- fLM{' :n-i'f . road gew g,:-._.l::c.L? .-.,,_;.,_) -
bo30- oo worb erecr Lo cocel cren s d AKD

Qo - toleranee Py

45 . ek & rarvd Erea + WWEQ |
2'30- UXo dne | fe:.u,-un]ga' e M bl feamw dee . asfiocd

Efwf reed trew deee

3:30- off 5ido
Monitor Checklist

AL g RESHIRNO LN Aftach Supplfngé?xgrgfport if needed
;Varkspace limits verified and properly mark;d? - “ )( i
All activities within approved workspace limits? ” X
Only approved access roads utilized for ingress and egress? )(
Access road signs in place? X
Trash and debris contained and disposed of in proper manner? }(
Topsoil segregated properly? g X
Topsoil segregation barriers maintained? ' X

All crew on site displaying hard-hat decals from WEAP training?

R

Speed limit observed by all project personnel?

s I ..ﬂﬁ, | — —

Comments
S RIaN N Attach Supplemental Report if needed

Biological Issues

Work area cleared by BM prior to construction activity beginning? 4

Any_ desert tortoise or other T&E species encountered? I so, note i

species in comments and attach wildlife incident data form. )'(

Tortoise exclusionary fence and/or ramps intact? 2(_

Any nesting birds observed? Note spegies (if known) and IOEaﬁ?{l; )( o 777
Common Ravens Present? If yes, note number and activity. b4

All ESAs and other bio-related exclusion areas marked and avoided? | X

Additional Notes:




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date 6 / 8/2011
Monitor: Wayne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Terop.: — Low '_i‘emp:: _ _ _| __ Photographs:
| Sites Monitored
Circle One: Plant Site Access Road Gas Line Transmission Line Other (explain)
Activity Log:

4:15 No eyes or foxes at Den 10A.

Noticed a fox jumping over the fence near the middle fox ramp. Spotlight showed two sets of eyes south of fence.
4:35 Have not seen any foxes since they jumped the fence.

4:40 Saw one set of fox eyes north of fence.

5:15 Walked over to den 10A and found no foxes. Went over to Den 11 and two foxes were outside den. One fox went
inside den and the other stayed outside. I got between it and the den and started walking towards it. If trotted over to
Den 10A. I followed it over there, but I couldn’t scare it enough to go inside the den. It actually ran back over to Den
11 when I went around Den 10A.

5:34 Watched a fox cross the road 100 feet west of middle fox ramp.

Worked with UXO to clear grids.

Worked clearing areas for road grader to work

3:06 Went to Den 8 to change SD card and found new digging at north entrance tunnel. Also, major new digging at
southwest entrance tunnel. Noticed a new tunnel being dug south of southernmost tunnels. Looks like it is digging a
squirrel burrow.

_ Monitor Checklist
General Yes| No [N/A e
Attach Supplemental Report if needed
Workspace hmrts verlﬁed and properly marked‘? - X 1] _ o -
All a.ctmtxes w1thm approved workspace hrmts‘? - - _X )
Only approved access roads utlhzed for ingress and egress‘? X —
Access road mgns m place? 7 X )
Trash and debrls contamed and dlsposed of in proper manner‘? - N X )
Topsorl segregated properly’? - ‘ X 1
Topsm] segregatron barriers rnamtamed? X
AII crew on srte dlsplaymg hard hat decals ﬁom WEAP trarmng‘? - X o
Speed hrrut observed by all prcuect personnel" | X 1 | . ]
Biological Issues - ] ol S [ Comrnenrs
Yes| No |N/A|  pygp Supplemental Report if needed
Work area cleared by BM prlorto oonstructlon act1v1ty begmmng" o X ] - . ' -
Any desert tortmse or other T&E species encountered? If so, note D 7 i
spemes m oornments and anach w11d11fe mcrdent data fOITIL X
Tortorse excluswnary fence and/or Tamps mtact‘? N H X B ]
Any nestmg bu‘ds observed‘? Note specres (1f known) and locia_uon.-mm o X R -
Common Ravens Present? If yes, note numbcr er.nd activity. R X'
All ESAs and ot.her bro—related exclusrorr areas marked and avorded'? X‘ -

Addltlonal Notm




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date & / 9 /1|
Monitor: i Lj“c;ulf? Start Time: 5 : 3¢ Stop Time: _Y 30
Weather Conditions : tlopy <o '_r‘L“]_ b Attachments:
High Temp.: Low Temp.: Photographs:

Sites Monitored

Circle One: Plant Site Access Road Gas Line Transmission Line Other (explain)

Activity Log: Note activities monitored and timing of each activity.
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YO - :u‘;,,i..c.- e les J‘h,\.; . ti?u f‘-{"l-f j-“s-P
Monitor Checkl_iit__m

Loned o -5.{-—.~‘L_t'=ﬂ-]5 4-:-._L A ’dﬁ‘.*-nc-'.‘:
i {’{'ﬁb&n , s sed j= o b

Comments
General Yes | No | N/A Attach Supplemental Report if needed

Waorkspace limits verified and properly marked?

All activities within approved workspace limits?

Only approved access roads utilized for ingress and egress?

Access road signs in place?

bt VR K

Trash and debris contained and disposed of in proper manner?

Topsoil segregated properly?

Lol ¢

Topsoil segregation barriers maintained?

All crew on site displaying hard-hat decals from WEAP training? b4
Speed limit observed by all project personnel? p}{
Biological Issues Comments
i h{()_ _N/_A _ Attach Supplemental Report if needed
Work area cleared by BM prior to construction activity beginning? _}‘:\ pedor Lok N T
Any desert tortoise or other T&E species encountered? If so, note % wfe rut g--; i fﬂ] s s

species in comments and attach wildlife incident data form.

Tortoise exclusionary fence and/or ramps intact? ¥,

Any nesting birds observed? Note species (if known} and location,

X
Common Ravens Present? If yes, note number and activity. p .S
All ESAs and other bio-related exclusion areas marked and avoided? ; %
Additional Noies: n: .i r-'.‘_ﬂ-LE 4‘{{1-—-—- L}-“'-.‘J-ﬁf ';j‘\(p-l:. L’,‘I PP o 1_,;;_ L:;_'. 1‘-"1.— Lh ead- Eﬁ.‘.—&_'_ ‘_-4'. [ F




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report Date 6__/ 9/2011
Monitor: Wayne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Temp.: Low Temp.: _ | Photographs:
Sites Monitored
Circle One: Plant Site Access Road Gas Line Transmission Line Other (explain)
Activity Log:

03:55 Two foxes outside Den 5 playing.

4:10 One of these pups went into the den and now has a k-rat and is eating it.

4:25 fox done eating k-rat and came to south area and laid down cleaning itseif. It then went into den.

A second pup went over and started munching on what was left over of the k-rat.

A fox came out of the den with a k-rat. It is tossing it in the air and playing with it. The other fox is still eating on the
other k-rat. The fox eating the k-rat came over and took the k-rat away from the pup playing with it.

4:40 still only two foxes (pups). Finished eating k-rat and they are now playing.

4:50 One fox went into den and the other is just lying down.

5:20 Went over and changed out SD card and fox went into den.

6:00 Attended Jerry’s safety meeting, and headed out to clear grids for UXO team in west area.

7:10 went by Den 11 and two foxes are out on lying down.

7:15 One of the foxes came over to check out the cart and came all the way up to the cart and looked at me.
7:20 Fox started walking towards Den 10A and the second fox came back out of the den.

8:25 Finished clearing UXO grids.

10:30 Finished surveying old buffer areas near dens 13, 14, and 4.
_Repaired tire drag and drug southern fence line to allow us fo see new fox tracks crossing over the fence.

Moniter Checklxst
Generaklw .. Yes No | N/A Attach Supple(::!;);;ge;?port if needed
Workspace limits verified and properly marked? X
All activities within approved workspace limits? "X | i o
Only approved access roads utilized for i mgress and e egress') | x ) i
Access road signs in place? o X
Trash and debris contained and dlsposed ofin proper ‘manner? | | X |
Topsoil segregated properly? X )
Topsoil segregation barriers maintained? - o x ) ) _ 7
All erew on site displaying hard-hat decals from WEAP tralmng'? x|
Speed hrmt observed by all project personnel‘? o x|
iol

_ B °. oglcal e Yes| No |[N/Al Ayach Supplg;:rllfalf;tespoﬂ if needed
Work area cleared by BM prior to construction activity beginning? X
Any desert tortoise or other T&E species encountered? If so,note | | o
species in comments and attach wildlife incident data form X
Tortoise exclusionary fence and/or ramps intact? x| )
Any nestmg birds observed? Note sm01eszi%gdm) and location. | | X | | T
Common Ravens Present? If - yes, note number and activity. - X i
All ESAs and other bio-related exclusion areas marked and avoided? | X

Additional Notes:




Genesis Solar Energy Project N

Blologlcal Monitor (BM) Daily Report Date L 716/ ot |
Monitor: P_f_;ﬂg :I;le Start Time: 5! 230 e Stop Time: it & £
Weather Conditions : ¢ [.1 i .JI. ._| Attachments:
HighTemp.: | w Tem Photographs:

Sites Monitored
Circle One: Plant Site Access Road Gas Line Transmission Line Other (explain)

Actmty Log: Note activities monitored and timing of each activity.
v §an- sdert ‘
£330 e Swlr(, AXD ‘E(-—ﬁd‘i"] F\-—J'Cj1 (i cl-‘:ﬁ,j [m_ew_‘_\l‘“ b Bk
B itw-u&- side coand ol 5-‘@:{:“!"‘! “"‘"lj
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d ¢ welt 2 u)?: cro + NARY callad
rle

2130- UKO dwe  Hpn road cem o cﬁeciﬂs{ SN
SaSteig SN0 IR A S h Supplfn?emnae;f:sport if needed

Workspace limits verified and properly marked? - X B o
All activities withir;;:proved workspace limits? Y |
Only approved access roads ufilized for ingress and egress? ‘)( 5
Acoess road signs in place? b4
Trash and debris contained and disposed of in proper manner? X
Topsoil segregated properly? ¥
Topsoil segregation barriers maintained? V4
All crew on site displaying hard-hat decals from WEAP training? ‘}(
Speed limit observed by all project personnel? R

- Biological Issues ' Yes | No | N/A > Comments eh =3

Attach Supplemental Report if needed

Work area cleared by BM prior to constructlon act1v1ty begmnmg’? ¥

Any desert tortoise or other T&E species encountered? If so, note x
species in comments and attach wildlife incident data form.

Tortoise exclusionary fence and/or ramps intact? X

Any nesting birds observed? Note species (if known) and location.

x

Common Ravens Present? If yes, note number and activity.

All ESAs and other bio-related exclusion areas marked and avoided? | )X
Additional Notes: _c{recles observed ad dos ¢ (VA ¢ 1




Genesis Solar Energy Project

Biological Moniter (BM) Daily Report Date 6 / 10/2011
Monitor: Wavyne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Temp.: Low Temp.; Photographs:
Sites Monitored
Circle One: Plant Site Access Road Gas Lme Transmissiun Line Other (explam)

Actlwty Log: 02:30 Arrive and head out to observe fox behavior at Den 10A Specifically lookmg for fence crossing.
02:35 observed a fox running north across new access road about 100 — 150 yards from the entrance gate.

02:50 arrived at Den 10A. No foxes present. Scanned area with night vision binoculars and red spotlight, no eyes seen.
Walked up and down newly drug road looking and counting tracks crossing fence. Found ten sets of tracks.

3:35 tested camera at 10A (it was working) and walked over to Den 11 and found no foxes.

3:40 saw one set of fox eyes south of the fence near Den 10A,

4:27 One fox south of fence walking to the west and saw three sets of eyes 50+ yards to the east of that fox.

Foxes are staying on south side of fence, I am directly between them and Den 10A

4:52 Went over and checked Den 11 and found no foxes.

5:18 One fox jumped the fence and headed northeast along a small draw.

6:05 Spotted a fox 75 yards south of the fence trotting to the northwest.

6:30 Spotted a young fox west of Den 10A in a ravine. It spotted me and squaited down. However, it kept moving towards Den 11.
This fox stopped , becanse it spotted something. It crouched down and started a sneaking crawl, stopping periodically. When it got
close to whatever it saw, it dashed and lunged at it. It did not catch whatever it was trying to get.

7:05 Walked road again and found 16 sets of tracks crossing the fence. May have missed one or two, but others show foxes crossed.
10:15 Cleared UXO gnds and drug the north road to clear it for observing track locations as an indication of fox travel preferences

~ Monitor Checklist
— Yes| No (N/A|  Apach Suppltecrr‘:;ll?alle;?pon if needed
Workspace limits verified and properly marked? x| A
Al activities within approved workspace limits? - X T i S
Only approved access roads utilized for i mgress and egress? X T
Access road signs in place? T X
Trash and debris contained and dlsposed of in proper mamer? | [ X
Topsoil segregated properly? o X o
Topsoil segregation barriers maintained? T Tx T -
All crew on site displaying hard-hat decals from WEAP trammg’? X
Speed lumtobservedby allprOJectpersonnel‘? - x0T -
" Biological Issues

_ e Yes| No |N/A|  Agach Supplgll;;?l;lfﬁtesport if needed
Work area cleared by BM prior to construction activity beginning? X | ' ' - '
Any desert tortoise or other T&E species encountered? If so, note | N i - T
species in comments and attach wildlife incident data form. X
Tortoise exclusionary fence and/or ramps intact? X T T
Any nesting birds observed? Note species (if known) and location. | | X | |
Common Ravens Preseni? If yes, note number and activity. | | X
All ESAs and other bio-related exclusion areas marked and avoided? | X
Additional Notes: This marks the first time hunting by a yotng fox Tias been ‘observed. Also, it is the first time these S/oimg foxes have

been seen south of the fence. Their footprints in the road clearly show where they crossed over the fence, which was in places where the
fence had not been lowered. Two of these foxes ended up back at Den 11 showing a mixing of the pups at 10A. We suspect the ones at
10A came from Den 10A. When cut off from Den 11, they run straight back to Den 10A.




Genesis Solar Energy Project

Blologmal Monitor (BM) Daily Report Date &/ it i o I

Monitor: Ig bpestd | Start Time: 5{ S-I'J Stop Time: _2 °. 3{!
Weather Conditions : Attachments:
High Temp.: Low Temp.: Photographs:

Sites Monitored

Circle One: Plant Site Access Road Gas Line Transmission Line Other (explam)

Activity Log: Note activities monitored and timing of each activity.
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_I!/_[_q_nitor Checklist
|
cncts) \I i { B et | Attach Suppkg;em;l::leﬁ?port if needed
V\Nio;&;éi@ts venﬁed and properly marked? ] ;3 1 '
All activities within approved workspace limits? ')( B — )
Ouly approved access roads utilized for ingress and egress? ¥
Access road signs in place? a *
Trash and debris contained and disposed of in proper manner? )(
Topsoil segregated properly? )(
Topsoil segregation barriers maintained? K
All crew on site displaying hard-hat decals from WEAP training? }f
Speed limit observed by all project personnel? 4
L LSRN (st Attach Supplgr‘::i::leﬁ?port if needed
Work area cleared by BM prior to construction activity begnnmng" . 3(77 i 7
Any-aesert torto—ls;:r-—ot-her T&E si:l;(‘:f;smé-ncounter;:_dglf_s;;;t; ] X
species in comments and attach wildlife incident data form.
Tortoise exclusionary fence and/or ramps intact? X
i&ny nestiqg birds observed? Note VﬁPFf’?f_’_S_ (1f known) and Iocation.__ ¥ - B
Common Ravens Present? [f yes, note number and activity. b
All ESAs and other bio-related exclusion areas marked and avoided? }( |

Additional Notes: dyseles wl g OB L _obmeve d ad Wi, L fox slotovrued L
T, 2 fkmevyed Murj ol Jamprd T




Genesis Solar Energy Project

Biological Monitor (BM) Daily Report , Date 6/ 11/2011
Monitor: Wayne Woodroof Start Time: Stop Time:
Weather Conditions : Attachments:
High Temp.: Low Temp.:_ _____ | Photographs:
Sites Monitored
Circle One‘ Plant Site Access Road Gas Line Transmission Line Other (explain)
Actmty Log:

02:50 two foxes at Den 5.

03:02 Both foxes came close to my carf, about 15° away and checked me out.

03:07 wrote notes and now I can’t find the foxes.

03:17 still no foxes, but I saw three k-rats nearby.

(3:45 fox came by in front of me from the south. It did not have a k-rat. It walked around the den site and
then disappeared.

04:47 Had not seen a fox for an hour. One fox came by from south with a k-rat. It went over to an area near
the camera and ate the k-rat,

05:25 fox popped its head up from center area of den.

06:00 chapged SD card and went to clear UXO,

08:30 finished UXO grids and drug fence line

08:50 Put 2 camera at Den 11. Small fox lying near southern entrance.

Drove northern fence line and repaired some areas with manufacturers defects,

12:10 left site for town and to work om photos.

Monitor Checklist
General Yes| No [ N/A Comments :
Attach Supplemental Report if needed
Workspace limits verlﬁed and properly marked‘? o o -7 X I - '
All activities within approved workspace hrmts‘? o X - )
Only approved access roads utrhzed for ingress and egress'? o ” X - o h
Access road srgus in place‘? 7 X /
Trash and debns contamed and dlsposed of in proper manner'? | | X ‘
Topsorl segregated properly? | X B -
Topsoﬂ segregatxon barriers mamtamed‘? X
All crew on srte d]splaymg hard hat decals from WEAP trarnmg‘? | x| | | )
Speed lmut observed by all proj ject personnel‘? - ] X ﬁ
e Yes| No [N/A}  Agiach Supplsecrr?emogl?::sport if needed
Work area c]eared by BM pI'lOI‘ fo construcnon act1v1ty begmnmg? x| o -
Any desert tortoise or other T&E species encountered‘? If s0, note N W o
spe(:les m comments and attach Wlldhfe mcrdent data form X
Tortoise exclusronary fence and/or Tamps mtact‘? - X R 7 7 )
An; —nes_tmg bll‘dS observed'? Note spemes (1fknown) a:r;;i_locatron N X I -
Common Ravens Present? Ifyes, note number and acthlty. - X I
All ESAs and other blo—related exclusron areas marked and avorded‘> V x B

Addltlonal Notes




Genesis Solar Energy Project Monthly Compliance Report

Appendix B
Training Roster




Workers Environmental Awareness Plan

Genesis Solar Energy Project

Training Roster

Instructor: Tim ,-/g do / é&fry Memn
Name : Print ature Company Name Date
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Workers Environmental Awareness Plan

Genesis Solar Energy Project

Training Roster

instructor:

Name : Print Signature Company Name Date
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Genesis Solar Energy Project Monthly Compliance Report

Appendix C

Schedule of Facility Design Submittals; Master Drawing and Master
Specifications
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Planned
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IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CA-0-00-03

B.

SOLAR FIELD -
DRAINAGE EROSION
AND SEDIMENT
CONTROL PLAN

YES

IFC

5/4/2011

F-GEN-T-00112

2/2/2011

CIVIL

A4PA-0-CA-0-00-04

B.

REVISED PROJECT
DRAINAGE REPORT -
HYDROLOGY AND
HYDRAULICS
COMPUTATION

YES

IFC

5/4/2011

F-GEN-T-00112

2/2/2011

CIVIL

A4PA-0-CA-0-00-05

A.

DETAILED FLO-2D
ANALYSIS

YES

IFC

5/4/2011

F-GEN-T-00112

2/2/2011

CIVIL

A4PA-0-CA-0-00-06

A.

DIVERSION CHANNEL
ROAD CROSSING
STRUCTURAL PLATE
DETAILS

YES

IFC

5/4/2011

F-GEN-T-00112

2/2/2011

CIVIL

A4PA-0-CV-0-SI-060

ROAD EROSION
CONTROL PLAN

YES

PLH

11/10/2010

12/22/2010

CIVIL

A4PA-0-CV-0-SI-061

[EEY

SITE PREPARATION
MAIN ACCESS ROAD
SIGNAGE PLAN

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

CIVIL

A4PA-0-CV-0-SI-062

[N

SITE PREPARATION
MAIN ACCESS ROAD
SIGNAGE PLAN

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

CIVIL

A4PA-0-CV-0-SI-063

[N

SITE PREPARATION
MAIN ACCESS ROAD
SIGNAGE PLAN

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

CIVIL

A4PA-0-CV-0-SI-064

[N

SITE PREPARATION
MAIN ACCESS ROAD
SIGNAGE PLAN

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

CIVIL

A4PA-0-CV-0-SI-065

[N

SITE PREPARATION
MAIN ACCESS ROAD
SIGNAGE PLAN

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

CIVIL

A4PA-0-CV-0-GR-001

OVERALL LAYOUT
CONST DWGS TITLE
SHEET

YES

PLH

11/10/2010

CIVIL

A4PA-0-CV-0-SI-038

[N

SITE PREPARATION
MAIN ACCESS ROAD
PLAN STA 287+70.73 TO
STA 293+18.63

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

CIVIL

A4PA-0-CV-0-SI-039

[N

SITE PREPARATION
MAIN ACCESS ROAD
PLAN STA 284+18.71 TO
STA 287+70.73

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

CIVIL

A4PA-0-CV-0-SI-040

ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS

YES

PLH

11/10/2010

12/22/2010

CIVIL

A4PA-0-CV-0-GR-002

GENERAL NOTES,
LEGEND,
CONSTRUCTION
ESTIMATED QUANTITIES

YES

PLH

11/10/2010
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Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-003 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-004 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-005 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-006 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-007 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-008 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-009 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-010 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-011 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-012 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-013 PLANS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-014 PLANS YES PLH 11/10/2010
CHANNEL X-SECTIONS
DETAILS AND

CIVIL A4PA-0-CV-0-GR-015 SPILLWAYS YES PLH 11/10/2010
CHANNEL X-SECTIONS
DETAILS AND

CIVIL A4PA-0-CV-0-GR-016 SPILLWAYS YES PLH 11/10/2010
CHANNEL X-SECTIONS
DETAILS AND

CIVIL A4PA-0-CV-0-GR-017 SPILLWAYS YES PLH 11/10/2010
CHANNEL X-SECTIONS
DETAILS AND

CIVIL A4PA-0-CV-0-GR-018 SPILLWAYS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-019 DETAILS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-020 DETAILS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-021 DETAILS YES PLH 11/10/2010
SOLAR FIELD GRADING

CIVIL A4PA-0-CV-0-GR-022 DETAILS YES PLH 11/10/2010
RETENTION BASINS AND

CIVIL A4PA-0-CV-0-GR-023 EVAPORATION PONDS |YES PLH 11/10/2010
RETENTION BASINS AND

CIVIL A4PA-0-CV-0-GR-024 EVAPORATION PONDS |YES PLH 11/10/2010
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RETENTION BASINS AND

CIVIL A4PA-0-CV-0-GR-025 EVAPORATION PONDS |YES PLH 11/10/2010
RETENTION BASINS AND

CIVIL A4PA-0-CV-0-GR-026 EVAPORATION PONDS |YES PLH 11/10/2010
ASSEMBLY LINE

CIVIL GENO-SRTC-SP-0001 BUILDING YES PLH 12/14/2010
SOLAR FIELD PILES

CIVIL GENO-SRTC-SP-0002 TECHNICAL SPEC YES PLH 12/14/2010
TECHNICAL
SPECIFICATION ANCHOR
BOLTS FOR SOLAR

CIVIL GENO-SRTC-SP-0003 FIELD YES PLH 12/14/2010
TECH SPEC FOR
SECURITY ENCLOSURE
AND FENCED

CIVIL GENO-SRTC-SP-0004 WINDBREAKER YES PLH 12/14/2010
PRELIMINARY LOADS ON
SOLAR FIELD

CIVIL GENO-SRTC-TN-0001 FOUNDATIONS YES PLH 12/14/2010
PRELIMINARY LOADS ON
POWER BLOCK

CIVIL GENO-SRTC-TN-0002 FOUNDATIONS YES PLH 12/14/2010
RETENTION BASINS AND

CIVIL A4PA-0-CV-0-GR-027 EVAPORATION PONDS |YES PLH 11/10/2010
POWER BLOCKS 1 AND 2

CIVIL A4PA-0-CV-0-GR-028 GRADING PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2

CIVIL A4PA-0-CV-0-GR-029 GRADING PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2

CIVIL A4PA-0-CV-0-GR-030 GRADING PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2

CIVIL A4PA-0-CV-0-GR-031 GRADING PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2

CIVIL A4PA-0-CV-0-GR-032 GRADING PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2

CIVIL A4PA-0-CV-0-GR-033 GRADING PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2

CIVIL A4PA-0-CV-0-GR-034 GRADING PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2

CIVIL A4PA-0-CV-0-GR-035 GRADING PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2
PAVING & SURFACE

CIVIL A4PA-0-CV-0-FE-036 PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2
PAVING & SURFACE

CIVIL A4PA-0-CV-0-FE-037 PLANS YES PLH 11/10/2010
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POWER BLOCKS 1 AND 2
PAVING & SURFACE

CIVIL A4PA-0-CV-0-FE-038 PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2
PAVING & SURFACE

CIVIL A4PA-0-CV-0-FE-039 PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2
PAVING & SURFACE

CIVIL A4PA-0-CV-0-FE-040 PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2
PAVING & SURFACE

CIVIL A4APA-0-CV-0-FE-041 PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2
PAVING & SURFACE

CIVIL A4APA-0-CV-0-FE-042 PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2
PAVING & SURFACE

CIVIL A4PA-0-CV-0-FE-043 PLANS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2
GRADING AND PAVING

CIVIL A4APA-0-CV-0-FE-044 DETAILS YES PLH 11/10/2010
POWER BLOCKS 1 AND 2
GRADING AND PAVING

CIVIL A4APA-0-CV-0-FE-045 DETAILS YES PLH 11/10/2010

CIVIL A4APA-0-CV-0-FE-046 SITE FENCING PLAN YES PLH 11/10/2010

CIVIL A4APA-0-CV-0-FE-047 SITE FENCING PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-048 SITE FENCING PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-049 SITE FENCING PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-050 SITE FENCING PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-051 SITE FENCING PLAN YES PLH 11/10/2010

CIVIL A4PA-0-CV-0-FE-052 SITE FENCING DETAILS |YES PLH 11/10/2010
EROSION CONTROL

CIVIL A4PA-0-CV-0-00-053 PLAN YES PLH 11/10/2010
EROSION CONTROL

CIVIL A4PA-0-CV-0-00-054 PLAN YES PLH 11/10/2010
EROSION CONTROL

CIVIL A4PA-0-CV-0-00-055 PLAN YES PLH 11/10/2010
EROSION CONTROL

CIVIL A4PA-0-CV-0-00-056 PLAN YES PLH 11/10/2010
EROSION CONTROL

CIVIL A4PA-0-CV-0-00-057 PLAN YES PLH 11/10/2010
EROSION CONTROL

CIVIL A4PA-0-CV-0-00-058 PLAN YES PLH 11/10/2010
OVERALL HYDROLOGY

CIVIL A4PA-0-CV-0-00-059 MAP YES PLH 11/10/2010
OVERALL HYDROLOGY

CIVIL A4PA-0-CV-0-00-060 MAP YES PLH 11/10/2010
OVERALL HYDROLOGY

CIVIL A4PA-0-CV-0-00-061 MAP YES PLH 11/10/2010
OVERALL HYDROLOGY

CIVIL A4PA-0-CV-0-00-062 MAP YES PLH 11/10/2010
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FLO-2D FLOODPLAIN

CIVIL A4PA-0-CV-0-00-063 HAZARD MAPS YES PLH 11/10/2010
FLO-2D FLOODPLAIN

CIVIL A4PA-0-CV-0-00-064 HAZARD MAPS YES PLH 11/10/2010
FLO-2D FLOODPLAIN

CIVIL A4PA-0-CV-0-00-065 HAZARD MAPS YES PLH 11/10/2010
FLO-2D FLOODPLAIN

CIVIL A4PA-0-CV-0-00-066 HAZARD MAPS YES PLH 11/10/2010
FLO-2D FLOODPLAIN

CIVIL A4PA-0-CV-0-00-067 HAZARD MAPS YES PLH 11/10/2010
FLO-2D FLOODPLAIN

CIVIL A4PA-0-CV-0-00-068 HAZARD MAPS YES PLH 11/10/2010
TYPICAL STANDARDS

CIVIL A4PA-0-CV-0-GR-069 DETAILS AND SECTIONS |YES PLH 11/10/2010
TYPICAL STANDARDS

CIVIL A4PA-0-CV-0-GR-070 DETAILS AND SECTIONS |YES PLH 11/10/2010
TYPICAL STANDARDS

CIVIL A4PA-0-CV-0-GR-071 DETAILS AND SECTIONS |YES PLH 11/10/2010
TYPICAL STANDARDS

CIVIL A4PA-0-CV-0-GR-072 DETAILS AND SECTIONS |YES PLH 11/10/2010
SANITARY SEWER

CIVIL A4PA-0-CV-0-00-073 PLANS YES PLH 11/10/2010
SANITARY SEWER

CIVIL A4PA-0-CV-0-00-074 PLANS YES PLH 11/10/2010
SANITARY SEWER

CIVIL A4PA-0-CV-0-00-075 PLANS YES PLH 11/10/2010
SANITARY SEWER

CIVIL A4PA-0-CV-0-00-076 PLANS YES PLH 11/10/2010
SANITARY SEWER
SEPTIC & LEACH FIELD

CIVIL A4PA-0-CV-0-00-077 DETAILS YES PLH 11/10/2010
SANITARY SEWER
SEPTIC & LEACH FIELD

CIVIL A4PA-0-CV-0-00-078 DETAILS YES PLH 11/10/2010
OTHER MISC PLANS AND

CIVIL A4PA-0-CV-0-00-079 DETAILS YES PLH 11/10/2010
OTHER MISC PLANS AND

CIVIL A4PA-0-CV-0-00-080 DETAILS YES PLH 11/10/2010
OTHER MISC PLANS AND

CIVIL A4PA-0-CV-0-00-082 DETAILS YES PLH 11/10/2010
OTHER MISC PLANS AND

CIVIL A4PA-0-CV-0-00-081 DETAILS YES PLH 11/10/2010
OTHER MISC PLANS AND

CIVIL A4PA-0-CV-0-00-083 DETAILS YES PLH 11/10/2010
OTHER MISC PLANS AND

CIVIL A4PA-0-CV-0-00-084 DETAILS YES PLH 11/10/2010
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CIVIL

A4PA-0-CV-0-00-085

OTHER MISC PLANS AND
DETAILS

YES

PLH

11/10/2010

CIVIL

A4PA-0-CV-0-00-086

OTHER MISC PLANS AND
DETAILS

YES

PLH

11/10/2010

CIVIL

A4PA-0-CV-0-00-087

OTHER MISC PLANS AND
DETAILS

YES

PLH

11/10/2010

CIVIL

A4PA-0-CV-0-00-088

OTHER MISC PLANS AND
DETAILS

YES

PLH

11/10/2010

CIVIL

A4PA-0-CV-0-00-089

OTHER MISC PLANS AND
DETAILS

YES

PLH

11/10/2010

CIVIL

A4PA-0-CV-0-00-090

OTHER MISC PLANS AND
DETAILS

YES

PLH

11/10/2010

CIVIL

A4PA-0-CV-0-00-091

OTHER MISC PLANS AND
DETAILS

YES

PLH

11/10/2010

CIVIL

A4PA-0-CV-0-SI-018

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
157+00.00 TO STA
167+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-019

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
167+00.00 TO STA
176+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-020

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
176+00.00 TO STA
186+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-021

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
186+00.00 TO STA
196+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-022

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
196+00.00 TO STA
206+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-023

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
206+00.00 TO STA
216+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-024

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
216+00.00 TO STA
226+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011
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CIVIL

A4PA-0-CV-0-SI-058

[EEY

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
270+00.00 TO STA
284+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-059

[EEY

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
285+00.00 TO STA
293+18.63

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-025

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
226+00.00 TO STA
236+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PAQ00-0-SK-0-00-
002

EXHIBIT 1 TEMPORARY
DESERT TORTOISE
FENCING PLAN

YES

APR

2/1/2011

F-CBO-GEN-T-00044

11/30/2010

CIVIL

A4PA-0-CV-0-SI-087

[EEY

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 127+00.00 TO
STA 147+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-088

[N

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 147+00.00 TO
STA 167+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-089

[N

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 167+00.00 TO
STA 186+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-090

[N

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 186+00.00 TO
STA 206+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-091

[N

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 206+00.00 TO
STA 226+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-092

[N

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 226+00.00 TO
STA 246+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011
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CIVIL

A4PA-0-CV-0-SI-093

[EEY

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 246+00.00 TO
STA 265+88.29

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-094

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 265+88.29 TO
STA 284+86.55

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-095

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 284+86.55 TO
STA 293+18.63

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CA-0-00-01

MAIN ACCESS ROAD -
FLOOD ROUTING
ANALYSIS

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CA-0-00-02

MAIN ACCESS ROAD -
DRAINAGE EROSION
AND SEDIMENT
CONTROL PLAN

YES

IFC

2/2/2011

F-GEN-T-00051

2/2/2011

CIVIL

TESTKE-123

SQCK

TEST DOC FOR SQ CHK
WORKFLOW

SQCK

5/19/2011

A4PA-ESCN-00001

CIVIL

A4PA-0-CV-0-SI-001

[EEY

ROAD CONST DWGS
TITLE SHEET

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-002

SITE PREPARATION
MAIN ACCESS ROAD
GENERAL NOTES AND
LEGEND

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-003

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
10+00.00 TO STA
19+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-004

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
19+00.00 TO STA
29+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-005

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
29+00.00 TO STA
39+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-006

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
39+00.00 TO STA
49+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011
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ENERGYZ

RES SMAGES

FLUOR,
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Revision
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Status

Status Date

Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-SI-007

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
49+00.00 TO STA
59+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-008

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
59+00.00 TO STA
69+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-009

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
69+00.00 TO STA
78+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-010

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
78+00.00 TO STA
88+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-011

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
88+00.00 TO STA
98+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-012

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
98+00.00 TO STA
107+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

11/30/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-013

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
107+00.00 TO STA
117+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-071

SITE PREPARATION
MAIN ACCESS ROAD
SECTIONS AND DETAILS

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-080

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
NOTES AND DETAILS

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-081

[N

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 10+00.00 TO
STA 29+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011
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ENERGYZ

RES SMAGES
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Revision
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Status

Status Date

Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-SI-014

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
117+00.00 TO STA
127+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-015

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
127+00.00 TO STA
137+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-016

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
137+00.00 TO STA
147+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-017

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
147+00.00 TO STA
157+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-082

[EEY

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 29+00.00 TO
STA 49+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-027

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
246+00.00 TO STA
256+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-083

[N

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 49+00.00 TO
STA 69+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-028

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
256+00.00 TO STA
265+88.29

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-029

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
265+88.29 TO STA
275+22.71

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-084

[N

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 69+00.00 TO
STA 88+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011
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Revision
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-SI-086

[EEY

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 107+00.00 TO
STA 127+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-026

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
236+00.00 TO STA
246+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-085

[EEY

SITE PREPARATION
MAIN ACCESS ROAD
EROSION CONTROL
PLAN STA 88+00.00 TO
STA 107+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-033

SITE PREPARATION
MAIN ACCESS ROAD
ESA MAP

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

65105259

N/A

GEOTECHNICAL
ENGINEERING REPORT -
TERRACON

YES

APR

12/23/2010

F-CBO-GEN-T-00008

11/30/2010

CIVIL

A4PA-SK-1

N/A

TEMPORARY TORTOISE
FENCE GATE AT
ACCESS ROAD
INTERSECTION

YES

APR

1/19/2011

F-CBO-GEN-T-00035

CIVIL

LETTER 1-5-2011

N/A

FLUOR RESPONSE TO
CBO COMMENTS ON
CIVIL-1-4.0

YES

APR

1/19/2011

F-CBO-GEN-T-00035

CIVIL

A4PA-0-SK-0-00-09

C

STAGING AREA SITE
PLAN NEAR TW-2
TEMPORARY WELL
WILEY WELL REST AREA

YES

APR

1/27/2011

F-CBO-GEN-T-00043

CIVIL

A4PA-0-CV-0-SI-034

SITE PREPARATION
MAIN ACCESS ROAD
ESA MAP

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-035

SITE PREPARATION
MAIN ACCESS ROAD
ESA MAP

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-036

SITE PREPARATION
MAIN ACCESS ROAD
ESA MAP

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-037

SITE PREPARATION
MAIN ACCESS ROAD
ESA MAP

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-041

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
10+00.00 TO STA
24+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011
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ENERGYZ

RES SMAGES
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Description

Document Number

Revision
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CBO

Status
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Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-SI-042

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
25+00.00 TO STA
39+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-043

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS AT
40+00.00 TO SAT
54+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-044

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
55+00.00 TO STA
69+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-045

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
70+00.00 TO STA
84+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-046

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
85+00.00 TO STA
99+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-047

[N

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
100+00.00 TO STA
114+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-048

[N

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
115+00.00 TO STA
129+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-049

[N

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
130+00.00 TO STA
144+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-SI-050

[EEY

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
145+00.00 TO STA
159+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-051

[EEY

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
160+00.00 TO STA
174+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-052

[EEY

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
175+00.00 TO STA
189+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-053

[EEY

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
190+00.00 TO STA
204+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-054

[N

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
205+00.00 TO STA
219+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-055

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
220+00.00 TO STA
238+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-056

[N

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
240+00.00 TO STA
254+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-057

[N

SITE PREPARATION
ROADWAY
CONSTRUCTION
CUT/FILL SECTIONS STA
255+00.00 TO STA
269+00.00

YES

IFC

2/2/2011

F-GEN-T-00051

12/22/2010

2/2/2011
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-EC-374

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - EROSION
CONTROL PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-EC-376

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - EROSION
CONTROL PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-EC-378

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - EROSION
CONTROL DETAILS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-GR-304

[EEY

SITE PREPARATION -
COMMON AREA -
GRADING PLAN

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-EC-371

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - EROSION
CONTROL PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-EC-372

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - EROSION
CONTROL PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-EC-373

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - EROSION
CONTROL PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-EC-375

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - EROSION
CONTROL PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-EC-377

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - EROSION
CONTROL PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-EC-379

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - EROSION
CONTROL SECTIONS
AND DETAILS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-GR-303

[EEY

SITE PREPARATION -
COMMON AREA -
GRADING PLAN

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-314

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 10+00.00
TO STA 17+65.95

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-320

[EEY

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 67+00.00
TO 72+07.92

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-315

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 17+65.95
TO STA 27+50.00

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-317

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 37+50.00
TO STA 47+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-318

[EEY

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 47+00.00
TO 57+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-319

[EEY

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 57+00.00
TO 67+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-322

[EEY

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 51+00.00
STA 62+00.00

YES

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-323

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 40+00.00
TO STA 51+00.00

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-324

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 30+00.00
TO STA 40+00.00

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-325

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 20+00.00
TO STA 30+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011
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era

ENERGYZ

RES SMAGES

FLUOR,

Discipline
Description

Document Number

Revision

Document Title

CBO

Status

Status Date

Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-SO-321

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 62+00.00
TO STA 71+19.55

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-326

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 10+00.00
TO STA 20+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-331

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 10+00.00
TO STA 20+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-339

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 32+00.00
TO STA 42+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-340

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 21+00.00
TO STA 32+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-358

[EEY

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - CHANNEL
SECTIONS AND DETAILS

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-00-300

[N

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - CHANNEL
SHEET INDEX MAP

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-FE-359

[EEY

SITE PREPARATION -
COMMON AREA - SITE
FENCING PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-FE-360

[EEY

SITE PREPARATION -
COMMON AREA - SITE
FENCING PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-FE-361

[N

SITE PREPARATION -
COMMON AREA - SITE
FENCING PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-FE-362

[EEY

SITE PREPARATION -
COMMON AREA - SITE
FENCING PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-FE-363

[EEY

SITE PREPARATION -
COMMON AREA - SITE
FENCING PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011
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era

ENERGYZ

RES SMAGES

FLUOR,

Discipline
Description

Document Number

Revision

Document Title

CBO

Status

Status Date

Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-FE-364

[EEY

SITE PREPARATION -
COMMON AREA - SITE
FENCING PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-FE-365

[EEY

SITE PREPARATION -
COMMON AREA - SITE
FENCING PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-FE-366

[EEY

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - FENCING
SECTIONS AND DETAILS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-FE-367

[EEY

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - FENCING
SECTIONS AND DETAILS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SI-327

SITE PREPARATION -
ACCESS ROAD AND
CHANNEL CULVERT
PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SI-328

SITE PREPARATION -
ACCESS ROAD AND
CHANNEL CULVERT
PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SI-329

SITE PREPARATION -
ACCESS ROAD AND
CHANNEL CULVERT
PLAN

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SI-330

[EEY

SITE PREPARATION -
COMMON AREA -
SECTIONS AND DETAILS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SI-368

[EEY

SITE PREPARATION -
MAIN ACCESS ROAD
PLAN AND PROFILE -
STA 10+00 TO STA 17+00

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SI-030

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
275+22.71 TO STA
284+86.55

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-031

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
284+86.55 TO STA
290+00.00

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

2/2/2011
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era

ENERGYZ

RES SMAGES

FLUOR,

Discipline
Description

Document Number

Revision

Document Title

CBO

Status

Status Date

Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-SI-032

SITE PREPARATION
MAIN ACCESS ROAD
PLAN AND PROFILE STA
290+00.00 TO STA
293+18.63

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

2/2/2011

CIVIL

A4PA-0-CV-0-SI-066

[EEY

SITE PREPARATION
MAIN ACCESS ROAD
SIGNAGE PLAN

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

CIVIL

A4PA-0-CV-0-SI-067

[N

SITE PREPARATION
MAIN ACCESS ROAD
SIGNAGE PLAN DETAILS

YES

APR

3/30/2011

F-CBO-GEN-T-00056

12/22/2010

CIVIL

A4PA-0-CV-0-00-100

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - HORIZONTAL
CONTROL PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-101

[N

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-102

[N

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-105

[N

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-103

[N

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-104

[N

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-106

[N

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-107

[N

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-108

[N

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-109

[N

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING PLAN

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-110

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING SECTIONS
AND DETAILS

YES

APR

4/12/2011

F-CBO-GEN-T-00061
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era

ENERGYZ

RES SMAGES

FLUOR,

Discipline
Description

Document Number

Revision

Document Title

CBO

Status

Status Date

Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-GR-114

[EEY

SITE PREPARATION
SOLAR FIELD UNIT 1 -
ROAD PROFILE
VERTICAL CURVES

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-111

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING SECTIONS
AND DETAILS

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-112

SITE PREPARATION
SOLAR FIELD UNIT 1 -
GRADING SECTIONS
AND DETAILS

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-116

[EEY

SITE PREPARATION
SOLAR FIELD UNIT 1 -
ROAD GRADING
SECTIONS

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-117

[EEY

SITE PREPARATION
SOLAR FIELD UNIT 1 -
ROAD GRADING
SECTIONS

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-GR-120

[EEY

SITE PREPARATION
SOLAR FIELD UNIT 1 -
WEST RETENTION
BASIN PLAN - SECTIONS
AND DETAILS

YES

APR

4/12/2011

F-CBO-GEN-T-00061

CIVIL

A4PA-0-CV-0-SI-369

SITE PREPARATION -
MAIN ACCESS ROAD
PLAN AND PROFILE -
STA 17+00 TO STA 27+00

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SI-370

SITE PREPARATION -
MAIN ACCESS ROAD
PLAN AND PROFILE -
STA 27+00 TO STA 34+00

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-332

[EEY

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA
20+00.00TO STA
30+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-333

[EEY

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 30+00.00
TO STA 40+00.00

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-334

[EEY

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 40+00.00
TO STA 48+24.76

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011
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era

ENERGYZ

RES SMAGES

FLUOR,

Discipline
Description

Document Number

Revision

Document Title

CBO

Status

Status Date

Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-SO-335

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 69+25.00
TO STA 78+83.67

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-336

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 59+25.00
TO STA 69+25.00

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-337

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 51+00.00
TO STA 59+25.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-338

[EEY

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 42+00.00
TO 51+00.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-341

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 10+00.00
TO STA 21+00.00

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-345

[EEY

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-346

[EEY

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-347

[EEY

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-348

[EEY

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-349

[EEY

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-350

[EEY

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-351

[N

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-352

[EEY

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-353

[N

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011
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era

ENERGYZ

RES SMAGES

FLUOR,

Discipline
Description

Document Number

Revision

Document Title

CBO

Status

Status Date

Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

CIVIL

A4PA-0-CV-0-SO-354

[EEY

SITE PREPARATION -
COMMON AREA -
CHANNEL SECTIONS

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-356

[EEY

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - CHANNEL
SECTIONS AND DETAILS

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-357

[EEY

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - CHANNEL
SECTIONS AND DETAILS

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-SO-316

SITE PREPARATION -
CHANNEL PLAN AND
PROFILE - STA 27+50.00
TO STA 37+50.00

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-00-301

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - SITE VICINITY
MAP AND INDEX MAP

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-00-302

[N

SITE PREPARATION -
COMMON AREA - UNITS
1 AND 2 - LEGEND -
SYMBOLS AND
ESTIMATED QUANTITIES

YES

APR

4/12/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-GR-122

SITE PREPARATION -
SOLAR FIELD UNIT 1
GRADING PLAN

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-GR-123

SITE PREPARATION -
SOLAR FIELD UNIT 1
GRADING PLAN

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-GR-124

SITE PREPARATION -
SOLAR FIELD UNIT 1
GRADING PLAN

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-GR-206

SITE PREPARATION -
SOLAR FIELD UNIT 2
GRADING PLAN

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-GR-204

SITE PREPARATION -
SOLAR FIELD UNIT 2
GRADING PLAN

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-GR-205

SITE PREPARATION -
SOLAR FIELD UNIT 2
GRADING PLAN

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011

CIVIL

A4PA-0-CV-0-GR-213

SITE PREPARATION -
SOLAR FIELD UNIT 2
GRADING SECTIONS
AND DETAILS

APR

4/13/2011

F-CBO-GEN-T-00061

4/12/2011
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NEXTera FLUOR.
ENERGYZ%

Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC

Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
SITE PREPARATION -
SOLAR FIELD UNIT 2
ROAD ROFILE VERTICAL

CIVIL A4PA-0-CV-0-GR-214 1|CURVES APR 4/13/2011|F-CBO-GEN-T-00061 4/12/2011
CIVIL ENGINEERING

CIVIL A4PA-0-SP-0-00-10 O|CRITERIA YES IFC 5/12/2011|F-GEN-T-00129 11/30/2010 5/12/2011
ASPHALT CONCRETE

CIVIL A4PA-0-SP-0-PV-04 O|PAVING YES IFC 5/12/2011|F-GEN-T-00129 11/30/2010 5/12/2011
STORM DRAINAGE

CIVIL A4PA-0-SP-0-SI-02 O|SYSTEM YES IFC 5/12/2011|F-GEN-T-00129 11/30/2010 5/12/2011
EXCAVATION AND
BACKFILL FOR
UNDERGROUND
STRUCTURES AND

CIVIL A4PA-0-SP-0-SI-03 O|PIPING YES IFC 5/12/2011|F-GEN-T-00129 11/30/2010 5/12/2011
SANITARY SEWER

CIVIL A4PA-0-SP-0-SS-05 O|SYSTEM YES IFC 5/12/2011|F-GEN-T-00129 11/30/2010 5/12/2011

CIVIL A4PA-0-SP-0-SI-08 O|CHAIN LINKED FENCE YES IFC 5/12/2011|F-GEN-T-00129 11/30/2010 5/12/2011

CIVIL A4PA-0-SP-0-SI-01 1{SITE PREPARATION YES APR 5/13/2011|F-CBO-GEN-T-00068 11/30/2010 5/12/2011

STRUCTUR AIR COOLED

AL A4APA-0-SS-2-AC-001 CONDENSER SUPPORTS|YES PLH 10/19/2010 1/23/2012| 1/23/2012

STRUCTUR AIR COOLED

AL A4PA-0-SS-2-AC-002 CONDENSER SUPPORTS|YES PLH 10/19/2010 1/23/2012 1/23/2012

STRUCTUR AIR COOLED

AL A4PA-0-SS-2-AC-003 CONDENSER SUPPORTS|YES PLH 10/19/2010 1/23/2012 1/23/2012

STRUCTUR AIR COOLED

AL A4PA-0-SS-2-AC-004 CONDENSER SUPPORTS|YES PLH 10/19/2010 1/23/2012 1/23/2012

STRUCTUR CONTROL BUILDING

AL A4PA-0-SS-2-CB-001 MISC SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR CONTROL BUILDING

AL A4PA-0-SS-2-CB-002 MISC SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR CONTROL BUILDING

AL A4PA-0-SS-2-CB-003 MISC SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR CONTROL BUILDING

AL A4PA-0-SS-2-CB-004 MISC SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR DIESEL GENERATOR

AL A4APA-0-SS-2-DG-001 PLATFORM YES PLH 10/19/2010 12/12/2011| 12/12/2011

STRUCTUR

AL A4PA-0-SS-2-EB-001 PDC PLATFORM YES PLH 10/19/2010 2/29/2012 2/29/2012

STRUCTUR

AL A4APA-0-SS-2-ES-001 BREAKER PLATFORM YES PLH 10/19/2010 12/12/2011| 12/12/2011

STRUCTUR HEAT TRANSFER FLUID

AL A4APA-0-SS-2-HT-001 STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR HEAT TRANSFER FLUID

AL AAPA-0-SS-2-HT-002 STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR HEAT TRANSFER FLUID

AL AAPA-0-SS-2-HT-003 STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011
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STRUCTUR HEAT TRANSFER FLUID

AL A4APA-0-SS-2-HT-004 STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR HEAT TRANSFER FLUID

AL AAPA-0-SS-2-HT-005 STRUCTURE YES PLH 10/19/2010 9/28/2011| 9/28/2011

STRUCTUR HEAT TRANSFER FLUID

AL A4APA-0-SS-2-HT-006 STRUCTURE YES PLH 10/19/2010 9/28/2011| 9/28/2011

STRUCTUR HEAT TRANSFER FLUID

AL A4APA-0-SS-2-HT-007 STRUCTURE YES PLH 10/19/2010 9/28/2011 9/28/2011

STRUCTUR HEAT TRANSFER FLUID

AL A4APA-0-SS-2-HT-008 STRUCTURE YES PLH 10/19/2010 9/28/2011| 9/28/2011
HT EXPANSION TANKS

STRUCTUR STRUCTURE

AL A4APA-0-SS-2-HT-009 STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011
HT EXPANSION TANKS

STRUCTUR STRUCTURE

AL A4APA-0-SS-2-HT-010 STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011
HT EXPANSION TANKS

STRUCTUR STRUCTURE

AL A4APA-0-SS-2-HT-011 STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011
HT EXPANSION TANKS

STRUCTUR STRUCTURE

AL A4APA-0-SS-2-HT-012 STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011
HT EXPANSION TANKS

STRUCTUR STRUCTURE

AL AAPA-0-SS-2-HT-013 STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011
HT EXPANSION TANKS

STRUCTUR STRUCTURE

AL AAPA-0-SS-2-HT-014 STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011
HT EXPANSION TANKS

STRUCTUR STRUCTURE

AL A4APA-0-SS-2-HT-015 STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011
HT EXPANSION TANKS

STRUCTUR STRUCTURE

AL AAPA-0-SS-2-HT-016 STRUCTURE YES PLH 10/19/2010 9/19/2011 9/19/2011

STRUCTUR

AL A4APA-0-SS-2-MS-001 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR

AL A4APA-0-SS-2-MS-002 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR

AL A4APA-0-SS-2-MS-003 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR

AL A4APA-0-SS-2-MS-004 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR

AL A4APA-0-SS-2-MS-005 MISC PIPE SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR MISC ELECTRICAL

AL A4PA-0-SS-2-MS-006 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR MISC ELECTRICAL

AL A4PA-0-SS-2-MS-007 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012

STRUCTUR MISC ELECTRICAL

AL A4PA-0-SS-2-MS-008 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012
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STRUCTUR
AL A4PA-0-SS-2-MS-009 MISC PLATFORMS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR
AL A4APA-0-SS-2-MS-010 MISC PLATFORMS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR
AL A4APA-0-SS-2-MS-011 MISC PLATFORMS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR
AL A4APA-0-SS-2-PR-001 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR
AL A4APA-0-SS-2-PR-002 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR
AL A4APA-0-SS-2-PR-003 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR
AL A4PA-0-SS-2-PR-004 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR
AL A4APA-0-SS-2-PR-005 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR
AL A4APA-0-SS-2-PR-006 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR
AL A4APA-0-SS-2-PR-007 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR
AL A4APA-0-SS-2-PR-008 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR
AL A4APA-0-SS-2-PR-009 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR
AL A4PA-0-SS-2-PR-010 MAIN PIPE RACK PLANS |YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-011 ELEVATIONS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-012 ELEVATIONS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-013 ELEVATIONS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL A4PA-0-SS-2-PR-014 ELEVATIONS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-015 ELEVATIONS YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-016 ELEVATIONS YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-017 ELEVATIONS YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-018 SECTIONS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-019 SECTIONS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL A4PA-0-SS-2-PR-020 SECTIONS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-021 SECTIONS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL AAPA-0-SS-2-PR-022 SECTIONS YES PLH 10/19/2010 12/12/2011| 12/12/2011

Page 24 of 139
6/23/2011




NEXTera FLUOR.
ENERGYZ%
Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC
Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-023 SECTIONS YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-024 DETAILS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL A4PA-0-SS-2-PR-025 DETAILS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR MAIN PIPE RACK
AL A4APA-0-SS-2-PR-026 DETAILS YES PLH 10/19/2010 12/12/2011| 12/12/2011
STRUCTUR STG PIPE SUPPORT-
AL A4APA-0-SS-2-ST-001 ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR STG PIPE SUPPORT-
AL A4APA-0-SS-2-ST-002 ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR STG PIPE SUPPORT-
AL A4PA-0-SS-2-ST-003 ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR STG PIPE SUPPORT-
AL A4APA-0-SS-2-ST-004 ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR STG PIPE SUPPORT-
AL A4PA-0-SS-2-ST-005 ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR STG PIPE SUPPORT-
AL A4APA-0-SS-2-ST-006 ACCESS PLATFORMS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR STG HEATER BAY
AL A4APA-0-SS-2-ST-007 STRUCTURE YES PLH 10/19/2010 11/28/2011| 11/28/2011
STRUCTUR STG HEATER BAY
AL A4APA-0-SS-2-ST-008 STRUCTURE YES PLH 10/19/2010 11/28/2011| 11/28/2011
STRUCTUR STG HEATER BAY
AL A4APA-0-SS-2-ST-009 STRUCTURE YES PLH 10/19/2010 11/28/2011| 11/28/2011
STRUCTUR STG HEATER BAY
AL A4APA-0-SS-2-ST-010 STRUCTURE YES PLH 10/19/2010 11/28/2011| 11/28/2011
STRUCTUR STG HEATER BAY
AL A4APA-0-SS-2-ST-011 STRUCTURE YES PLH 10/19/2010 11/28/2011| 11/28/2011
STRUCTUR STG HEATER BAY
AL A4APA-0-SS-2-ST-012 STRUCTURE YES PLH 10/19/2010 11/28/2011| 11/28/2011
STRUCTUR WT BUILDING MISC
AL A4APA-0-SS-2-WT-001 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR WT BUILDING MISC
AL A4PA-0-SS-2-WT-002 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR WT BUILDING MISC
AL A4PA-0-SS-2-WT-003 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR WT BUILDING MISC
AL A4APA-0-SS-2-WT-004 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR WT AREA MISC PIPE
AL A4APA-0-SS-2-WT-005 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR WT AREA MISC PIPE
AL A4PA-0-SS-2-WT-006 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR WT AREA MISC PIPE
AL A4APA-0-SS-2-WT-007 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR WT AREA MISC PIPE
AL A4PA-0-SS-2-WT-008 SUPPORTS YES PLH 10/19/2010 4/23/2012| 4/23/2012
STRUCTUR SOLAR FIELD PIPE
AL A4APA-0-SS-2-YM-001 SUPPORTS YES PLH 10/19/2010 8/19/2011| 8/19/2011
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STRUCTUR SOLAR FIELD PIPE
AL A4APA-0-SS-2-YM-002 SUPPORTS YES PLH 10/19/2010 8/19/2011| 8/19/2011
STRUCTUR SOLAR FIELD PIPE
AL A4PA-0-SS-2-YM-003 SUPPORTS YES PLH 10/19/2010 9/28/2011| 9/28/2011
STRUCTUR SOLAR FIELD PIPE
AL A4APA-0-SS-2-YM-004 SUPPORT BRIDGES YES PLH 10/19/2010 9/28/2011 9/28/2011
STRUCTUR SOLAR FIELD PIPE
AL A4APA-0-SS-2-YM-005 SUPPORT BRIDGES YES PLH 10/19/2010 9/28/2011| 9/28/2011
STRUCTUR SOLAR FIELD PIPE
AL A4APA-0-SS-2-YM-006 SUPPORT BRIDGES YES PLH 10/19/2010 9/28/2011 9/28/2011
STRUCTUR
AL A4PA-0-CD-1-AB-001 AUX BOILER FDN YES PLH 10/25/2010 10/31/2011| 10/31/2011
STRUCTUR AIR COOLED
AL A4PA-0-CD-1-AC-001 CONDENSER FDN YES PLH 10/25/2010 10/24/2011| 10/24/2011
STRUCTUR AIR COOLED
AL A4PA-0-CD-1-AC-002 CONDENSER FDN YES PLH 10/25/2010 10/24/2011| 10/24/2011
STRUCTUR AIR COOLED
AL A4PA-0-CD-1-AC-003 CONDENSER FDN YES PLH 10/25/2010 10/24/2011| 10/24/2011
STRUCTUR AIR COOLED
AL A4PA-0-CD-1-AC-004 CONDENSER FDN YES PLH 10/25/2010 10/24/2011| 10/24/2011
STRUCTUR AIR COOLED
AL A4PA-0-CD-1-AC-005 CONDENSER FDN YES PLH 10/25/2010 10/24/2011| 10/24/2011
STRUCTUR
AL A4PA-0-CD-1-PR-008 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-009 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-010 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTURAL
STANDARD CONCRETE
STRUCTUR GENERAL NOTES AND
AL A4PA-0-CD-1-SN-001 1{TYPICAL DETAILS YES APR 12/28/2010|F-CBO-GEN-T-00012 12/27/2010| 12/27/2010
STUCTURAL STANDARD
CONCRETE
STRUCTUR REINFORCING TYPICAL
AL A4PA-0-CD-1-SN-002 1{DETAILS YES APR 12/28/2010|F-CBO-GEN-T-00012 12/27/2010| 12/27/2010
STRUCTURAL
STANDARD ANCHOR
BOLTS AND SLEEVES
STRUCTUR FABRICATION AND
AL A4PA-0-CD-1-SN-003 1{INSTALLTION YES APR 12/28/2010|F-CBO-GEN-T-00012 12/27/2010| 12/27/2010
STUCTURAL STANDARD
CURB LEDGER AND
STRUCTUR BEARING MEMEBERS
AL A4PA-0-CD-1-SN-004 1{TYPICAL DETAILS YES APR 12/28/2010|F-CBO-GEN-T-00012 12/27/2010| 12/27/2010
STUCTURAL STANDARD
HORIZONAL VESSEL
STRUCTUR AND EXCHANGER
AL A4PA-0-CD-1-SN-005 1{INTALLATIION YES APR 12/28/2010|F-CBO-GEN-T-00012 12/27/2010| 12/27/2010
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STRUCTUR CONCRETE STANDARD
AL A4PA-0-CD-1-SN-006 DRAWING YES PLH 10/25/2010
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-001 PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-002 PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-003 PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-004 PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-005 PEDESTAL PLANS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4APA-0-CD-1-ST-006 PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4APA-0-CD-1-ST-007 PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4APA-0-CD-1-ST-008 PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-009 PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-010 PEDESTAL SECTIONS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-011 PEDESTAL DETAILS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-012 PEDESTAL DETAILS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4APA-0-CD-1-ST-013 PEDESTAL DETAILS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG-CONDENSER
AL A4PA-0-CD-1-ST-014 PEDESTAL DETAILS YES PLH 10/25/2010 8/12/2011| 8/12/2011
STRUCTUR STG ASSOC.
AL A4APA-0-CD-1-ST-015 EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR STG ASSOC.
AL A4APA-0-CD-1-ST-016 EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR STG ASSOC.
AL A4PA-0-CD-1-ST-017 EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR STG ASSOC.
AL A4PA-0-CD-1-ST-018 EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR STG ASSOC.
AL A4APA-0-CD-1-ST-019 EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR STG ASSOC.
AL A4PA-0-CD-1-ST-020 EQUIPMENT FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-TA-001 STG HEATER BAY FDN |YES PLH 10/25/2010 8/26/2011| 8/26/2011
STRUCTUR
AL A4PA-0-CD-1-TA-002 STG HEATER BAY FDN |YES PLH 10/25/2010 8/26/2011| 8/26/2011
STRUCTUR
AL A4APA-0-CD-1-TA-003 STG HEATER BAY FDN |YES PLH 10/25/2010 8/26/2011| 8/26/2011
STRUCTUR STG ACCESS PLATFORM
AL A4PA-0-CD-1-TA-004 FDN YES PLH 10/25/2010 8/30/2011| 8/30/2011
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STRUCTUR STG ACCESS PLATFORM
AL A4PA-0-CD-1-TA-005 FDN YES PLH 10/25/2010 8/30/2011| 8/30/2011
STRUCTUR STG ACCESS PLATFORM
AL A4PA-0-CD-1-TA-006 FDN YES PLH 10/25/2010 8/30/2011| 8/30/2011
STRUCTUR MAIN TRANSFORMER
AL A4PA-0-CD-1-TY-001 FDN YES PLH 10/25/2010 10/16/2011| 10/16/2011
STRUCTUR MAIN TRANSFORMER
AL A4PA-0-CD-1-TY-002 FDN YES PLH 10/25/2010 10/16/2011| 10/16/2011
STRUCTUR MAIN TRANSFORMER
AL A4APA-0-CD-1-TY-003 FDN YES PLH 10/25/2010 10/16/2011| 10/16/2011
STRUCTUR MISC TRANSFORMER
AL A4PA-0-CD-1-TY-004 FDNS YES PLH 10/25/2010 10/16/2011| 10/16/2011
STRUCTUR MISC TRANSFORMER
AL A4APA-0-CD-1-TY-005 FDNS YES PLH 10/25/2010 10/16/2011| 10/16/2011
STRUCTUR MISC TRANSFORMER
AL A4APA-0-CD-1-TY-006 FDNS YES PLH 10/25/2010 10/16/2011| 10/16/2011
STRUCTUR MISC TRANSFORMER
AL A4APA-0-CD-1-TY-007 AREA FDNS YES PLH 10/25/2010 11/6/2011 11/6/2011
STRUCTUR MISC TRANSFORMER
AL A4APA-0-CD-1-TY-008 AREA FDNS YES PLH 10/25/2010 11/6/2011 11/6/2011
STRUCTUR
AL A4PA-0-CD-1-WH-001 TEMP WAREHOUSE FDN [YES PLH 10/25/2010
STRUCTUR
AL A4PA-0-CD-1-WH-002 TEMP WAREHOUSE FDN [YES PLH 10/25/2010
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-001 BUILDING FDN YES PLH 10/25/2010 4/2/2012 4/2/2012
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-002 BUILDING FDN YES PLH 10/25/2010 4/2/2012 4/2/2012
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-003 BUILDING FDN YES PLH 10/25/2010 4/2/2012 4/2/2012
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-004 BUILDING FDN YES PLH 10/25/2010 4/2/2012 4/2/2012
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-005 TANK FDNS YES PLH 10/25/2010 10/24/2011| 10/24/2011
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-006 TANK FDNS YES PLH 10/25/2010 10/24/2011| 10/24/2011
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-007 TANK FDNS YES PLH 10/25/2010 10/24/2011| 10/24/2011
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-008 TANK FDNS YES PLH 10/25/2010 10/24/2011| 10/24/2011
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-009 PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-010 PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-011 PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-012 PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012
STRUCTUR WATER TREATMENT
AL A4PA-0-CD-1-WT-013 PUMP SKID FDNS YES PLH 10/25/2010 1/30/2012 1/30/2012
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WATER TREATMENT
AREA MISC PIPE -

STRUCTUR ELECTRICAL SUPPORT

AL A4PA-0-CD-1-WT-014 FDNS YES PLH 10/25/2010 10/24/2011| 10/24/2011
WATER TREATMENT
AREA MISC PIPE -

STRUCTUR ELECTRICAL SUPPORT

AL A4PA-0-CD-1-WT-015 FDNS YES PLH 10/25/2010 10/24/2011| 10/24/2011
WATER TREATMENT
AREA MISC PIPE -

STRUCTUR ELECTRICAL SUPPORT

AL A4PA-0-CD-1-WT-016 FDNS YES PLH 10/25/2010 10/24/2011| 10/24/2011

STRUCTUR SOLAR FIELD PIPE

AL A4PA-0-CD-1-YM-004 SUPPORT FDNS YES PLH 10/25/2010 9/21/2011| 9/21/2011

STRUCTUR SOLAR FIELD PIPE

AL A4PA-0-CD-1-YM-005 BRIDGES FDNS YES PLH 10/25/2010 9/21/2011| 9/21/2011

STRUCTUR SOLAR FIELD PIPE

AL A4PA-0-CD-1-YM-006 BRIDGES FDNS YES PLH 10/25/2010 9/21/2011| 9/21/2011

STRUCTUR SOLAR PANEL MISC

AL A4PA-0-CD-1-YM-007 EQUIPMENT FDNS YES PLH 10/25/2010 9/21/2011| 9/21/2011
AIR COOLED

STRUCTUR CONDENSER ASSOC.

AL A4PA-0-CD-1-AC-006 EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012 1/23/2012
AIR COOLED

STRUCTUR CONDENSER ASSOC.

AL A4PA-0-CD-1-AC-007 EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012 1/23/2012
AIR COOLED

STRUCTUR CONDENSER ASSOC.

AL A4PA-0-CD-1-AC-008 EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012| 1/23/2012
AIR COOLED

STRUCTUR CONDENSER ASSOC.

AL A4PA-0-CD-1-AC-009 EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012| 1/23/2012
AIR COOLED

STRUCTUR CONDENSER ASSOC.

AL A4PA-0-CD-1-AC-010 EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012| 1/23/2012
AIR COOLED

STRUCTUR CONDENSER ASSOC.

AL A4PA-0-CD-1-AC-011 EQUIPMENT FDN YES PLH 10/25/2010 1/23/2012| 1/23/2012
AIR COOLED

STRUCTUR CONDENSER ASSOC.

AL A4PA-0-CD-1-AC-012 EQUIPMENT FDN YES PLH 10/25/2010

STRUCTUR ADMIN-WAREHOUSE

AL A4PA-0-CD-1-AW-001 BUILDING FDN YES PLH 10/25/2010 3/26/2012 3/26/2012

STRUCTUR ADMIN-WAREHOUSE

AL A4PA-0-CD-1-AW-002 BUILDING FDN YES PLH 10/25/2010 3/26/2012 3/26/2012

STRUCTUR ADMIN-WAREHOUSE

AL A4PA-0-CD-1-AW-003 BUILDING FDN YES PLH 10/25/2010 3/26/2012 3/26/2012

STRUCTUR ADMIN-WAREHOUSE

AL A4PA-0-CD-1-AW-004 BUILDING FDN YES PLH 10/25/2010

STRUCTUR ADMIN-WAREHOUSE

AL A4PA-0-CD-1-AW-005 BUILDING FDN YES PLH 10/25/2010
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STRUCTUR AIR COMPRESSOR
AL A4PA-0-CD-1-CA-001 SKIDS FDN YES PLH 10/25/2010 10/11/2011| 10/11/2011
STRUCTUR AIR COMPRESSOR
AL A4PA-0-CD-1-CA-002 SKIDS FDN YES PLH 10/25/2010 10/11/2011| 10/11/2011
STRUCTUR
AL A4PA-0-CD-1-CB-001 CONTROL BUILDING FDN|YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR
AL A4PA-0-CD-1-CB-002 CONTROL BUILDING FDN|YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR
AL A4PA-0-CD-1-CB-003 CONTROL BUILDING FDN|YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR CLOSED COOLING
AL A4PA-0-CD-1-CW-001 WATER FDNS YES PLH 10/25/2010 10/11/2011| 10/11/2011
STRUCTUR CLOSED COOLING
AL A4PA-0-CD-1-CW-002 WATER FDNS YES PLH 10/25/2010 10/11/2011| 10/11/2011
STRUCTUR CLOSED COOLING
AL A4PA-0-CD-1-CW-003 WATER FDNS YES PLH 10/25/2010 10/11/2011| 10/11/2011
STRUCTUR DIESEL GENERATOR
AL A4PA-0-CD-1-DG-001 FDN YES PLH 10/25/2010 10/31/2011| 10/31/2011
STRUCTUR DIESEL GENERATOR
AL A4PA-0-CD-1-DG-002 FDN YES PLH 10/25/2010 10/31/2011| 10/31/2011
STRUCTUR FIREWATER PUMP
AL A4PA-0-CD-1-FW-001 HOUSE FDN YES PLH 10/25/2010 1/2/2012 1/2/2012
STRUCTUR FIREWATER PUMP
AL A4PA-0-CD-1-FW-002 HOUSE FDN YES PLH 10/25/2010 1/2/2012 1/2/2012
STRUCTUR HEAT TRANSFER
AL A4PA-0-CD-1-HT-001 EXCHANGERS FDNS YES PLH 10/25/2010 9/2/2011 9/2/2011
STRUCTUR HEAT TRANSFER
AL A4PA-0-CD-1-HT-002 EXCHANGERS FDNS YES PLH 10/25/2010 9/2/2011 9/2/2011
STRUCTUR HEAT TRANSFER
AL A4PA-0-CD-1-HT-003 EXCHANGERS FDNS YES PLH 10/25/2010 9/14/2011| 9/14/2011
STRUCTUR HEAT TRANSFER
AL A4PA-0-CD-1-HT-004 EXCHANGERS FDNS YES PLH 10/25/2010 9/14/2011| 9/14/2011
STRUCTUR HT EXPANSION TANK
AL A4PA-0-CD-1-HT-005 FDNS YES PLH 10/25/2010 12/21/2011| 12/21/2011
STRUCTUR HT EXPANSION TANK
AL A4PA-0-CD-1-HT-006 FDNS YES PLH 10/25/2010 12/21/2011| 12/21/2011
STRUCTUR HT EXPANSION TANK
AL A4PA-0-CD-1-HT-007 FDNS YES PLH 10/25/2010 12/21/2011| 12/21/2011
STRUCTUR HT EXPANSION TANK
AL A4PA-0-CD-1-HT-008 FDNS YES PLH 10/25/2010 12/21/2011| 12/21/2011
STRUCTUR
AL A4PA-0-CD-1-HT-009 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011 9/14/2011
STRUCTUR
AL A4PA-0-CD-1-HT-010 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011| 9/14/2011
STRUCTUR
AL A4PA-0-CD-1-HT-011 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011| 9/14/2011
STRUCTUR
AL A4PA-0-CD-1-HT-012 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011| 9/14/2011
STRUCTUR
AL A4PA-0-CD-1-HT-013 HT PUMPS FDNS YES PLH 10/25/2010 9/14/2011 9/14/2011
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STRUCTUR
AL A4PA-0-CD-1-HT-014 HT ULLAGE FDNS YES PLH 10/25/2010 1/23/2012 1/23/2012
STRUCTUR
AL A4PA-0-CD-1-HT-015 HT ULLAGE FDNS YES PLH 10/25/2010 1/23/2012| 1/23/2012
STRUCTUR
AL A4PA-0-CD-1-HT-016 HT ULLAGE FDNS YES PLH 10/25/2010 1/23/2012| 1/23/2012
STRUCTUR FOUNDATION LOCATION
AL A4PA-0-CD-1-LP-001 PLAN - COMMON AREA |YES PLH 10/25/2010 1/10/2012 1/10/2012
STRUCTUR FOUNDATION LOCATION
AL A4PA-0-CD-1-LP-002 PLAN - COMMON AREA |YES PLH 10/25/2010 1/10/2012 1/10/2012
STRUCTUR FOUNDATION LOCATION
AL A4PA-0-CD-1-LP-003 PLAN YES PLH 10/25/2010
STRUCTUR FOUNDATION LOCATION
AL A4APA-0-CD-1-LP-004 PLAN YES PLH 10/25/2010
STRUCTUR
AL A4PA-0-CD-1-MS-001 MISC SUMPS YES PLH 10/25/2010 12/26/2011| 12/26/2011
STRUCTUR
AL A4PA-0-CD-1-MS-002 MISC SUMPS YES PLH 10/25/2010 12/26/2011| 12/26/2011
STRUCTUR
AL A4PA-0-CD-1-MS-003 MISC SUMPS YES PLH 10/25/2010 12/26/2011| 12/26/2011
STRUCTUR
AL A4PA-0-CD-1-MS-004 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-005 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-006 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-007 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-008 MISC SUMPS YES PLH 10/25/2010 1/9/2012 1/9/2012
STRUCTUR
AL A4PA-0-CD-1-MS-009 MISC PUMP FDNS YES PLH 10/25/2010 8/26/2011| 8/26/2011
STRUCTUR
AL A4PA-0-CD-1-MS-011 MISC PUMP FDNS YES PLH 10/25/2010 11/30/2011| 11/30/2011
STRUCTUR
AL A4PA-0-CD-1-MS-010 MISC PUMP FDNS YES PLH 10/25/2010 8/26/2011| 8/26/2011
SOLAR FIELD 01 -
STRUCTUR CONCRETE PIPE
AL A4PA-1-CD-1-LP-073 1|SLEEPER SCHEDULE YES APR 5/3/2011|F-CBO-GEN-T-00067 4/26/2011| 4/26/2011
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-074 SCHEDULES YES PLH 10/19/2010 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-075 SCHEDULES YES PLH 10/19/2010 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-076 SCHEDULES YES PLH 10/19/2010 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-077 SCHEDULES YES PLH 10/19/2010
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-078 SCHEDULES YES PLH 10/19/2010
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STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-079 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-080 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4PA-2-CD-1-1P-081 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-082 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-1P-083 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-084 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-085 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-086 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-087 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-1P-088 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-089 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-090 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-091 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-092 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-093 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-094 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-095 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-096 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-097 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-1P-098 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-099 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4PA-2-CD-1-LP-101 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4PA-2-CD-1-LP-100 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-102 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-103 SCHEDULES YES PLH 10/19/2010
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STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-104 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-105 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-106 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-107 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4PA-2-CD-1-LP-108 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-109 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-110 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-111 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-112 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-113 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-114 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-115 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-116 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-117 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-118 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-119 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-120 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-121 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-122 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-123 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL AAPA-2-CD-1-LP-124 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-125 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-126 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-127 SCHEDULES YES PLH 10/19/2010

STRUCTUR DRILLED CASSION FDN

AL A4APA-2-CD-1-LP-128 SCHEDULES YES PLH 10/19/2010
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STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-129 SCHEDULES YES PLH 10/19/2010
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-130 SCHEDULES YES PLH 10/19/2010
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-131 SCHEDULES YES PLH 10/19/2010
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-132 SCHEDULES YES PLH 10/19/2010
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-133 SCHEDULES YES PLH 10/19/2010
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-134 SCHEDULES YES PLH 10/19/2010
STRUCTUR DRILLED CASSION FDN
AL A4APA-2-CD-1-LP-135 SCHEDULES YES PLH 10/19/2010
STRUCTUR
AL A4PA-0-CD-1-MS-012 MISC PUMP FDNS YES PLH 10/25/2010 11/30/2011| 11/30/2011
STRUCTUR
AL A4PA-0-CD-1-MS-013 MISC PUMP FDNS YES PLH 10/25/2010 11/30/2011| 11/30/2011
STRUCTUR
AL A4PA-0-CD-1-MS-014 MISC PUMP FDNS YES PLH 10/25/2010 11/30/2011| 11/30/2011
STRUCTUR MISC STRUCTURES-
AL A4PA-0-CD-1-MS-015 CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR MISC STRUCTURES-
AL A4APA-0-CD-1-MS-016 CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR MISC STRUCTURES-
AL A4PA-0-CD-1-MS-017 CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR MISC STRUCTURES-
AL A4PA-0-CD-1-MS-018 CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR MISC STRUCTURES-
AL A4PA-0-CD-1-MS-019 CONTAINMENT FDNS YES PLH 10/25/2010 3/5/2012 3/5/2012
STRUCTUR MISC PIPE-ELECTRICAL
AL A4PA-0-CD-1-MS-020 SUPPORT FDNS YES PLH 10/25/2010 12/12/2011| 12/12/2011
STRUCTUR MISC PIPE-ELECTRICAL
AL A4PA-0-CD-1-MS-021 SUPPORT FDNS YES PLH 10/25/2010 12/12/2011| 12/12/2011
STRUCTUR MISC PIPE-ELECTRICAL
AL A4PA-0-CD-1-MS-022 SUPPORT FDNS YES PLH 10/25/2010 12/12/2011| 12/12/2011
STRUCTUR MISC PIPE-ELECTRICAL
AL A4PA-0-CD-1-MS-023 SUPPORT FDNS YES PLH 10/25/2010 12/12/2011| 12/12/2011
STRUCTUR MISC PIPE-ELECTRICAL
AL A4PA-0-CD-1-MS-024 SUPPORT FDNS YES PLH 10/25/2010 12/12/2011| 12/12/2011
STRUCTUR MISC PIPE-ELECTRICAL
AL A4PA-0-CD-1-MS-025 SUPPORT FDNS YES PLH 10/25/2010 12/12/2011| 12/12/2011
STRUCTUR
AL A4PA-0-CD-1-PR-001 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-002 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-003 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-004 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
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STRUCTUR
AL A4PA-0-CD-1-PR-005 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-007 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR
AL A4PA-0-CD-1-PR-006 PIPE RACK FDNS YES PLH 10/25/2010 9/19/2011 9/19/2011
STRUCTUR SENERTROUGH
AL GENO-SRTF-TN-0001 |A STRUCTURAL REPORT |YES APR 12/15/2010|F-CBO-GEN-T-00006
CALCULATION - MIDDLE
STRUCTUR [A4PA-00-CA-1- REINFORCED PYLON
AL 00.PI1.00-02 1{FOUNDATION DESIGN YES IFC 5/10/2011|F-GEN-T-00123 12/22/2010 2/2/2011
TORQUETUBE TT4
STRUCTUR MIDDLE ASSEMBLY
AL SNT1-SRTF-PM-0400 |A DRAWING YES APR 12/15/2010|F-CBO-GEN-T-00006
TORQUETUBE TT4 END-
STRUCTUR SHARED ASSEMBLY
AL SNT1-SRTF-PM-4000 |A DRAWING YES APR 12/15/2010|F-CBO-GEN-T-00006
STRUCTUR MIDDLE-END PYLON
AL SNT1-SRTF-PM-0900 |A ASSEMBLY DRAWING YES APR 12/15/2010|F-CBO-GEN-T-00006
STRUCTUR SHARED PYLON
AL SNT1-SRTF-PM-1700 |A ASSEMBLY DRAWING YES APR 12/15/2010|F-CBO-GEN-T-00006
STRUCTUR HCE SUPPORT
AL SNT1-SRTF-PM-0700 |A ASSEMBLY DRAWING YES APR 12/15/2010|F-CBO-GEN-T-00006
STRUCTUR DRIVE PYLON
AL SNT1-SRTF-PM-1500 |A ASSEMBLY DRAWING YES APR 12/15/2010|F-CBO-GEN-T-00006
STRUCTUR STRUCTURAL STEEL
AL A4PA-0-SP-2-SS-01 O|FABRICATION YES APR 1/6/2011{F-CBO-GEN-T-00027
STRUCTUR SCE MIDDLE REGULAR
AL SNT1-SRTF-PM-0300 |A ASSEMBLY DRAWING YES APR 12/15/2010|F-CBO-GEN-T-00006
STRUCTUR STRUCTURAL STEEL
AL A4APA-0-SP-2-SS-02 O|JERECTION YES APR 1/6/2011{F-CBO-GEN-T-00027
STRUCTUR SCE END-SHARED
AL SNT1-SRTF-PM-3000 |A ASSEMBLY DRAWING YES APR 12/15/2010|F-CBO-GEN-T-00006
STRUCTUR SCA DRIVE PYLON - SCE
AL SNT1-SRTF-PM-5200 |A JOINT SCE-SCE JOINT YES APR 12/15/2010|F-CBO-GEN-T-00006
LATERAL FORCE
STRUCTUR PROCDURES
AL A4PA-0-DC-2-SD-01 O|CALCULATION YES APR 12/29/2010|F-CBO-GEN-T-00014
STRUCTURAL DATA FOR
STRUCTUR MECHANICAL
AL A4PA-0-SP-2-SD-02 1{[EQUIPMENT YES APR 2/4/2011|F-CBO-GEN-T-00046
SOLAR FIELD 01 -
STRUCTUR FOUNDATION LOCATION
AL A4PA-1-CD-1-LP-005 1|PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -
STRUCTUR FOUNDATION LOCATION
AL A4PA-1-CD-1-LP-006 1|PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011

Page 35 of 139
6/23/2011




NEXTera FLUOR.
ENERGYZ%

Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC

Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
SOLAR FIELD DRILLED

STRUCTUR [A4PA-00-CA-1- CAISSON FOUNDATION

AL 00.PI1.00-01 O|DESIGN CALCULATION [YES APR 12/28/2010|F-CBO-GEN-T-00012

STRUCTUR STRUCTURAL

AL A4PA-0-SP-2-SD-01 O|JENGINEERING CRITERIA [YES APR 1/6/2011{F-CBO-GEN-T-00027
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-008 1|PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-009 1|PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011

STRUCTUR CONCRETE

AL A4PA-0-SP-1-CO-01 O|JCONSTRUCTION YES APR 12/23/2010|F-CBO-GEN-T-00007

STRUCTUR

AL A4PA-0-SP-1-CO-02 O|GROUTING YES APR 12/23/2010|F-CBO-GEN-T-00007
STRUCTURAL
STANDARD - STAIR AND

STRUCTUR HANDRAIL TYPICAL

AL AAPA-0-SS-2-SN-003 4|DETAILS YES IFC 4/25/2011|F-GEN-T-00102 2/7/2011 2/7/2011 4/25/2011
STRUCTURAL STEEL
STANDARD DRAWING -
FLOOR PLATE AND

STRUCTUR GRATING TYPICAL

AL A4APA-0-SS-2-SN-004 1{DETAILS YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
STRUCTURAL STEEL
STANDARD DRAWING -

STRUCTUR LADDER AND CAGE

AL A4PA-0-SS-2-SN-005 1{TYPICAL DETAILS YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
STRUCTURAL STEEL
STANDARD DRAWING -
LADDER - CAGE AND

STRUCTUR SAFETY GATE TYPICAL

AL AAPA-0-SS-2-SN-006 1{DETAILS YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
STRUCTURAL STEEL
STANDARD DRAWING -
BEAM TO BEAM

STRUCTUR CONNECTIONS -

AL AAPA-0-SS-2-SN-007 1{TYPICAL DETAILS YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
STRUCTURAL STEEL
STANDARD DRAWING -

STRUCTUR BRACING CONNECTIONS

AL A4APA-0-SS-2-SN-010 1|SINGLE SHEAR WT YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
FLUOR RESPONSE TO
CBO COMMENTS ON

STRUCTUR STRUC-1-3.0 AND STRUC

AL LETTER 4-27-2011 N/A 1-3.2 YES APR 4/29/2011|F-CBO-GEN-T-00066
DRILLED REINFORCED

STRUCTUR CONCRETE CAISSONS

AL STRUC-1-9.0 N/A TESTING LETTER YES APR 3/28/2011|F-CBO-GEN-T-00053
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STRUCTURAL STEEL
STANDARD DRAWING -

STRUCTUR STRUCTURAL STEEL

AL A4APA-0-SS-2-SN-001 GENERAL NOTES YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
STRUCTURAL STEEL
STANDARD DRAWING -
STRUCTURAL STEEL

STRUCTUR GENERAL NOTES

AL AAPA-0-SS-2-SN-002 TYPICAL DETAILS YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
STRUCTURAL STEEL
STANDARD DRAWING -
BEAM TO COLUMN

STRUCTUR CONNECTIONS -

AL A4APA-0-SS-2-SN-008 TYPICAL DETAILS YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
STRUCTURAL STEEL
STANDARD DRAWING -
BEAM TO COLUMN

STRUCTUR CONNECTIONS TYPICAL

AL A4APA-0-SS-2-SN-009 DETAILS YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
STRUCTURAL STEEL
STANDARD DRAWING -
BRACING CONNECTIONS

STRUCTUR SINGLE SHEAR WT AND

AL A4APA-0-SS-2-SN-011 W SECTIONS YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
STRUCTURAL STEEL
STANDARD DRAWING -
STEEL TO CONCRETE

STRUCTUR CONNECTIONS TYPICAL

AL AAPA-0-SS-2-SN-012 DETAILS YES IFC 3/31/2011|F-GEN-T-00089 2/7/2011 2/7/2011 3/31/2011
SOLAR FIELD PANEL
SUPPORT
FOUNDATIONS PLANS

STRUCTUR ELEVATIONS SECTIONS

AL A4PA-0-CD-1-YM-001 AND DETAIL YES IFC 5/10/2011|F-GEN-T-00124 12/28/2010| 12/28/2010| 12/28/2010 5/10/2011

STRUCTUR

AL A4PA-0-SP-0-PC-10 DRILLED CAISSONS YES IFC 5/10/2011|F-GEN-T-00125 5/10/2011

STRUCTUR ASSEMBLY LINE

AL A4PA-0-CD-1-AL-03 N/A BUILDING FDN YES PLH 5/11/2011 6/20/2011| 6/20/2011

STRUCTUR ASSEMBLY LINE

AL A4PA-0-CD-1-AL-01 N/A BUILDING FDN YES PLH 5/11/2011 6/20/2011| 6/20/2011

STRUCTUR ASSEMBLY LINE

AL A4PA-0-CD-1-AL-02 N/A BUILDING FDN YES PLH 5/11/2011 6/20/2011| 6/20/2011

STRUCTUR ASSEMBLY LINE

AL A4PA-0-CD-1-AL-04 N/A BUILDING FDN YES PLH 5/11/2011 6/20/2011| 6/20/2011

STRUCTUR ELECTRICAL BLDG/PDC

AL A4PA-0-CD-1-EB-01  |[N/A FDN YES PLH 5/11/2011 12/12/2011| 12/12/2011

STRUCTUR ELECTRICAL BLDG/PDC

AL A4PA-0-CD-1-EB-02 [N/A FDN YES PLH 5/11/2011 12/12/2011| 12/12/2011

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-001 [N/A PLAN YES PLH 5/11/2011 11/6/2011 11/6/2011
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STRUCTUR FOUNDATION LOCATION
AL A4PA-1-CD-1-LP-002 [N/A PLAN YES PLH 5/11/2011 11/6/2011 11/6/2011
STRUCTUR FOUNDATION LOCATION
AL A4PA-1-CD-1-LP-003 [N/A PLAN YES PLH 5/11/2011 11/6/2011 11/6/2011
STRUCTUR FOUNDATION LOCATION
AL A4PA-1-CD-1-LP-004 [N/A PLAN YES PLH 5/11/2011 11/6/2011 11/6/2011
STRUCTUR FOUNDATION LOCATION
AL A4PA-2-CD-1-LP-001 [N/A PLAN YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR FOUNDATION LOCATION
AL A4PA-2-CD-1-LP-002 [N/A PLAN YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR FOUNDATION LOCATION
AL A4PA-2-CD-1-LP-003 |[N/A PLAN YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR FOUNDATION LOCATION
AL A4PA-2-CD-1-LP-004 [N/A PLAN YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-005 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-006 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-007 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-008 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-009 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-010 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-011 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-012 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-013 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-014 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-015 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-016 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-017 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-018 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-019 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-020 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-021 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-022 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
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STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-023 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-024 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-025 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-026 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-027 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-028 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-029 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-030 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-031 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-032 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-033 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-034 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-035 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-036 |[N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-037 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-038 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-039 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-040 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-041 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-042 |[N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-043 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-044 |N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-045 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-046 |[N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-047 |[N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
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STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-048 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-049 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-050 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-051 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-052 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-053 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-054 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-055 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-056 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-057 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-058 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-059 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-060 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-061 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-062 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-063 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-064 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-065 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-066 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-067 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-068 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-069 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR DRILLED CASSION FDN
AL A4PA-2-CD-1-LP-070 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR SLEEPER FDN
AL A4PA-2-CD-1-LP-071 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
STRUCTUR SLEEPER FDN
AL A4PA-2-CD-1-LP-072 [N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012
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STRUCTUR SLEEPER FDN

AL A4PA-2-CD-1-LP-073 |[N/A SCHEDULES YES PLH 5/11/2011 1/10/2012 1/10/2012

STRUCTUR SLEEPER FDN

AL A4PA-1-CD-1-LP-074 |[N/A SCHEDULES YES PLH 5/11/2011 4/26/2011| 4/26/2011

STRUCTUR SLEEPER FDN

AL A4PA-1-CD-1-LP-075 [N/A SCHEDULES YES PLH 5/11/2011 4/26/2011| 4/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-010 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-011 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-012 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-013 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-014 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-015 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4APA-1-CD-1-LP-016 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-017 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-018 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-019 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-020 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-021 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-022 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4PA-1-CD-1-LP-023 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -

STRUCTUR FOUNDATION LOCATION

AL A4APA-1-CD-1-LP-024 PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
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STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-025 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-026 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-027 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-028 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-029 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-030 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-031 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-032 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-033 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-034 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR [A4PA-00-CA-1- SOLAR FIELD - PIPEWAY
AL 00.MS.00-01 O|SLEEPER SUPPORTS YES IFC 5/26/2011|F-GEN-T-00147 5/26/2011
SOLAR FIELD -
CONCRETE PIPE
SLEEPERS CPS1A THRU
STRUCTUR CPS3G - ELEVATIONS
AL A4PA-0-CD-1-YM-002 1|AND SECTIONS YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/4/2011 5/26/2011
SOLAR FIELD -
CONCRETE PIPE
SLEEPER TYPES 4 AND 5
ELEVATIONS_SECTIONS
STRUCTUR _DETAILS AND
AL A4PA-0-CD-1-YM-003 1{SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/4/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-035 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4APA-1-CD-1-LP-036 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-037 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-038 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-039 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-040 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-041 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
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STRUCTUR SOLAR FIELD 01 -

AL A4APA-1-CD-1-LP-042 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-043 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4APA-1-CD-1-LP-044 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4APA-1-CD-1-LP-045 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4APA-1-CD-1-LP-047 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-048 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4APA-1-CD-1-LP-046 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-049 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-050 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-051 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-052 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-053 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4APA-1-CD-1-LP-054 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-055 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-056 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-057 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-059 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-058 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-060 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-061 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-062 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-063 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4APA-1-CD-1-LP-064 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4PA-1-CD-1-LP-065 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -

AL A4APA-1-CD-1-LP-066 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
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STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-067 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-068 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
STRUCTUR SOLAR FIELD 01 -
AL A4PA-1-CD-1-LP-069 1|CAISSON SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -
STRUCTUR CONCRETE PIPE
AL A4PA-1-CD-1-LP-070 1|SLEEPER SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -
STRUCTUR CONCRETE PIPE
AL A4PA-1-CD-1-LP-071 1|SLEEPER SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -
STRUCTUR FOUNDATION LOCATION
AL A4PA-1-CD-1-LP-007 1|PLAN YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
SOLAR FIELD 01 -
STRUCTUR CONCRETE PIPE
AL A4PA-1-CD-1-LP-072 1|SLEEPER SCHEDULE YES IFC 5/26/2011|F-GEN-T-00147 4/26/2011| 4/26/2011 5/26/2011
ARCHITECT HVAC DESIGN CRITERIA
URAL A4PA-0-SP-3-HV-01 N/A AND SPECIFICATIONS YES PLH 12/15/2010
PLUMBING DESIGN
ARCHITECT CRITERIA AND
URAL A4PA-0-SP-3-PM-01  [N/A SPECIFICATIONS YES PLH 12/15/2010
ADMINISTRATION AND
WAREHOUSE BUILDING -
ARCHITECT|A4PA-0-AD-3- COVER SHEET AND
URAL 00.AW.01-01 N/A GENERAL INFORMATION [YES PLH 12/15/2010
ADMINISTRATION AND
ARCHITECT |A4PA-0-AD-3- WAREHOUSE BUILDING -
URAL 10.AW.01-01 N/A FLOOR PLAN YES PLH 12/15/2010
ADMINISTRATION AND
ARCHITECT |A4PA-0-AD-3- WAREHOUSE BUILDING -
URAL 30.AW.01-01 N/A ROOF PLAN YES PLH 12/15/2010
ADMINISTRATION AND
ARCHITECT|A4PA-0-AD-3- WAREHOUSE BUILDING -
URAL 20.AW.01-01 N/A CEILING PLAN YES PLH 12/15/2010
ADMINISTRATION AND
ARCHITECT|A4PA-0-AD-3- WAREHOUSE BUILDING -
URAL 35.AW.01-01 N/A EXTERIOR ELEVATIONS |YES PLH 12/15/2010
ADMINISTRATION AND
ARCHITECT |A4PA-0-AD-3- WAREHOUSE BUILDING -
URAL 55.AW.01-01 N/A BUILDING SECTIONS YES PLH 12/15/2010
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ADMINISTRATION AND
WAREHOUSE BUILDING -

ARCHITECT |A4PA-0-AD-3- DOOR AND FINISH

URAL 45.AW.01-01 N/A SCHEDULE YES PLH 12/15/2010
UNIT 1 CONTROL ROOM
BUILDING - COVER

ARCHITECT|A4PA-0-AD-3- SHEET AND GENERAL

URAL 00.CB.01-01 N/A INFORMATION YES PLH 12/15/2010

ARCHITECT |A4PA-0-AD-3- UNIT 1 CONTROL ROOM

URAL 10.CB.01-01 N/A BUILDING - FLOOR PLAN |YES PLH 12/15/2010

ARCHITECT|A4PA-0-AD-3- UNIT 1 CONTROL ROOM

URAL 30.CB.01-01 N/A BUILDING - ROOF PLAN |YES PLH 12/15/2010
UNIT 1 CONTROL ROOM

ARCHITECT|A4PA-0-AD-3- BUILDING - CEILING

URAL 20.CB.01-01 N/A PLAN YES PLH 12/15/2010
UNIT 1 CONTROL ROOM

ARCHITECT|A4PA-0-AD-3- BUILDING - EXTERIOR

URAL 35.CB.01-01 N/A ELEVATIONS YES PLH 12/15/2010
UNIT 1 CONTROL ROOM

ARCHITECT |A4PA-0-AD-3- BUILDING - BUILDING

URAL 55.CB.01-01 N/A SECTIONS YES PLH 12/15/2010
UNIT 1 CONTROL ROOM

ARCHITECT|A4PA-0-AD-3- BUILDING - DOOR AND

URAL 45.CB.01-01 N/A FINISH SCHEDULE YES PLH 12/15/2010
UNIT 2 CONTROL ROOM
BUILDING - COVER

ARCHITECT|A4PA-0-AD-3- SHEET AND GENERAL

URAL 00.CB.01-02 N/A INFORMATION YES PLH 12/15/2010
UNIT 1 WATER
TREATMENT BUILDING -

ARCHITECT|A4PA-0-AD-3- COVER SHEET AND

URAL 00.WB.01-01 N/A GENERAL INFORMATION [YES PLH 12/15/2010
UNIT 1 WATER

ARCHITECT|A4PA-0-AD-3- TREATMENT BUILDING -

URAL 10.WB.01-01 N/A FLOOR PLAN YES PLH 12/15/2010
UNIT 1 WATER

ARCHITECT |A4PA-0-AD-3- TREATMENT BUILDING -

URAL 30.WB.01-01 N/A ROOF PLAN YES PLH 12/15/2010
UNIT 1 WATER

ARCHITECT |A4PA-0-AD-3- TREATMENT BUILDING -

URAL 20.WB.01-01 N/A CEILING PLAN YES PLH 12/15/2010
UNIT 1 WATER

ARCHITECT |A4PA-0-AD-3- TREATMENT BUILDING -

URAL 35.WB.01-01 N/A EXTERIOR ELEVATIONS |YES PLH 12/15/2010
UNIT 1 WATER

ARCHITECT |A4PA-0-AD-3- TREATMENT BUILDING -

URAL 55.WB.01-01 N/A BUILDING SECTIONS YES PLH 12/15/2010
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UNIT 1 WATER
TREATMENT BUILDING -

ARCHITECT |A4PA-0-AD-3- DOOR AND FINISH

URAL 45.WB.01-01 N/A SCHEDULE YES PLH 12/15/2010
UNIT 2 WATER
TREATMENT BUILDING -

ARCHITECT|A4PA-0-AD-3- COVER SHEET AND

URAL 00.WB.01-02 N/A GENERAL INFORMATION [YES PLH 12/15/2010
ASSEMBLY BUILDING -

ARCHITECT|A4PA-0-AD-3-00.AB.01 COVER SHEET AND

URAL 01 N/A GENERAL INFORMATION [YES PLH 12/15/2010

ARCHITECT|A4PA-0-AD-3-10.AB.01 ASSEMBLY BUILDING -

URAL 01 N/A FLOOR PLAN YES PLH 12/15/2010

ARCHITECT|A4PA-0-AD-3-30.AB.01 ASSEMBLY BUILDING -

URAL 01 N/A ROOF PLAN YES PLH 12/15/2010

ARCHITECT|A4PA-0-AD-3-20.AB.01 ASSEMBLY BUILDING -

URAL 01 N/A CEILING PLAN YES PLH 12/15/2010

ARCHITECT|A4PA-0-AD-3-35.AB.01 ASSEMBLY BUILDING -

URAL 01 N/A EXTERIOR ELEVATIONS |YES PLH 12/15/2010

ARCHITECT|A4PA-0-AD-3-55.AB.01 ASSEMBLY BUILDING -

URAL 01 N/A BUILDING SECTIONS YES PLH 12/15/2010
ASSEMBLY BUILDING -

ARCHITECT|A4PA-0-AD-3-45.AB.01 DOOR AND FINISH

URAL 01 N/A SCHEDULE YES PLH 12/15/2010

ARCHITECT PRE-ENGINEERED

URAL A4PA-0-SP-3-PB-01 1{BUILDINGS YES IFC 5/26/2011|F-GEN-T-00146 5/26/2011
ARCHITECTURAL

ARCHITECT ASSEMBLY LINE

URAL A4PA-0-AD-3-MS-001 O|BUILDING COVER SHEET [NO IFD 5/27/2011|F-GEN-T-00149 5/27/2011
ARCHITECTURAL

ARCHITECT ASSEMBLY LINE

URAL A4PA-0-AD-3-MS-002 O|BUILDING FLOOR PLAN [NO IFD 5/27/2011|F-GEN-T-00149 5/27/2011
ARCHITECTURAL

ARCHITECT ASSEMBLY LINE

URAL A4PA-0-AD-3-MS-003 O|BUILDING ROOF PLAN NO IFD 5/27/2011|F-GEN-T-00149 5/27/2011
ARCHITECTURAL
ASSEMBLY LINE

ARCHITECT BUILDING EXTERIOR

URAL A4PA-0-AD-3-MS-004 O|ELEVATIONS NO IFD 5/27/2011|F-GEN-T-00149 5/27/2011
ARCHITECTURAL
ASSEMBLY LINE
BUILDING EXTERIOR
ELEVATION - BUILDING

ARCHITECT SECTION AND DOOR

URAL A4PA-0-AD-3-MS-005 O|SCHEDULE NO IFD 5/27/2011|F-GEN-T-00149 5/27/2011
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OPTIMIZATION STUDY
TWO 100 PERCENT
INSTALLED BFW PUMPS
PROCESS VERSUS ONE
ENGINEERI INSTALLED PUMP AND A
NG A4PA-0-DE-8--FW-01 |A WHAREHOUSE SPARE [NO IFR 12/20/2010|F-GEN-T-00018
PILOT TESTING OF
VIBRATORY SHEAR
ENHANCED
PROCESS PROCESSING FOR
ENGINEERI (A4PA-00-0-SP-8-WT- WASTE WATER
NG 01 O|TREATMENT NO IFD 12/22/2010|F-GEN-T-00021 12/22/2010
PROCESS
ENGINEERI AIR COOLED
NG A4PA-0-DE-8-CO-01 |A CONDENSER STUDY NO IFR 1/21/2011|F-GEN-T-00045
BOILER FEEDWATER
PROCESS PUMP VARIABLE SPEED
ENGINEERI DRIVE OPTIMISATION P427004-GEN-
NG GENO-SRTM-TN-0073 0|STUDY NO INFO 2/17/2011{DOCUMENTATION
PROCESS FUNCTIONAL
ENGINEERI DESCRIPTION SOLAR
NG GENO-SRTM-CD-0001 FIELD SYSTEM NO PLH 12/14/2010
DESCRIPTION OF THE
PROCESS HTF SYSTEM
ENGINEERI OPERATION MODES AND
NG GENO-SRTM-CD-0002 MODE CHANGES NO PLH 12/14/2010
PROCESS FUNCTIONAL
ENGINEERI DESCRIPTION HTF
NG GENO-SRTM-CD-0046 EXPANSION SYSTEM NO PLH 12/14/2010
PROCESS FUNCTIONAL
ENGINEERI DESCRIPTION HTF MAIN
NG GENO-SRTM-CD-0047 PUMPS SYSTEM NO PLH 12/14/2010
FUNCTIONAL
PROCESS DESCRIPTION HTF
ENGINEERI FREEZE PROTECTION
NG GENO-SRTM-CD-0048 SYSTEM NO PLH 12/14/2010
FUNCTIONAL
PROCESS DESCRIPTION HTF SIDE
ENGINEERI OF STEAM GENERATION
NG GENO-SRTM-CD-0049 SYSTEM NO PLH 12/14/2010
FUNCTIONAL
PROCESS DESCRIPTION HTF
ENGINEERI ULLAGE AND
NG GENO-SRTM-CD-0050 RECLAMATION SYSTEM |NO PLH 12/14/2010
FUNCTIONAL
DESCRIPITION OF
PROCESS PROTECTIVE
ENGINEERI INTERLOCKS AND
NG GENO-SRTM-CD-0062 ALARMS OF SGS NO PLH 12/14/2010

Page 47 of 139
6/23/2011




NEXTera FLUOR.
ENERGYZ%
Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC
Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
PROCESS
REQUIREMENTS FOR
ELEVATIONS AND
PROCESS PIPING LAYOUT OF
ENGINEERI ULLAGE AND
NG GENO-SRTM-DG-0007 O|RECLAMATION SYSTEM [NO IFD 6/13/2011|P427004-GEN-0055
PROCESS
ENGINEERI PROCESS DATA OF HTF
NG GENO-SRTM-DS-0001 O|MAIN PUMPS NO INFO 3/14/2011|P427004-GEN-0024
PROCESS PROCESS DATA OF
ENGINEERI FREEZE PROTECTION
NG GENO-SRTM-DS-0007 O|PUMPS NO INFO 4/19/2011|P427004-GEN-0042
PROCESS
ENGINEERI PROCESS DATA ULLAGE
NG GENO-SRTM-DS-0009 O|CIRCULATION PUMP NO INFO 5/2/2011|P427004-GEN-0043
PROCESS
ENGINEERI PROCESS DATA HTF
NG GENO-SRTM-DS-0022 SIDESTREAM FILTER NO PLH 12/14/2010
PROCESS
ENGINEERI PROCESS DATA ULLAGE
NG GENO-SRTM-DS-0035 O|VESSEL 1 NO INFO 6/9/2011|P427004-GEN-0056
PROCESS
ENGINEERI PROCESS DATA ULLAGE
NG GENO-SRTM-DS-0036 O[VESSEL 2 NO INFO 6/9/2011|P427004-GEN-0056
PROCESS
ENGINEERI PROCESS DATA ULLAGE
NG GENO-SRTM-DS-0037 O|DRAINS VESSEL NO INFO 6/9/2011|P427004-GEN-0056
PROCESS PROCESS DATA
ENGINEERI RECLAMATION FLASH
NG GENO-SRTM-DS-0038 O|TANK NO INFO 6/9/2011|P427004-GEN-0056
PROCESS
ENGINEERI PROCESS DATA HTF
NG GENO-SRTM-DS-0057 SAFETY VALVES NO PLH 12/14/2010
PROCESS
ENGINEERI PROCESS DATA FLAME
NG GENO-SRTM-DS-0063 ARRESTERS NO PLH 12/14/2010
PROCESS PROCESS DATA HTF
ENGINEERI SYSTEM VENT CARBON
NG GENO-SRTM-DS-0068 FILTER NO PLH 12/14/2010
PROCESS
ENGINEERI PROCESS DATA STEAM
NG GENO-SRTM-DS-0069 O|GENERATION SYSTEM [NO INFO 3/3/2011|P427004-GEN-0022
PROCESS PROCESS DATA HTF
ENGINEERI SYSTEM FILLING-UP
NG GENO-SRTM-DS-0070 PUMPS NO PLH 12/14/2010
PROCESS
ENGINEERI PROCESS DATA HTF
NG GENO-SRTM-DS-0110 BASKET FILTERS NO PLH 12/14/2010
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PROCESS
ENGINEERI PROCESS DATAHTF Y
NG GENO-SRTM-DS-0111 TYPE FILTERS NO PLH 12/14/2010
PROCESS PROCESS DATA SGS
ENGINEERI HTF SIDE PSVS
NG GENO-SRTM-DS-0118 O|DISCHARGE VESSEL NO INFO 5/2/2011|P427004-GEN-0046
HTF SYSTEM
MECHANICAL
PROCESS EQUIPMENT
ENGINEERI ELECTRICAL CONSUMER
NG GENO-SRTM-LT-0033 O|PRELIMINARY LIST NO INFO 4/4/2011|P427004-GEN-0038
PROCESS
ENGINEERI PROCESS DATA HTF
NG GEN1-SRTM-DS-0055 CONTROL VALVES NO PLH 12/14/2010
PROCESS PROCESS DATA SF
ENGINEERI LOOP ADJUSTING
NG GEN1-SRTM-DS-0067 VALVES NO PLH 12/14/2010
PROCESS DATA
PROCESS PRESSURE
ENGINEERI INSTRUMENTS HTF
NG GEN1-SRTM-DS-0117 SYSTEM NO PLH 12/14/2010
PROCESS PROCESS DATA LEVEL
ENGINEERI INSTRUMENTS HTF
NG GEN1-SRTM-DS-0119 SYSTEM NO PLH 12/14/2010
PROCESS DATA
PROCESS TEMPERATURE
ENGINEERI INSTRUMENTS HTF
NG GEN1-SRTM-DS-0120 O|SYSTEM NO IFD 3/31/2011|P427004-GEN-0036
PROCESS PROCESS DATA FLOW
ENGINEERI INSTRUMENTS HTF
NG GEN1-SRTM-DS-0121 SYSTEM NO PLH 12/14/2010
PROCESS
ENGINEERI PROCESS DATA HTF
NG GEN2-SRTM-DS-0055 CONTROL VALVES NO PLH 12/14/2010
PROCESS PROCESS DATA SF
ENGINEERI LOOP ADJUSTING
NG GEN2-SRTM-DS-0067 VALVES NO PLH 12/14/2010
PROCESS DATA
PROCESS PRESSURE
ENGINEERI INSTRUMENTS HTF
NG GEN2-SRTM-DS-0117 SYSTEM NO PLH 12/14/2010
PROCESS PROCESS DATA LEVEL
ENGINEERI INSTRUMENTS HTF
NG GEN2-SRTM-DS-0119 SYSTEM NO PLH 12/14/2010
PROCESS DATA
PROCESS TEMPERATURE
ENGINEERI INSTRUMENTS HTF
NG GEN2-SRTM-DS-0120 O|SYSTEM NO IFD 3/29/2011{P427004-GEN-0037
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PROCESS PROCESS DATA FLOW

ENGINEERI INSTRUMENTS HTF

NG GEN2-SRTM-DS-0121 SYSTEM NO PLH 12/14/2010

PROCESS HANDBOOK OPERATION

ENGINEERI AND MAINTENANCE SF

NG GEN1-SRTM-MA-0001 SYSTEM NO PLH 12/14/2010
OPERATION AND

PROCESS MAINTENANCE MANUAL

ENGINEERI STEAM GENERATION

NG GEN1-SRTM-MA-0004 SYSTEM NO PLH 12/14/2010
OPERATION AND

PROCESS MAINTENANCE MANUAL

ENGINEERI HTF EXPANSION

NG GEN1-SRTM-MA-0029 SYSTEM NO PLH 12/14/2010

PROCESS OPERATION AND

ENGINEERI MAINTENANCE MANUAL

NG GEN1-SRTM-MA-0030 HTF MAIN PUMPS NO PLH 12/14/2010
OPERATION AND

PROCESS MAINTENANCE MANUAL

ENGINEERI HTF FREEZE

NG GEN1-SRTM-MA-0031 PROTECTION SYSTEM NO PLH 12/14/2010

PROCESS OPERATION AND

ENGINEERI MAINTENANCE MANUAL

NG GEN1-SRTM-MA-0032 SGS-HTF SIDE NO PLH 12/14/2010
OPERATION AND
MAINTENANCE MANUAL

PROCESS HTF CONDENSATION

ENGINEERI AND PURIFICATION

NG GEN1-SRTM-MA-0033 SYSTEM NO PLH 12/14/2010

PROCESS HANDBOOK OPERATION

ENGINEERI AND MAINTENANCE SF

NG GEN2-SRTM-MA-0001 SYSTEM NO PLH 12/14/2010
OPERATION AND

PROCESS MAINTENANCE MANUAL

ENGINEERI STEAM GENERATION

NG GEN2-SRTM-MA-0004 SYSTEM NO PLH 12/14/2010
OPERATION AND

PROCESS MAINTENANCE MANUAL

ENGINEERI HTF EXPANSION

NG GEN2-SRTM-MA-0029 SYSTEM NO PLH 12/14/2010

PROCESS OPERATION AND

ENGINEERI MAINTENANCE MANUAL

NG GEN2-SRTM-MA-0030 HTF MAIN PUMPS NO PLH 12/14/2010
OPERATION AND

PROCESS MAINTENANCE MANUAL

ENGINEERI HTF FREEZE

NG GEN2-SRTM-MA-0031 PROTECTION SYSTEM NO PLH 12/14/2010
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PROCESS OPERATION AND

ENGINEERI MAINTENANCE MANUAL

NG GEN2-SRTM-MA-0032 SGS-HTF SIDE NO PLH 12/14/2010
OPERATION AND
MAINTENANCE MANUAL

PROCESS HTF CONDENSATION

ENGINEERI AND PURIFICATION

NG GEN2-SRTM-MA-0033 SYSTEM NO PLH 12/14/2010
PROCESS
REQUIREMENTS FOR

PROCESS HTF EQUIPMENT

ENGINEERI ENERGIZATION TIMING

NG GENO-SRTM-TN-0070 AFTER BLACK-OUT NO PLH 12/14/2010

PROCESS FUNCTIONAL TESTS

ENGINEERI PROCEDURES HTF

NG GEN1-SRTM-PR-0013 EXPANSION SYSTEM NO PLH 12/14/2010

PROCESS FUNCTIONAL TESTS

ENGINEERI PROCEDURES HTF MAIN

NG GEN1-SRTM-PR-0014 PUMPS SYSTEM NO PLH 12/14/2010
FUNCTIONAL TESTS

PROCESS PROCEDURES HTF

ENGINEERI FREEZE PROTECTION

NG GEN1-SRTM-PR-0015 SYSTEM NO PLH 12/14/2010
FUNCTIONAL TESTS

PROCESS PROCEDURES HTF

ENGINEERI ULLAGE AND

NG GEN1-SRTM-PR-0017 RECLAMATION SYSTEM |NO PLH 12/14/2010

PROCESS FUNCTIONAL TESTS

ENGINEERI PROCEDURES SOLAR

NG GEN1-SRTM-PR-0026 FIELD SYSTEM NO PLH 12/14/2010

PROCESS FUNCTIONAL TESTS

ENGINEERI PROCEDURES HTF

NG GEN2-SRTM-PR-0013 EXPANSION SYSTEM NO PLH 12/14/2010

PROCESS FUNCTIONAL TESTS

ENGINEERI PROCEDURES HTF MAIN

NG GEN2-SRTM-PR-0014 PUMPS SYSTEM NO PLH 12/14/2010
FUNCTIONAL TESTS

PROCESS PROCEDURES HTF

ENGINEERI FREEZE PROTECTION

NG GEN2-SRTM-PR-0015 SYSTEM NO PLH 12/14/2010
FUNCTIONAL TESTS

PROCESS PROCEDURES HTF

ENGINEERI ULLAGE AND

NG GEN2-SRTM-PR-0017 RECLAMATION SYSTEM |NO PLH 12/14/2010

PROCESS FUNCTIONAL TESTS

ENGINEERI PROCEDURES SOLAR

NG GEN2-SRTM-PR-0026 FIELD SYSTEM NO PLH 12/14/2010
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FUNCTIONAL TESTS

PROCESS PROCEDURES STEAM

ENGINEERI GENERATION SYSTEM

NG GEN2-SRTM-PR-0027 HTF SIDE NO PLH 12/14/2010

PROCESS SITE ENVIRONMENTAL

ENGINEERI CONDITIONS DESIGN

NG A4PA-0-DC-8-002 1|CRITERIA NO IFD 5/5/2011|F-GEN-T-00116 3/17/2011

PROCESS

ENGINEERI PROCESS DATA HTF

NG GENO-SRTM-DS-0041 1|[EXPANSION TANK NO INFO 3/3/2011|P427004-GEN-0022

PROCESS

ENGINEERI PROCESS DATA HTF

NG GENO-SRTM-DS-0042 1|{OVERFLOW TANK 1 NO INFO 3/3/2011|P427004-GEN-0022

PROCESS

ENGINEERI PROCESS DATA HTF

NG GENO-SRTM-DS-0043 1|{OVERFLOW TANK 2 NO INFO 3/3/2011

PROCESS

ENGINEERI PROCESS DATA HTF

NG GENO-SRTM-DS-0067 1|{OVERFLOW TANK 3 NO INFO 3/3/2011|P427004-GEN-0022

PROCESS

ENGINEERI MECHANICAL

NG A4APA-0-EL-8-EL-01 D EQUIPMENT LIST NO IFR 3/2/2011|F-GEN-T-00068 10/25/2010

PROCESS STEAM GENERATION

ENGINEERI SYSTEM OPTIMISATION

NG GENO-SRTM-TN-0072 1{STUDY NO INFO 3/8/2011|P427004-0023

PROCESS CONDENSATE PUMP

ENGINEERI VARIABLE SPEED DRIVE

NG A4PA-0-DE-8-CO-02 O|OPTIMIZATION STUDY IFD 4/15/2011|F-GEN-T-00095 4/15/2011

PROCESS CONDENSATE PUMP

ENGINEERI VARIABLE SPEED DRIVE

NG GENO-SRTM-TN-0074 O|OPTIMIZATION STUDY NO IFD 5/2/2011|P427004-GEN-0046

PROCESS

ENGINEERI PROCESS DESIGN

NG A4PA-0-DC-8-001 O|CRITERIA NO IFD 5/19/2011|F-GEN-T-00140 5/19/2011
PROCESS
REQUIREMENTS FOR

PROCESS ELEVATIONS AND

ENGINEERI PIPING LAYOUT OF HTF

NG GENO-SRTM-DG-0006 1|EXPANSION SYSTEM NO INFO 6/2/2011|P427004-GEN-0048

PROCESS PROCESS DATA

ENGINEERI OVERFLOW RETURN

NG GENO-SRTM-DS-0008 1{PUMPS NO INFO 6/2/2011|P427004-GEN-0050

PROCESS

ENGINEERI PROCESS DATA ULLAGE

NG GENO-SRTM-DS-0017 1|{COOLER 1 NO INFO 6/13/2011|P427004-GEN-0055

PROCESS

ENGINEERI HEAT AND MATERIAL

NG A4PA-0-ME-8-001 3|BALANCES NO IFD 6/1/2011|F-GEN-T-00155 10/25/2010
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PROCESS WASTEWATER

ENGINEERI CONCENTRATION

NG A4PA-0-DE-8-WT-01 O|REPORT NO IFR 6/13/2011|F-GEN-T-00163

PROCESS

ENGINEERI PROCESS DATA ULLAGE

NG GENO-SRTM-DS-0010 1|DISCHARGE PUMP NO INFO 6/9/2011

PROCESS

ENGINEERI PROCESS DATA ULLAGE

NG GENO-SRTM-DS-0018 1|COOLER 2 NO INFO 6/9/2011

PROCESS

ENGINEERI PROCESS DATA OF HTF

NG GENO-SRTM-DS-0024 1{STEAM HEATER NO INFO 6/13/2011|P427004-GEN-0059
PID - BOILER STEAM - BS

FLOW A4PA-1-PD-4-BS.1- SYSTEM REHEATER -

DIAGRAMS 002 1{STEAM SIDE YES VOID 5/10/2011|F-GEN-T-00121
PID - FEEDWATER - FW -

FLOW A4PA-1-PD-4-FW.1- SYSTEM ECONOMIZER -

DIAGRAMS 001 1{|WATER SIDE YES VOID 5/10/2011|F-GEN-T-00121
PID - FEEDWATER - FW -

FLOW A4PA-1-PD-4-FW.1- SYSTEM EVAPORATOR -

DIAGRAMS 002 1{STEAM WATER SIDE YES VOID 5/10/2011|F-GEN-T-00121
PID - WASTE WATER

FLOW A4PA-1-PD-4-WW.0- SYSTEM - WW - OIL -

DIAGRAMS 001 1{WATER SEPARATOR YES VOID 5/10/2011|F-GEN-T-00121
PID - COMPRESSED AIR -
CA - SYSTEM PLANT AND

FLOW A4PA-1-PD-4-CA.O- INSTRUMENT AIR

DIAGRAMS 001 0A PACKAGE YES IFR 2/14/2011|F-GEN-T-00059
PID- CHEMICAL
INJECTION - Cl - SYSTEM

FLOW SODIUM HYPOCHLORITE

DIAGRAMS [(A4PA-0-PD-4-CI.0-001 |0A INJECTION YES IFR 2/14/2011|F-GEN-T-00061
PID- POTABLE WATER -
PW - SYSTEM POTABLE

FLOW A4PA-0-PD-4-PW.0- WATER TREATMENT

DIAGRAMS 001 0A AND DISTRIBUTION YES IFR 2/14/2011|F-GEN-T-00061
PID- RAW WATER - RW -

FLOW A4PA-0-PD-4-RW.0- SYSTEM RAW WATER

DIAGRAMS 001 0A TREATMENT YES IFR 2/14/2011|F-GEN-T-00061
PID- RAW WATER - RW -

FLOW A4PA-0-PD-4-RW.0- SYSTEM RAW WATER

DIAGRAMS [002 0A FILTERS YES IFR 2/14/2011|F-GEN-T-00061
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PID- SERVICE WATER -
SW - SERVICE FIRE -
FIRE WATER STORAGE

FLOW A4PA-0-PD-4-RW.0- AND DISTRIBUTION

DIAGRAMS |003 0A STSTEM YES IFR 2/14/2011|F-GEN-T-00061
PID - TREATED WATER -
TW - SYSTEM TREATED

FLOW A4PA-0-PD-4-TW.0- WATER TANK AND

DIAGRAMS 001 0A PUMPS YES IFR 2/14/2011|F-GEN-T-00061
PID - WASTE WATER -
WW - SYSTEM WASTE

FLOW A4PA-0-PD-4-WW.0- WATER STORAGE TANK

DIAGRAMS [002 0A AND PUMPS YES IFR 2/14/2011|F-GEN-T-00061
PID - WASTE WATER
COLLECTION AND
TREATMENT - WW -OIL-

FLOW A4PA-0-PD-4-WW.0- WATER SEPARATOR -

DIAGRAMS 001 0A COMMON AREA YES IFR 2/14/2011|F-GEN-T-00061
PID - BOILER
BLOWDOWN - BB

FLOW A4PA-1-PD-4-BB.0- SYSTEM INTERMITTENT

DIAGRAMS 002 1{BLOWDOWN DRUM 2 YES VOID 5/10/2011|F-GEN-T-00121
PID - BOILER STEAM - BS
SYSTEM HP

FLOW A4PA-1-PD-4-BS.1- SUPERHEATER - STEAM

DIAGRAMS 001 1{SIDE YES VOID 5/10/2011|F-GEN-T-00121
PID - FUEL FILLING - FF -
SYSTEM GASOLINE AND

FLOW DIESEL STORAGE AND

DIAGRAMS |A4PA-0-PD-4-FF.0-001 1{DISPENSING YES VOID 5/10/2011|F-GEN-T-00122
PID - STEAM
GENERATOR - ST -

FLOW SYSTEM STEAM

DIAGRAMS [(A4PA-0-PD-4-ST.0-004 1|TURBINE AUXILIARIES 2 |YES VOID 5/10/2011|F-GEN-T-00122
PID - SERVICE WATER -
SW - SERVICE - FIRE

FLOW A4PA-0-PD-4-SW.0- WATER STORAGE AND

DIAGRAMS 001 1|DISTRIBUTION SYSTEM |YES VOID 5/10/2011|F-GEN-T-00122
PID- DEMINERALIZED
WATER - DW - SYSTEM

FLOW A4PA-0-PD-4-DW.0- DEMINERALIZED WATER

DIAGRAMS 001 1|TANK AND PUMPS YES VOID 5/10/2011|F-GEN-T-00122

FLOW HTF EXPANSION

DIAGRAMS |GEN2-SRTM-DI-0151 SYSTEM DIAGRAM NO PLH 12/14/2010

FLOW HTF MAIN PUMPS

DIAGRAMS |GEN2-SRTM-DI-0152 SYSTEM DIAGRAM NO PLH 12/14/2010
HTF FREEZE

FLOW PROTECTION SYSTEM

DIAGRAMS [GEN2-SRTM-DI-0153 DIAGRAM NO PLH 12/14/2010
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STEAM GENERATION -

FLOW HTF SIDE SYSTEM

DIAGRAMS [GEN2-SRTM-DI-0154 DIAGRAM NO PLH 12/14/2010
HTF ULLAGE AND

FLOW RECLAMATION SYSTEM

DIAGRAMS [GEN2-SRTM-DI-0155 DIAGRAM NO PLH 12/14/2010

FLOW NITROGEN SYSTEM

DIAGRAMS |GEN2-SRTM-DI-0157 DIAGRAM NO PLH 12/14/2010
PID - BOILER
BLOWDOWN - BB
SYSTEM CONTINUOUS
BLOWDOWN DRUM AND

FLOW A4PA-1-PD-4-BB.0- INTERMITTENT

DIAGRAMS 001 0|BLOWDOWN DRUM 1 YES IFR 1/12/2011|F-GEN-T-00039
PID - BOILER
BLOWDOWN - BB

FLOW A4PA-1-PD-4-BB.0- SYSTEM BLOWDOWN

DIAGRAMS |003 0|SUMP YES IFR 1/12/2011|F-GEN-T-00039
PID - BOILER
BLOWDOWN - BB

FLOW A4PA-1-PD-4-BB.0- SYSTEM ATMOSPHERIC

DIAGRAMS |004 O|DRAINS TANK YES IFR 1/12/2011|F-GEN-T-00039
PID - CONDENSATE - CO

FLOW A4PA-1-PD-4-CO.0- SYSTEM TURBINE

DIAGRAMS [001 O|EXHAUST STEAM DUCT [YES IFR 1/12/2011|F-GEN-T-00039
PID - CONDENSATE - CO

FLOW A4PA-1-PD-4-CO.0- SYSTEM AIR COOLED

DIAGRAMS 002 O|CONDENSER - ACC YES IFR 1/12/2011|F-GEN-T-00039
PID - CONDENSATE - CO

FLOW A4PA-1-PD-4-CO.0- SYSTEM AIR COOLED

DIAGRAMS |003 O|JCONDENSER DETAIL YES IFR 1/12/2011|F-GEN-T-00039
PID - CONDENSATE - CO

FLOW A4PA-1-PD-4-CO.0- SYSTEM CONDENSATE

DIAGRAMS |004 O|TANK YES IFR 1/12/2011|F-GEN-T-00039
PID - CONDENSATE - CO

FLOW A4PA-1-PD-4-CO.0- SYSTEM CONDENSATE

DIAGRAMS |005 O|PUMPS YES IFR 1/12/2011|F-GEN-T-00039
PID - CONDENSATE - CO

FLOW A4PA-1-PD-4-CO.0- SYSTEM VACUUM

DIAGRAMS |006 O|PUMPS YES IFR 1/12/2011|F-GEN-T-00039
PID - CONDENSATE - CO
SYSTEM TURBINE

FLOW A4PA-1-PD-4-CO.0- EXHAUST DUCT DRAINS

DIAGRAMS |008 O|TANK YES IFR 1/12/2011|F-GEN-T-00039

Page 55 of 139
6/23/2011




=xTera FLUOR,
ENERGYZ%

Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC

Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
PID - NATURAL GAS - NG
SYSTEM NATURAL GAS

FLOW A4PA-0-PD-4-NG.0- REGULATING STATIONS

DIAGRAMS 001 AND DISTRIBUTION YES IFR 1/12/2011|F-GEN-T-00038
PID - WASTE WATER -
WW - SYSTEM BRINE

FLOW A4PA-0-PD-4-WW.0- CONCENTRATOR

DIAGRAMS |003 PACKAGE YES IFR 1/12/2011|F-GEN-T-00043
PID - FEEDWATER - FW -
SYSTEM - BOILER

FLOW A4APA-1-PD-4-FW.0- FEEDWATER PUMP

DIAGRAMS |007 AUXILIARIES YES IFR 5/23/2011|F-GEN-T-00142
MATERIAL SELECTION

FLOW DIAGRAM - BOILER

DIAGRAMS |A4PA-1-ME-4-MD-001 SYSTEM YES IFR 1/4/2011{F-GEN-T-00028
MATERIAL SELECTION

FLOW DIAGRAM - POWER

DIAGRAMS [A4PA-1-ME-4-MD-002 BLOCK YES IFR 1/4/2011{F-GEN-T-00028
MATERIAL SELECTION

FLOW DIAGRAM - BALANCE OF

DIAGRAMS [(A4PA-1-ME-4-MD-003 PLANT YES IFR 1/4/2011{F-GEN-T-00028
MATERIAL SELECTION
DIAGRAM - COMMON

FLOW AREA WATER

DIAGRAMS (A4PA-1-ME-4-MD-004 TREATMENT SYSTEM YES IFR 1/4/2011{F-GEN-T-00028
MATERIAL SELECTION

FLOW A4PA-0-PD-4-MD.0O- DIAGRAM - EQUIPMENT

DIAGRAMS |005 MATERIAL AND NOTES |YES IFR 1/4/2011{F-GEN-T-00028
PID - CONDENSATE - CO-

FLOW A4PA-1-PD-4-CO.0- SYSTEM - LP

DIAGRAMS |007 FEEDWATER HEATERS |YES IFR 1/4/2011{F-GEN-T-00029
STEAM GENERATION -

FLOW HTF SIDE SYSTEM

DIAGRAMS [GEN1-SRTM-DI-0154 DIAGRAM NO IFD 4/20/2011|P427004-GEN-0042

FLOW HTF - PID LEGEND P427004-GEN-

DIAGRAMS [GENO-SRTM-DI-0100 DIAGRAM NO INFO 3/18/2011{DOCUMENTATION

FLOW HTF SYSTEM PROCESS P427004-GEN-

DIAGRAMS [GEN1-SRTM-DG-0003 DIAGRAM NO INFO 3/18/2011|DOCUMENTATION
PROCESS
REQUIREMENTS FOR
ELEVATIONS AND
PIPING LAYOUT OF HTF

FLOW THERMAL POWER

DIAGRAMS [GEN2-SRTM-DG-0006 PLANT NO IFD 3/24/2011|P427004-GEN-0035

FLOW PID - SOLAR FIELD

DIAGRAMS [GEN1-SRTM-DI-0156 SYSTEM NO INFO 3/21/2011{P427004-GEN-0032

FLOW HTF SYSTEM PROCESS P427004-GEN-

DIAGRAMS [GEN2-SRTM-DG-0003 DIAGRAM NO INFO 3/21/2011{DOCUMENTATION

FLOW PID - SOLAR FIELD

DIAGRAMS [GEN2-SRTM-DI-0156 SYSTEM NO IFD 4/18/2011|P427004-GEN-0039

Page 56 of 139
6/23/2011




=xTera FLUOR,
ENERGYZ%

Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC

Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual

FLOW HTF MAIN PUMPS

DIAGRAMS |GEN1-SRTM-DI-0152 1|SYSTEM DIAGRAM NO IFD 4/20/2011|P427004-GEN-0042
PID - BOILER STEAM -

FLOW A4PA-1-PD-4-BS.0- BS - SYSTEM STEAM

DIAGRAMS |007 1|BYPASS VALVES YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - BOILER STEAM -

FLOW A4PA-1-PD-4-BS.0- BS - SYSTEM AUXILIARY

DIAGRAMS |008 1{STEAM HEADER YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - BOILER STEAM -
BS - SYSTEM HP

FLOW A4PA-1-PD-4-BS.1- SUPERHEATER - STEAM

DIAGRAMS |009 1{SIDE YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - BOILER STEAM -

FLOW A4PA-1-PD-4-BS.1- BS - SYSTEM REHEATER

DIAGRAMS [010 1|{- STEAM SIDE YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - BOILER STEAM -

FLOW A4PA-1-PD-4-BS.1- BS - SYSTEM HP STEAM

DIAGRAMS [011 1{DRAINS - TRAIN 1 YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - BOILER STEAM -

FLOW A4PA-1-PD-4-BS.1- BS - SYSTEM REHEAT

DIAGRAMS [012 1|STEAM DRAINS - TRAIN 1|YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011

FLOW A4PA-1-PD-4-FW.0- PID - FEEDWATER - FW -

DIAGRAMS 001 1|SYSTEM DEAERATOR YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - FEEDWATER - FW -

FLOW A4PA-1-PD-4-FW.0- SYSTEM - BOILER

DIAGRAMS 002 1|FEEDWATER PUMP YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - FEEDWATER - FW -

FLOW A4PA-1-PD-4-FW.0- SYSTEM - HP

DIAGRAMS |003 1|FEEDWATER SYSTEMS |YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - FEEDWATER - FW -

FLOW A4PA-1-PD-4-FW.1- SYSTEM ECONOMIZER -

DIAGRAMS |004 1{WATER SIDE YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - FEEDWATER - FW -

FLOW A4PA-1-PD-4-FW.1- SYSTEM EVAPORATOR -

DIAGRAMS |005 1|{STEAM_WATER SIDE YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - FEEDWATER - FW -
SYSTEM EVAPORATOR

FLOW A4PA-1-PD-4-FW.1- AND DRUM LEVEL

DIAGRAMS |006 1{CONTROLLER YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
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PID - FEEDWATER - FW -
SYSTEM - HEATER
BLEED AND DRAIN - HB -
SYSTEM - COLD REHEAT
FLOW A4PA-1-PD-4-HB.O- STM TO HP FW HEATER
DIAGRAMS 001 1{1 YES VOID 5/31/2011|F-GEN-T-00152 5/27/2011
PID - FEEDWATER - FW -
SYSTEM - HEATER
BLEED AND DRAIN - HB -
SYSTEM - EXTRACTION
FLOW A4PA-1-PD-4-HB.O- STM TO HP FW HEATER
DIAGRAMS 002 1{2 YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - FEEDWATER - FW -
SYSTEM - HEATER
BLEED AND DRAIN - HB -
SYSTEM - EXTRACTION
FLOW A4PA-1-PD-4-HB.O- STM TO LP FW HEATER
DIAGRAMS |003 1{2 YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - FEEDWATER - FW -
SYSTEM - HEATER
BLEED AND DRAIN - HB -
SYSTEM - EXTRACTION
FLOW A4PA-1-PD-4-HB.O- STM TO LP FW HEATER
DIAGRAMS |004 1(3 YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - HEATER BLEED
AND DRAIN - HB -
FLOW A4PA-1-PD-4-HB.O- SYSTEM HP
DIAGRAMS |005 1|FEEDWATER HEATER 1 |YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - HEATER BLEED
AND DRAIN - HB -
FLOW A4PA-1-PD-4-HB.O- SYSTEM HP
DIAGRAMS |006 1|FEEDWATER HEATER 2 |YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - HEATER BLEED
AND DRAIN - HB-
FLOW A4PA-1-PD-4-HB.O- SYSTEM LP FEEDWATER
DIAGRAMS |007 1|HEATER 1 YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - HEATER BLEED
AND DRAIN - HB -
FLOW A4PA-1-PD-4-HB.O- SYSTEM LP FEEDWATER
DIAGRAMS |008 1|HEATER 2 YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - HEATER BLEED
AND DRAIN - HB -
FLOW A4PA-1-PD-4-HB.O- SYSTEM LP FEEDWATER
DIAGRAMS [009 1|HEATER 3 YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
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PID - HEATER BLEED
AND DRAIN - HB -

FLOW A4PA-1-PD-4-HB.O- SYSTEM EXTRACTION

DIAGRAMS [010 1{STM TO DEAERATOR NO IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - STEAM
GENERATOR - ST -

FLOW SYSTEM STG CASING

DIAGRAMS [(A4PA-1-PD-4-ST.0-001 1|AND INTERNAL DRAINS |YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - STEAM
GENERATOR - ST -

FLOW SYSTEM STEAM

DIAGRAMS [(A4PA-1-PD-4-ST.0-002 1|TURBINE CONTROLS YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011

FLOW PID - ABBREVIATIONS

DIAGRAMS |A4PA-0-PD-4-00.0-001 1|AND INDEX YES IFD 5/16/2011|F-GEN-T-00135 5/16/2011

FLOW PID - EQUIPMENT

DIAGRAMS |A4PA-0-PD-4-00.0-002 1{LEGEND YES IFD 5/16/2011|F-GEN-T-00135 5/16/2011

FLOW

DIAGRAMS [(A4PA-0-PD-4-00.0-003 1{PID - PIPING LEGEND YES IFD 5/16/2011|F-GEN-T-00135 5/16/2011
PID - INSTRUMENTATION

FLOW AND CONTROLS

DIAGRAMS [(A4PA-0-PD-4-00.0-004 1{LEGEND YES IFD 5/16/2011|F-GEN-T-00135 5/16/2011
PROCESS FLOW

FLOW DIAGRAM - BOILER

DIAGRAMS [(A4PA-1-ME-4-FD-001 1|SYSTEM YES IFD 5/16/2011|F-GEN-T-00136 5/16/2011
PROCESS FLOW

FLOW DIAGRAM - POWER

DIAGRAMS [A4PA-1-ME-4-FD-002 1|BLOCK YES IFD 5/16/2011|F-GEN-T-00136 5/16/2011
PROCESS FLOW

FLOW DIAGRAM - BALANCE OF

DIAGRAMS [A4PA-1-ME-4-FD-003 1|PLANT YES IFD 5/16/2011|F-GEN-T-00136 5/16/2011
PROCESS FLOW
DIAGRAM - COMMON

FLOW AREA WATER

DIAGRAMS [(A4PA-0-ME-4-FD-004 1{TREATMENT SYSTEM YES IFD 5/16/2011|F-GEN-T-00137 5/16/2011
PID - DEMINERALIZED
WATER - DW - SYSTEM

FLOW A4PA-1-PD-4-DW.0- DEMIN WATER TANK

DIAGRAMS 001 1|AND PUMPS YES VOID 5/10/2011
PID - BOILER STEAM - BS

FLOW A4PA-1-PD-4-BS.0- SYSTEM HIGH

DIAGRAMS 001 1|PRESSURE STEAM YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - BOILER STEAM - BS

FLOW A4PA-1-PD-4-BS.0- SYSTEM COLD REHEAT

DIAGRAMS 002 1{STEAM YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - BOILER STEAM - BS

FLOW A4PA-1-PD-4-BS.0- SYSTEM COLD REHEAT

DIAGRAMS |003 1{STEAM YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - BOILER STEAM -

FLOW A4PA-1-PD-4-BS.0- BS - SYSTEM HOT

DIAGRAMS |[004 1|REHEAT STEAM YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
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PID - BOILER STEAM -

FLOW A4PA-1-PD-4-BS.0- BS - SYSTEM HP STEAM

DIAGRAMS |005 1|DRAINS - COMMON YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - BOILER STEAM -
BS - SYSTEM REHEAT

FLOW A4PA-1-PD-4-BS.0- STEAM DRAINS -

DIAGRAMS |006 1{COMMON YES IFD 5/25/2011|F-GEN-T-00145 5/25/2011
PID - AUXILIARY STEAM -

FLOW A4PA-1-PD-4-AS.0- AS - SYSTEM AUXILIARY

DIAGRAMS 001 1|BOILER YES IFD 6/6/2011|F-GEN-T-00158 6/6/2011
PID - AUXILIARY STEAM -
AS - SYSTEM AUX

FLOW A4PA-1-PD-4-AS.0- STEAM LETDOWN AND

DIAGRAMS 002 1|DISTRIBUTION YES IFD 6/6/2011|F-GEN-T-00158 6/6/2011
PID - AUXILIARY STEAM -

FLOW A4PA-1-PD-4-AS.0- AS - SYSTEM HTF STEAM

DIAGRAMS |003 1|HEATER IFD 6/6/2011|F-GEN-T-00158 6/6/2011
PID - AUXILIARY STEAM -
AS - SYSTEM AUX

FLOW A4PA-1-PD-4-AS.0- STEAM SEPARATOR

DIAGRAMS |004 1|AND SUPERHEATER IFD 6/6/2011|F-GEN-T-00158 6/6/2011
PID - CLOSED COOLING
WATER - CC - SYSTEM

FLOW A4PA-1-PD-4-CC.0- WET SURFACE AIR

DIAGRAMS 001 1{COOLER - WSAC YES IFD 6/6/2011|F-GEN-T-00158 6/6/2011
PID - CLOSED COOLING
WATER - CC - SYSTEM

FLOW A4PA-1-PD-4-CC.0- CCW CIRCULATING

DIAGRAMS 002 1{PUMPS YES IFD 6/6/2011|F-GEN-T-00158 6/6/2011
PID - CLOSED COOLING

FLOW A4PA-1-PD-4-CC.0- CC WATER SYSTEM

DIAGRAMS |003 1|CCW DISTRIBUTION 1 NO IFD 6/6/2011|F-GEN-T-00158 6/6/2011
PID - CLOSED COOLING

FLOW A4PA-1-PD-4-CC.0- CC WATER SYSTEM

DIAGRAMS |004 1|CCW DISTRIBUTION 2 NO IFD 6/6/2011|F-GEN-T-00158 6/6/2011
PID - SAMPLE PANEL SP

FLOW A4PA-1-PD-4-SP.0- SYSTEM POWER BLOCK

DIAGRAMS 001 1|SAMPLE PANEL YES IFD 6/6/2011|F-GEN-T-00158 6/6/2011
PID - CHEMICAL
INJECTION - CI - SYSTEM

FLOW STEAM DRUM CHEMICAL

DIAGRAMS (A4PA-1-PD-4-CI.0-001 1{INJECTION YES VOID 6/15/2011|F-GEN-T-00166
PID - CHEMICAL
INJECTION - CI - SYSTEM

FLOW WSAC CHEMICAL

DIAGRAMS [(A4PA-1-PD-4-CI.0-002 1{INJECTION YES VOID 6/15/2011|F-GEN-T-00166

FLOW HTF EXPANSION

DIAGRAMS |GEN1-SRTM-DI-0151 1|SYSTEM DIAGRAM NO INFO 6/2/2011|P427004-GEN-0052
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HTF ULLAGE AND
FLOW RECLAMATION SYSTEM
DIAGRAMS [GEN1-SRTM-DI-0155 1{DIAGRAM NO INFO 6/2/2011|P427004-GEN-0054
HTF FREEZE
FLOW PROTECTION SYSTEM
DIAGRAMS [GEN1-SRTM-DI-0153 1{DIAGRAM NO INFO 6/2/2011|P427004-GEN-0065
PID - STEAM
GENERATOR - ST -
FLOW SYSTEM STEAM
DIAGRAMS [(A4PA-1-PD-4-ST.0-003 1|TURBINE AUXILIARIES 1 |YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - STEAM TURBINE ST
FLOW SYSTEM - STEAM
DIAGRAMS [(A4PA-1-PD-4-ST.0-004 1|TURBINE AUXILIARIES 2 |YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
PID - STEAM TURBINE ST
SYSTEM - STG CASING
FLOW AND LP INTERNAL
DIAGRAMS [(A4PA-1-PD-4-ST.0-005 1{DRAINS YES IFD 5/27/2011|F-GEN-T-00151 5/27/2011
FLOW NITROGEN SYSTEM
DIAGRAMS |GEN1-SRTM-DI-0157 1{DIAGRAM NO INFO 6/13/2011|P427004-GEN-0058
PIPING FLEXIBILITY AND
PIPING A4APA-0-SP-5-SP-18 STRESS ANALYSIS YES PLH 10/11/2010
PIPING-MATERIAL
SPECIFICATION LINE
CLASS-PROCESS AND
PIPING A4APA-0-SP-5-PF-03 UTILITY PIPING YES PLH 10/11/2010
PIPING PRESSURE
PIPING A4PA-0-SP-5-CZ-04 TESTING NO PLH 10/11/2010
INTERNAL LINING OF
PIPING A4PA-0-SP-5-CP-05 PIPING SYSTEMS YES PLH 10/11/2010
PIPING AANS-0-EL-5-L1-001 LINE LIST YES PLH 10/11/2010
PROCESS AND UTILITY
PIPING DESIGN AND
PIPING A4PA-0-SP-5-00-01 A LAYOUT YES IFR 12/6/2010[(F-GEN-T-00012
SHOP FABRICATION AND
PIPING A4PA-0-SP-5-CP-04 O|HANDLING NO IFR 2/3/2011|F-GEN-T-00053
PIPING SUPPORT
PIPING A4PA-0-SP-5-PF-40 A ELEMENTS YES IFD 12/6/2010(F-GEN-T-00013 12/6/2010
FIELD INSTALLATION OF
PIPING A4APA-0-SP-5-CZ-02 A PIPING SYSTEMS YES IFR 1/12/2011|F-GEN-T-00036
PIPING A4APA-0-SP-5-CZ-05 TIE-IN PRACTICES NO PLH 10/11/2010
PLOT PLAN UNIT 1 -
PIPING A4PA-1-PP-5-001 1{POWER BLOCK YES IFD 4/1/2011|F-GEN-T-00091 4/1/2011
SOLAR FIELD PLOT
PIPING A4APA-1-PP-5-002 PLAN UNIT 1 YES PLH 10/11/2010
POWER BLOCK PLOT
PIPING A4APA-2-PP-5-001 PLAN UNIT 2 YES PLH 10/11/2010
SOLAR FIELD PLAN UNIT
PIPING A4APA-2-PP-5-002 2 YES PLH 10/11/2010
PIPING A4PA-0-SP-5-001 SITE PLAN YES PLH 10/11/2010
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HTF PIPING AND P427004-GEN-
PIPING GEN1-SRTM-LT-0035 0JACCESORIES BOQ INFO 2/23/2011|DOCUMENTATION
LINE LIST HTF
PIPING GEN1-SRTM-LT-0021 EXPANSION SYSTEM YES PLH 12/14/2010
LINE LIST HTF MAIN
PIPING GEN1-SRTM-LT-0022 PUMPS SYSTEM YES PLH 12/14/2010
LINE LIST HTF ANTI-
PIPING GEN1-SRTM-LT-0023 FREEZING SYSTEM YES PLH 12/14/2010
LINE LIST STEAM
PIPING GEN1-SRTM-LT-0024 GENERATION - HTF SIDE [YES PLH 12/14/2010
LINE LIST HTF
CONDENSATE AND
PIPING GEN1-SRTM-LT-0026 PURIFICATION SYSTEM |YES PLH 12/14/2010
LINE LIST NITROGEN
PIPING GEN1-SRTM-LT-0027 SYSTEM YES PLH 12/14/2010
LINE LIST SOLAR FIELD
PIPING GEN1-SRTM-LT-0028 SYSTEM YES PLH 12/14/2010
SETTING LIST HTF
PIPING GEN1-SRTM-LT-0034 SYSTEM NO PLH 12/14/2010
HTF SYSTEM
MECHANICAL
PIPING GEN2-SRTM-LT-0002 EQUIPMENT LIST YES PLH 12/14/2010
MANUAL AND
MOTORIZED VALVES
PIPING GEN2-SRTM-LT-0005 HTF GENERAL LIST NO PLH 12/14/2010
LINE LIST HTF
PIPING GEN2-SRTM-LT-0021 EXPANSION SYSTEM YES PLH 12/14/2010
LINE LIST HTF MAIN
PIPING GEN2-SRTM-LT-0022 PUMPS SYSTEM YES PLH 12/14/2010
LINE LIST HTF ANTI-
PIPING GEN2-SRTM-LT-0023 FREEZING SYSTEM YES PLH 12/14/2010
LINE LIST STEAM
PIPING GEN2-SRTM-LT-0024 GENERATION - HTF SIDE [YES PLH 12/14/2010
LINE LIST HTF
CONDENSATE AND
PIPING GEN2-SRTM-LT-0026 PURIFICATION SYSTEM |YES PLH 12/14/2010
LINE LIST NITROGEN
PIPING GEN2-SRTM-LT-0027 SYSTEM YES PLH 12/14/2010
LINE LIST SOLAR FIELD
PIPING GEN2-SRTM-LT-0028 SYSTEM YES PLH 12/14/2010
SETTING LIST HTF
PIPING GEN2-SRTM-LT-0034 SYSTEM YES PLH 12/14/2010
PIPE WELD END
PIPING A4APA-0-SP-5-WE-01 |A PREPARATION NO IFR 12/6/2010[(F-GEN-T-00012
APPROVED
MANUFACTURERS LIST
OF PIPING
PIPING A4PA-0-SP-5-PF-05 1{COMPONENTS NO IFD 6/2/2011|F-GEN-T-00157 6/2/2011
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PURCHASE OF PIPE,

PIPING A4PA-0-SP-5-PM-01 1|FITTINGS AND FLANGES |YES IFD 6/2/2011|F-GEN-T-00157 6/2/2011
PURCHASE OF BOLTS,

PIPING A4PA-0-SP-5-PM-02 1{NUTS AND GASKETS NO IFD 6/2/2011|F-GEN-T-00157 6/2/2011
PURCHASE OF GATE,
GLOBE AND CHECK

PIPING A4PA-0-SP-5-VA-01 1{VALVES NO IFD 6/2/2011|F-GEN-T-00157 6/2/2011
PURCHASE OF BALL,
BUTTERFLY AND PLUG

PIPING A4APA-0-SP-5-VA-02 1{VALVES NO IFD 6/2/2011|F-GEN-T-00157 6/2/2011

MECHANIC STEAM TURBINE

AL A4PA-0-SP-4-TG-01 GENERATOR YES PLH 10/11/2010

MECHANIC OIL WATER SEPARATOR

AL A4PA-0-SP-4-0S-01 - PACKAGE YES PLH 10/11/2010
WET SURFACE AIR

MECHANIC COOLER - WSAC -

AL A4PA-0-SP-4-CW-02 PACKAGE YES PLH 10/11/2010
PLANT AND

MECHANIC INSTRUMENT AIR -

AL A4PA-0-SP-4-Al-01 PACKAGE NO PLH 10/11/2010

MECHANIC PUMPS - GENERAL

AL A4APA-0-SP-4-PP-03 O|SERVICE - NON-API NO IFD 6/14/2011|F-GEN-T-00165 6/14/2011

MECHANIC

AL A4PA-0-SP-4-PP-04 PUMPS - SUMP YES PLH 10/11/2010

MECHANIC

AL A4APA-0-SP-4-PP-02 O|PUMPS - VERTICAL YES IFD 5/5/2011|F-GEN-T-00115 5/5/2011
PUMPS - FIREWATER

MECHANIC PUMPHOUSE PACKAGE -

AL A4APA-0-SP-4-PP-07 ELECTRIC AND DIESEL |YES PLH 10/11/2010

MECHANIC TANKS - FIELD ERECTED

AL A4APA-0-SP-4-TK-02 - STEEL YES PLH 10/11/2010

MECHANIC TANKS-VESSELS - FRP

AL A4APA-0-SP-4-TK-04 STORAGE YES PLH 10/11/2010

MECHANIC MECHANICAL

AL A4PA-0-SP-4-TI-01 INSULATION YES PLH 10/11/2010
WELDING - SHOP AND-

MECHANIC OR FIELD FABRICATED

AL A4APA-0-SP-4-WE-02 O|PIPING AND MODULES |YES IFD 12/6/2010[F-GEN-T-00011 12/6/2010

MECHANIC WELDING - STORAGE

AL A4APA-0-SP-4-WE-04 O|TANKS YES IFD 12/6/2010(F-GEN-T-00011 12/6/2010

MECHANIC HEAT EXCHANGERS -

AL A4APA-0-SP-4-FH-01 O|FEEDWATER HEATERS [YES IFD 1/10/2011|F-GEN-T-00032 1/10/2011
SPRAYED APPLIED

MECHANIC LININGS FOR CARBON

AL A4APA-0-SP-4-PA-03 STEEL NO PLH 10/11/2010

MECHANIC

AL A4APA-0-SP-4-PA-04 GALVANIZING NO PLH 10/11/2010
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MECHANIC
AL A4PA-0-SP-4-CP-01 CATHODIC PROTECTION |[NO PLH 10/11/2010
MECHANIC CHEMICAL INJECTION
AL A4PA-0-SP-4-CI-01 SYSTEM YES PLH 10/11/2010
MECHANIC WATER TREATMENT
AL A4PA-0-SP-4-TW-01 SYSTEM YES PLH 10/11/2010
MECHANIC
AL A4PA-0-SP-4-OP-01 ULLAGE SYSTEM YES PLH 10/11/2010
MECHANIC
AL A4PA-0-SP-4-DE-01 DEAERATOR YES PLH 10/11/2010
MECHANIC CONDENSATE PUMP
AL A4PA-0-DS-4-PP-05 O|DATA SHEET IFD 5/4/2011|F-GEN-T-00111 2/15/2011
MECHANIC
AL A4APA-0-SP-4-PA-01 O|PAINTING NO IFD 1/26/2011|F-GEN-T-00047 1/26/2011
MECHANIC SOLAR FIELD
AL GENO-SRTM-PM-0002 O|SECTIONING CONCEPT [NO INFO 2/14/2011
MECHANIC HTF MAIN PUMP DATA
AL A4PA-0-DS-4-PP-0101 O|SHEET NO IFD 5/4/2011|F-GEN-T-00114 5/4/2011
MECHANIC MECHANICAL
AL A4APA-0-EL-4-001 N/A EQUIPMENT LIST YES PLH 11/10/2010
A4PA-0-SP-4-01
FUNCTIONAL
SPECIFICATION OF HTF
MECHANIC MAIN AND HTF
AL GENO-SRTM-SP-0001 OJAUXILIARY PUMPS NO INFO 2/14/2011
HTF SYSTEM PIPE
MECHANIC CLASS SPECIFICATION
AL GENO-SRTM-SP-0004 O|DRAFT NO INFO 2/14/2011
FUNCTIONAL
MECHANIC SPECIFICATION OF HTF
AL GENO-SRTM-SP-0011 O|STEAM HEATER NO INFO 3/15/2011|P427004-GEN-0026
FUNCTIONAL
MECHANIC SPECIFICATION OF HEAT P427004-GEN-
AL GENO-SRTM-SP-0022 O|TRANSFER FLUID NO INFO 12/14/2010|DOCUMENTATION
FUNCTIONAL
MECHANIC SPECIFICATION ULLAGE
AL GENO-SRTM-SP-0026 0|COOLERS NO INFO 2/14/2011
FUNCTIONAL
SPECIFICATION OF SF
LOOP ADJUSTING
VALVES (ONLY IF THESE
MECHANIC VALVES ARE NOT
AL GENO-SRTM-SP-0045 AUTOMATIC) NO PLH 12/14/2010
FUNCTIONAL
SPECIFICATION OF
MANUAL, MOTORIZED
MECHANIC AND CONTROL VALVES
AL GENO-SRTM-SP-0046 IN HTF SERVICE NO PLH 12/14/2010
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FUNCTIONAL
SPECIFICATION HTF
MECHANIC SYSTEM VENT CARBON
AL GENO-SRTM-SP-0047 FILTER NO PLH 12/14/2010
FUNCTIONAL
MECHANIC SPECIFICATION OF HTF
AL GENO-SRTM-SP-0048 HEAT TRACING NO PLH 12/14/2010
HTF SYSTEM
MECHANIC MECHANICAL
AL GEN1-SRTM-LT-0002 O|EQUIPMENT LIST YES IFD 6/9/2011|P427004-GEN-0056
MANUAL AND
MECHANIC MOTORIZED VALVES
AL GEN1-SRTM-LT-0005 HTF GENERAL LIST NO PLH 12/14/2010
HTF SYSTEM
MECHANIC EQUIPMENT LAYOUT
AL GEN1-SRTM-PM-0033 O|DRAFT NO INFO 2/14/2011
MECHANIC HP FEEDWATER
AL A4PA00-0-DS-4-FH-04 1|HEATER 1 DATA SHEET |YES IFD 2/7/2011|F-GEN-T-00054 1/11/2011
MECHANIC HP FEEDWATER
AL A4PA00-0-DS-4-FH-05 1|HEATER 2 DATA SHEET |YES IFD 2/7/2011|F-GEN-T-00054 1/11/2011
WELDING - PRESSURE
MECHANIC VESSELS AND HEAT
AL A4APA-0-SP-4-WE-01 1{[EXCHANGERS YES IFD 5/5/2011|F-GEN-T-00115 12/6/2010
GENERAL LAYOUT
MECHANIC SOLAR FIELD GENESIS
AL GENO-SRTM-PM-0001 2|UNITS 1AND2 NO INFO 2/14/2011
HTF SYSTEM
MECHANIC EQUIPMENT LAYOUT
AL GEN2-SRTM-PM-0033 1|DRAFT NO INFO 2/14/2011
FUNCTIONAL
SPECIFICATION OF
MECHANIC SOLAR STEAM
AL GENO-SRTM-SP-0012 1|{GENERATION SYSTEM |NO INFO 2/14/2011
MECHANIC
AL A4PA-0-DS-4-VE-01 O|MOISTURE SEPARATOR [NO IFD 3/16/2011|F-GEN-T-00077 3/16/2011
MECHANIC ASSEMBLEY BUILDING
AL A4PA-0-DS-4-CR-001 O|BRIDGE CRANE NO IFD 3/16/2011|F-GEN-T-00076 3/16/2011
MECHANIC AIR COOLED STEAM
AL A4APA-0-SP-4-CN-02 3|CONDENSER YES IFD 4/29/2011|F-GEN-T-00109 1/27/2011
MECHANIC SEAL STEAM
AL A4PA-0-DS-4-VE-06 O|SEPARATOR NO IFD 3/29/2011|F-GEN-T-00087 3/29/2011
MECHANIC HTF OVERFLOW VESSEL
AL A4PA-0-DS-4-VE-101 |C 1 NO INFO 3/18/2011|F-GEN-T-00082
MECHANIC HTF OVERFLOW VESSEL
AL A4PA-0-DS-4-VE-102 |C 2 NO INFO 3/18/2011|F-GEN-T-00082
MECHANIC HTF OVERFLOW VESSEL
AL A4PA-0-DS-4-VE-103 |C 3 NO INFO 3/18/2011|F-GEN-T-00082
MECHANIC
AL A4PA-0-DS-4-VE-104 |C HTF EXPANSION VESSEL|NO INFO 3/18/2011|F-GEN-T-00082
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AUXILIARY STEAM
MECHANIC ELECTRIC
AL A4PA-0-DS-4-EH-01 O|SUPERHEATER NO IFD 4/15/2011|F-GEN-T-00096 4/15/2011
AIR COOLED
MECHANIC CONDENSER DATA
AL A4PA-0-DS-4-CN-01 3|SHEET IFD 5/24/2011|F-GEN-T-00144 2/14/2011
MECHANIC LP FEEDWATER HEATER
AL A4PA00-0-DS-4-FH-01 2|1 DATA SHEET YES IFD 5/24/2011|F-GEN-T-00144 1/11/2011
MECHANIC LP FEEDWATER HEATER
AL A4PA00-0-DS-4-FH-02 2|2 DATA SHEET YES IFD 5/24/2011|F-GEN-T-00144 1/11/2011
MECHANIC LP FEEDWATER HEATER
AL A4PA00-0-DS-4-FH-03 2|3 DATA SHEET YES IFD 5/24/2011|F-GEN-T-00144 1/11/2011
HTF CENTRIFUGAL
MECHANIC PUMPS FOR SOLAR
AL A4PA-0-SP-4-PP-08 OJAPPLICATION NO IFD 5/5/2011|F-GEN-T-00115 5/5/2011
MECHANIC HEAT EXCHANGERS -
AL A4APA-0-SP-4-HX-05 1{SHELL AND TUBE YES IFD 5/5/2011|F-GEN-T-00115 3/28/2011
MECHANIC STEAM GENERATION
AL A4PA-0-SP-4-SB-02 3|SYSTEM YES IFD 5/5/2011|F-GEN-T-00115 3/28/2011
MECHANIC PUMPS - BOILER
AL A4PA-0-SP-4-PP-01 2|FEEDWATER YES IFC 5/11/2011|F-GEN-T-00126 1/11/2011 5/11/2011
MECHANIC PLANT INSTRUMENT AIR
AL A4APA-0-DS-4-PKG-07 1|PACKAGE DATA SHEET IFD 5/27/2011|F-GEN-T-00150 2/15/2011
MECHANIC AUXILIARY BOILER
AL A4PA-0-DS-4-SB-05 O|DATA SHEET NO IFR 5/13/2011|F-GEN-T-00130 3/23/2011
MECHANIC CCW WET SURFACE AIR
AL A4PA-0-DS-4-HX-1 0|JCOOLER NO IFD 5/13/2011|F-GEN-T-00131 5/16/2011
COATING AND
WRAPPING OF
MECHANIC UNDERGROUND STEEL
AL A4APA-0-SP-4-PA-02 1{PIPING NO IFC 5/27/2011|F-GEN-T-00148 12/6/2010 5/27/2011
NOISE LIMITS FOR
MECHANIC EQUIPMENT AND PIPING
AL A4PA-0-SP-4-NO-01 2|SYSTEMS YES IFC 5/27/2011|F-GEN-T-00148 1/4/2011 5/27/2011
MECHANIC
AL A4PA-0-SP-4-SB-01 OJAUXILIARY BOILERS YES IFD 5/16/2011|F-GEN-T-00133 5/16/2011
MECHANIC
AL A4PA-0-DS-4-SB-01 4|ECONOMIZER NO IFD 5/19/2011|F-GEN-T-00141 3/23/2011
MECHANIC
AL A4PA-0-DS-4-SB-02 3|[EVAPORATOR NO IFD 5/19/2011|F-GEN-T-00141 3/23/2011
MECHANIC
AL A4PA-0-DS-4-SB-03 4|SUPERHEATER NO IFD 5/19/2011|F-GEN-T-00141 3/23/2011
MECHANIC
AL A4PA-0-DS-4-SB-04 3|REHEATER NO IFD 5/19/2011|F-GEN-T-00141 3/23/2011
MECHANIC VESSELS - PRESSURE
AL A4PA-0-SP-4-VE-01 3|VESSELS YES IFC 5/31/2011|F-GEN-T-00154 2/3/2011 5/31/2011
MECHANIC DEAERATOR DATA
AL A4PA-0-DS-4-DE-01 1{SHEET IFC 6/8/2011|F-GEN-T-00161 2/15/2011 6/8/2011
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FUNCTIONAL

MECHANIC SPECIFICATION

AL GENO-SRTM-SP-0031 2|NITROGEN STATION NO INFO 6/13/2011|P427004-GEN-0055

MECHANIC POSITIVE MATERIAL

AL A4PA-0-SP-4-WE-03 2|IDENTIFICATION YES IFC 6/8/2011|F-GEN-T-00160 1/26/2011 6/8/2011
HTF FREEZE

MECHANIC PROTECTION PUMP

AL A4PA-0-DS-4-PP-0102 O|DATA SHEET NO IFD 5/31/2011|F-GEN-T-00153 5/4/2011
HTF OVERFLOW

MECHANIC RETURN PUMP DATA

AL A4PA-0-DS-4-PP-0103 O|SHEET NO IFD 5/31/2011|F-GEN-T-00153 5/4/2011
CLOSED COOLING
WATER PUMPS -

MECHANIC HORIZONTAL - DATA

AL A4APA-0-DS-4-PP-02 O|SHEET IFD 6/13/2011|F-GEN-T-00164 2/15/2011

MECHANIC BOILER FEEDWATER

AL A4PA-0-DS-4-PP-11 5|PUMP DATA SHEET YES IFC 6/9/2011|F-GEN-T-00162 1/11/2011 5/11/2011

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-008 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-009 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-010 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-011 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-012 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-013 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-014 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-015 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-1-UG-6-016 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-1-UG-6-017 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-018 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-019 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-020 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-021 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-1-UG-6-022 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-1-UG-6-023 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-1-UG-6-024 UNDERGROUND PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL -

L A4APA-1-UG-6-025 UNDERGROUND PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4PA-1-UG-6-050 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4PA-1-UG-6-051 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4PA-1-UG-6-052 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4PA-1-UG-6-053 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4APA-1-UG-6-054 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4PA-1-UG-6-055 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4APA-2-DX-6-UG-001 DRAWING INDEX YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-001 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-002 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-003 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-004 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-005 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-006 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-007 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-008 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-009 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-010 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-011 UNDERGROUND PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-012 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-013 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-014 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-015 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-016 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-017 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-018 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-019 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-020 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-UG-6-021 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-022 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-023 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-024 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-UG-6-025 UNDERGROUND PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4APA-2-UG-6-050 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4PA-2-UG-6-051 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4APA-2-UG-6-052 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4APA-2-UG-6-053 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4APA-2-UG-6-054 SECTIONS AND DETAILS |YES PLH 10/19/2010
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ELECTRICAL -

ELECTRICA UNDERGROUND

L A4APA-2-UG-6-055 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-DX-6-CT-001 TRAY DRAWING INDEX [YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-001 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-002 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-003 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-004 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-005 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-006 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-007 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-008 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-009 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-010 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-011 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-012 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-013 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-014 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-015 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-016 TRAY PLAN YES PLH 10/19/2010

ELECTRICA

L A4PA-0-SP-6-SY-01 230 KV SWITCHYARD YES PLH 10/19/2010

ELECTRICA 230 KV CIRCUIT

L A4PA-0-SP-6-CB-02 BREAKER YES PLH 10/19/2010

ELECTRICA

L A4PA-0-SP-6-TL-01 230 KV POLE LINE YES PLH 10/19/2010

ELECTRICA 230 KV SWITCHYARD

L A4PA-0-SP-6-RB-01 RELAY BUILDING YES PLH 10/19/2010
230 KV SWITCHYARD

ELECTRICA 125 VDC BATTERY AND

L A4APA-0-SP-6-BA-03 CHARGER YES PLH 10/19/2010

ELECTRICA

L A4APA-0-SP-6-RP-02 230 KV RELAY PANELS [YES PLH 10/19/2010
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ELECTRICA 230 KV SWITCHYARD
L A4APA-0-SP-6-NS-02 ELECTRICAL TESTING YES PLH 10/19/2010
ELECTRICA GENERATOR CIRCUIT
L A4PA-0-SP-6-CB-01 BREAKER YES IFD 10/19/2010|F-GEN-T-00080 3/18/2011
ELECTRICA
L A4PA-0-SP-6-RP-01 RELAY PANELS YES PLH 10/19/2010
ELECTRICA POWER DISTRIBUTION
L A4PA-0-SP-6-PB-01 CENTER YES IFD 2/14/2011|F-GEN-T-00060 2/14/2011
ELECTRICA MEDIUM VOLTAGE
L A4PA-0-SP-6-SG-01 SWITCHGEAR YES IFD 4/6/2011|F-GEN-T-00093 4/6/2011
MEDIUM VOLTAGE
ELECTRICA MOTOR CONTROL
L A4PA-0-SP-6-MC-01 CENTER YES PLH 10/19/2010
ELECTRICA LOW VOLTAGE
L A4APA-0-SP-6-SG-02 SWITCHGEAR YES IFD 3/8/2011|F-GEN-T-00069 3/8/2011
ELECTRICA LOW VOLTAGE MOTOR
L A4PA-0-SP-6-MC-02 CONTROL CENTER YES IFD 3/8/2011|F-GEN-T-00069 3/8/2011
ELECTRICA NON-SEGREGATED
L A4PA-0-SP-6-BD-02 PHASE BUS DUCT YES IFD 4/6/2011|F-GEN-T-00093 4/6/2011
ELECTRICA UNIT AUXILIARY
L A4PA-0-SP-6-AT-01 TRANSFORMER YES PLH 10/19/2010
ELECTRICA STATION AUXILIARY
L A4APA-0-SP-6-AT-02 TRANSFORMER YES PLH 10/19/2010
ELECTRICA STATION 125 VDC
L A4PA-0-SP-6-BA-01 BATTERY AND CHARGER|YES PLH 10/19/2010
ELECTRICA
L A4PA-0-SP-6-BA-02 125 VDC SWITCHBOARD |YES PLH 10/19/2010
ELECTRICA UNINTERRUPTIBLE
L A4PA-0-SP-6-UP-01 POWER SYSTEM YES PLH 10/19/2010
ELECTRICA 480V STANDBY
L A4PA-0-SP-6-EG-01 ESSENTIAL GENERATOR|YES PLH 10/19/2010
ELECTRICA MEDIUM VOLTAGE
L A4PA-0-SP-6-CA-01 POWER CABLE YES PLH 10/19/2010
ELECTRICA 600 V POWER AND
L A4PA-0-SP-6-CA-02 CONTROL CABLE YES PLH 10/19/2010
ELECTRONIC
ELECTRICA INSTRUMENTATION
L A4APA-0-SP-6-CA-04 WIRE AND CABLE YES PLH 10/19/2010
THERMOCOUPLE
ELECTRICA EXTENSION WIRE AND
L A4APA-0-SP-6-CA-03 CABLE YES PLH 10/19/2010
ELECTRICA
L A4PA-0-SP-6-CA-05 FIBER OPTIC CABLE NO PLH 10/19/2010
MEDIUM VOLTAGE
ELECTRICA VARIABLE FREQUENCY
L A4PA-0-SP-6-MT-03 DRIVE YES IFD 4/6/2011|F-GEN-T-00093 4/6/2011
ELECTRICA ELECTRICAL FIELD
L A4APA-0-SP-6-NS-01 TESTING YES PLH 10/19/2010

Page 71 of 139

6/23/2011




=xTera FLUOR,
ENERGYZ%
Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC
Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
ELECTRICAL HEAT
TRACING - DESIGN -
ELECTRICA CABLES - ACCESSORIES
L A4APA-0-SP-6-HT-01 AND PANELS YES PLH 10/19/2010
ELECTRICAL
ELECTRICA INSTALLATION OF HEAT
L A4APA-0-SP-6-HT-02 TRACE SYSTEMS YES PLH 10/19/2010
ELECTRICA LOW VOLTAGE
L A4PA-0-SP-6-SB-01 SWITCHBOARDS YES PLH 10/19/2010
ELECTRICAL
ELECTRICA REQUIREMENTS FOR
L A4PA-0-SP-6-PB-03 BUILDINGS YES IFD 2/14/2011|F-GEN-T-00060 2/14/2011
ELECTRICA ELECTRICAL
L A4APA-0-SP-6-NN-01 INSTALLATION YES PLH 10/19/2010
LOW VOLTAGE
ELECTRICA TRRANSFORMERS AND
L A4PA-0-SP-6-PL-01 PANELBOARDS YES PLH 10/19/2010
ELECTRICA
L A4PA-0-SP-6-TC-01 CABLE TRAY YES PLH 10/19/2010
ELECTRICAL LOAD
FLOW - SHORT CIRCUIT
ELECTRICA AND MOTOR STARTING
L A4APA-0-CA-6-EE-001 STUDY YES PLH 10/19/2010
ELECTRICAL
PROTECTIVE RELAY
ELECTRICA SETTINGS AND
L A4APA-0-CA-6-EE-002 COORDINATION STUDY |[YES PLH 10/19/2010
UNDERGROUND C ABLE
ELECTRICA DERATING
L A4APA-0-CA-6-EE-003 CALCULATIONS YES PLH 10/19/2010
ABOVEGROUND CABLE
ELECTRICA VOLTAGE DROP
L A4PA-0-CA-6-EE-004 CALCULATION YES PLH 10/19/2010
ELECTRICAL - OVERALL
SINGLE LINE DIAGRAM -
230KV SWITCHYARD -
ELECTRICA COMMON AREA AND
L A4PA-0-SL-6-00-001 |A UNIT 1 YES IFR 12/29/2010|F-GEN-T-00026
ELECTRICAL - OVERALL
ELECTRICA SINGLE LINE DIAGRAM
L A4PA-0-SL-6-00-002 (A UNIT 2 YES IFR 12/29/2010|F-GEN-T-00026
ELECTRICAL - OVERALL
ELECTRICA SINGLE LINE DIAGRAM
L A4PA-0-SL-6-EY-001 |A 230 KV SWITCHYARD YES IFR 12/29/2010|F-GEN-T-00026
ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM 230 KV
L A4PA-0-SL-6-EY-002 SWITCHYARD YES PLH 10/19/2010
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ELECTRICAL - SINGLE
LINE DIAGRAM 230 KV

ELECTRICA SWITCHYARD RELAYING

L A4PA-0-SL-6-EY-003 & METERING YES PLH 10/19/2010
ELECTRICAL - 230 KV

ELECTRICA SWITCHYARD 86 RELAY

L A4PA-0-SL-6-EY-004 CONTACT ASSIGNMENT [YES PLH 10/19/2010
ELECTRICAL - SINGLE
LINE DIAGRAM - 125VDC

ELECTRICA BATTERY CHARGERS

L A4PA-1-SL-6-EB-001 AND SWBD YES PLH 10/19/2010
ELECTRICAL - SINGLE
LINE DIAGRAM - 120VAC

ELECTRICA UPS INVERTER AND

L A4PA-1-SL-6-EB-002 OUTPUT PANEL YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-1-SL-6-EM-001 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-1-SL-6-EM-002 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-1-SL-6-EM-003 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4PA-1-SL-6-EM-004 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4PA-1-SL-6-EM-005 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-1-SL-6-EM-006 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-1-SL-6-EM-007 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-1-SL-6-EM-008 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-1-SL-6-EM-009 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4PA-1-SL-6-EM-010 MODULAR SUBSTATION |YES PLH 10/19/2010

Page 73 of 139

6/23/2011




=xTera FLUOR,
ENERGYZ%

Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC

Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-1-SL-6-EM-011 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-1-SL-6-EM-012 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-1-SL-6-EM-013 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4PA-1-SL-6-EM-014 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4PA-1-SL-6-EM-015 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-001 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-002 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-003 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-004 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-005 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-006 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-007 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-008 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-009 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-010 MCC YES PLH 10/19/2010
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ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-011 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-012 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-013 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-014 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-1-SL-6-EP-015 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
LINE DIAGRAM - UNIT 1
STEAM TURB

ELECTRICA GENERATOR 1ST-TRB-

L A4PA-1-SL-6-EX-001 |A 0100 YES IFR 12/29/2010|F-GEN-T-00024
ELECTRICAL - 86
LOCKOUT RELAY
CONTACT

ELECTRICA ASSIGNMENTS UNIT 1

L A4PA-1-SL-6-EX-002 |A STG - GLB AND GSU YES IFR 12/29/2010|F-GEN-T-00024
ELECTRICAL - SINGLE
LINE DIAGRAM - 125VDC

ELECTRICA BATTERY CHARGERS

L A4PA-2-SL-6-EB-001 AND SWBD YES PLH 10/19/2010
ELECTRICAL - SINGLE
LINE DIAGRAM - 120VAC

ELECTRICA UPS INVERTER AND

L A4PA-2-SL-6-EB-002 OUTPUT PANEL YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-001 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-002 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-003 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-2-SL-6-EM-004 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-2-SL-6-EM-005 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-006 MCC YES PLH 10/19/2010
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ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-007 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-008 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-009 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-2-SL-6-EM-010 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-011 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-012 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L AAPA-2-SL-6-EM-013 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-2-SL-6-EM-014 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 4160V

L A4APA-2-SL-6-EM-015 MODULAR SUBSTATION |YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-2-SL-6-EP-001 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-2-SL-6-EP-002 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-2-SL-6-EP-003 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-2-SL-6-EP-004 SWITCHGEAR YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-2-SL-6-EP-005 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE

ELECTRICA LINE DIAGRAM - 480V

L A4PA-2-SL-6-EP-006 MCC YES PLH 10/19/2010
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ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM - 480V
L A4PA-2-SL-6-EP-007 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM - 480V
L A4PA-2-SL-6-EP-008 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM - 480V
L A4PA-2-SL-6-EP-009 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM - 480V
L A4APA-2-SL-6-EP-010 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM - 480V
L A4APA-2-SL-6-EP-011 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM - 480V
L A4APA-2-SL-6-EP-012 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM - 480V
L A4APA-2-SL-6-EP-013 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM - 480V
L A4PA-2-SL-6-EP-014 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
ELECTRICA LINE DIAGRAM - 480V
L A4PA-2-SL-6-EP-015 MCC YES PLH 10/19/2010
ELECTRICAL - SINGLE
LINE DIAGRAM - UNIT 2
STEAM TURB
ELECTRICA GENERATOR 2ST-TRB-
L A4APA-2-SL-6-EX-001 |A 0100 YES IFR 12/29/2010|F-GEN-T-00025
ELECTRICAL - 86
LOCKOUT RELAY
CONTACT
ELECTRICA ASSIGNMENTS UNIT 2
L A4APA-2-SL-6-EX-002 |A STG - GCB AND GSU YES IFR 12/29/2010|F-GEN-T-00025
ELECTRICAL -
ELECTRICA UNDERGROUND PLAN -
L A4PA-0-SK-6-EQ-001 CONSTRUCTION POWER [YES PLH 10/19/2010
ELECTRICAL -
ELECTRICA UNDERGROUND PLAN -
L A4PA-1-SK-6-EQ-001 CONSTRUCTION POWER [YES PLH 10/19/2010
ELECTRICAL -
ELECTRICA UNDERGROUND PLAN -
L A4PA-1-SK-6-EQ-002 CONSTRUCTION POWER [YES PLH 10/19/2010
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ELECTRICAL -

ELECTRICA UNDERGROUND PLAN -

L A4PA-2-SK-6-EQ-001 CONSTRUCTION POWER [YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND PLAN -

L A4PA-2-SK-6-EQ-002 CONSTRUCTION POWER [YES PLH 10/19/2010
ELECTRICAL - DRAFTING
SYMBOLOGY -

ELECTRICA SCHEMATIC AND ONE

L A4PA-0-SN-6-001 LINE DIAGRAM YES PLH 10/19/2010
ELECTRICAL

ELECTRICA GROUNDING STANDARD

L A4PA-0-SA-6-001 0|ASSEMBLIES YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL

ELECTRICA GROUNDING STANDARD

L A4PA-0-SA-6-002 0|ASSEMBLIES YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL

ELECTRICA GROUNDING STANDARD

L A4PA-0-SA-6-003 0|ASSEMBLIES YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL

ELECTRICA GROUNDING STANDARD

L A4PA-0-SA-6-004 0|ASSEMBLIES YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL -

ELECTRICA UNDERGROUND-

L A4PA-0-SA-6-010 O[STANDARD ASSEMBLIES|YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL -

ELECTRICA UNDERGROUND-

L A4PA-0-SA-6-011 O[STANDARD ASSEMBLIES|YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL -

ELECTRICA GROUNDING -

L A4PA-0-SA-6-012 STANDARD ASSEMBLIES|YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING -

L A4PA-0-SA-6-013 STANDARD ASSEMBLIES|YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING -

L A4PA-0-SA-6-014 STANDARD ASSEMBLIES|YES PLH 10/19/2010
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ELECTRICAL -

ELECTRICA GROUNDING -

L A4APA-0-SA-6-015 STANDARD ASSEMBLIES |YES PLH 10/19/2010
ELECTRICAL -
ALUMINUM CABLE TRAY

ELECTRICA AND CHANNEL TRAY -

L A4PA-0-SA-6-020 O|MATERIAL SCHEDULE YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL -

ELECTRICA UNDERGROUND -

L A4PA-0-SA-6-021 STANDARD ASSEMBLIES |YES PLH 10/19/2010
ELECTRICAL - LIGHTING

ELECTRICA FIXTURE_RECEPTACLE

L A4PA-0-SA-6-030 OJAND SWITCH SCHEDULE |[YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL - LIGHTING

ELECTRICA INSTALLATION -

L A4PA-0-SA-6-031 O|STANDARD ASSEMBLIES [YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL - LIGHTING

ELECTRICA INSTALLATION -

L A4APA-0-SA-6-033 O|STANDARD ASSEMBLIES [NO IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL - LIGHTING

ELECTRICA INSTALLATION -

L A4PA-0-SA-6-032 O|STANDARD ASSEMBLIES [NO IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL -
RECEPTACLE

ELECTRICA INSTALLATION -

L A4PA-0-SA-6-034 O|STANDARD ASSEMBLIES [NO IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL -
MISCELLANEOUS

ELECTRICA SUPPORT - STANDARD

L A4APA-0-SA-6-035 ASSEMBLIES YES PLH 10/19/2010
ELECTRICAL -
MISCELLANEOUS

ELECTRICA SUPPORT - STANDARD

L AAPA-0-SA-6-036 ASSEMBLIES YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-0-SA-6-040 FIXTURE SCHEDULES YES PLH 10/19/2010
ELECTRICAL - LIGHTING

ELECTRICA INSTALLATION -

L A4APA-0-SA-6-041 STANDARD ASSEMBLIES |YES PLH 10/19/2010
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ELECTRICAL - LIGHTING
ELECTRICA INSTALLATION -
L A4APA-0-SA-6-043 STANDARD ASSEMBLIES |YES PLH 10/19/2010
ELECTRICAL -
RECEPTACLE
ELECTRICA INSTALLATION -
L A4PA-0-SA-6-044 STANDARD ASSEMBLIES |YES PLH 10/19/2010
ELECTRICAL - LIGHTING
ELECTRICA INSTALLATION -
L A4APA-0-SA-6-045 STANDARD ASSEMBLIES |YES PLH 10/19/2010
ELECTRICAL - AG 480V
ELECTRICA MOTOR CONNECTION -
L A4PA-0-SA-6-050 O|STANDARD ASSEMBLIES [YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL - AG 480V
ELECTRICA MOTOR CONNECTION -
L A4APA-0-SA-6-051 O|STANDARD ASSEMBLIES [YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL - UG 480V
ELECTRICA MOTOR CONNECTION -
L A4APA-0-SA-6-055 STANDARD ASSEMBLIES |YES PLH 10/19/2010
ELECTRICAL - UG 4160V
ELECTRICA MOTOR CONNECTION -
L A4APA-0-SA-6-056 STANDARD ASSEMBLIES |YES PLH 10/19/2010
ELECTRICAL - 480V
MOTOR CABLE
ELECTRICA TERMINATION
L A4APA-0-SA-6-057 ASSEMBLIES YES PLH 10/19/2010
ELECTRICAL -
INSTALLATION -
ELECTRICA RECOMMENDED
L A4PA-0-SA-6-080 O|PRACTICES YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICA ELECTRICAL - AREA
L A4PA-1-AC-6-001 CLASSIFICATION PLAN [YES PLH 10/19/2010
ELECTRICAL - AREA
ELECTRICA CLASSIFICATION
L A4PA-1-AC-6-002 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - AREA
L A4PA-2-AC-6-001 CLASSIFICATION PLAN [YES PLH 10/19/2010
ELECTRICAL - AREA
ELECTRICA CLASSIFICATION
L A4APA-2-AC-6-002 SECTIONS AND DETAILS |YES PLH 10/19/2010
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ELECTRICAL -

ELECTRICA GROUNDING DRAWING

L A4PA-0-DX-6-GD-001 INDEX YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-0-GD-6-001 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-0-GD-6-002 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-0-GD-6-003 GROUNDING PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING DRAWING

L A4PA-1-DX-6-GD-001 INDEX YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-001 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-002 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-030 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-004 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-005 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-006 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-007 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-008 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-009 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-010 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-011 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-012 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-013 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-014 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-015 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-016 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-017 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-018 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-019 GROUNDING PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-020 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-021 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-022 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-023 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-024 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-GD-6-025 GROUNDING PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4PA-1-GD-6-050 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4PA-1-GD-6-051 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4PA-1-GD-6-052 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4PA-1-GD-6-053 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4PA-1-GD-6-054 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4PA-1-GD-6-055 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING DRAWING

L A4PA-2-DX-6-GD-001 INDEX YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-001 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-002 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-003 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-004 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-005 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-006 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-007 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-008 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-009 GROUNDING PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-010 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-011 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-012 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-013 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-014 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-015 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-016 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-017 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-018 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-019 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-2-GD-6-020 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-021 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-022 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-023 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-024 GROUNDING PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4PA-2-GD-6-050 AND DETAILS YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4APA-2-GD-6-025 GROUNDING PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4PA-2-GD-6-051 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4APA-2-GD-6-052 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4APA-2-GD-6-053 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4APA-2-GD-6-054 AND DETAILS YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA GROUNDING SECTIONS

L A4PA-2-GD-6-055 AND DETAILS YES PLH 10/19/2010
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ELECTRICAL -

ELECTRICA UNDERGROUND

L A4PA-0-DX-6-UG-001 DRAWING INDEX YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-0-UG-6-001 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-0-UG-6-002 UNDERGROUND PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4PA-0-UG-6-010 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA UNDERGROUND

L A4PA-1-DX-6-UG-001 DRAWING INDEX YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-001 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-002 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-003 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-004 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-005 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-006 UNDERGROUND PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL -

L A4PA-1-UG-6-007 UNDERGROUND PLAN YES PLH 10/19/2010
SOLAR FIELD

ELECTRICA ELECTRICAL DESIGN

L GENO-SRTE-CD-0001 O|CRITERIA YES INFO 2/14/2011
TECHNICAL NOTE
STUDY OF UPS FOR SF
TO MINIMIZE HTF
DEGRADATION - SOLAR

ELECTRICA FIELD EMERGENCY

L GENO-SRTE-TN-0002 FEEDING NO PLH 12/14/2010
PYLON CABLING

ELECTRICA TECHNICAL

L GENO-SRTE-SP-03 SPECIFICATION YES PLH 12/14/2010

ELECTRICA

L GEN1-SRTE-LT-0002 PYLON CABLING LIST NO PLH 12/14/2010

ELECTRICA

L GEN2-SRTE-LT-0002 PYLON CABLING LIST NO PLH 12/14/2010
TECHNICAL NOTE

ELECTRICA STUDY OF SOLAR FIELD

L GENO-SRTE-TN-0003 O|MV VS LV DISTRIBUTION [NO INFO 2/14/2011

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-025 PLAN YES PLH 10/19/2010

Page 84 of 139
6/23/2011




=xTera FLUOR,
ENERGYZ%

Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC

Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-026 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-027 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-028 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-029 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-030 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-031 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-032 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-033 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-034 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-035 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-036 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-037 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-038 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-039 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-040 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-050 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-051 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-052 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-053 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-054 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-055 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-056 SECTIONS AND DETAILS |YES PLH 10/19/2010
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ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-057 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-058 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-059 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-DX-6-LT-001 DRAWING INDEX YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-001 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-002 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-003 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-004 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-005 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-006 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-007 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-008 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-009 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-010 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-011 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-012 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-013 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-014 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-015 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-016 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-017 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-018 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-019 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-020 PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-021 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-022 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-023 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-024 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-025 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-026 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-027 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-029 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-028 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-030 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-038 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-039 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-040 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-050 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-051 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-052 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-053 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-054 SECTIONS AND DETAILS |YES PLH 10/19/2010
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ELECTRICA
L

A4PA-2-AG-6-055

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-056

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-057

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-058

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-059

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-100

ELECTRICAL - CABLE
SCHEDULE

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-LG-6-200

ELECTRICAL
EQUIPMENT
ARRANGEMENT PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-LG-6-201

ELECTRICAL
EQUIPMENT
ARRANGEMENT
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-GD-6-200

ELECTRICAL
GROUNDING PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-UG-6-200

ELECTRICAL
UNDERGROUND PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-UG-6-201

ELECTRICAL
UNDERGROUND
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-CT-6-200

ELECTRICAL CABLE
TRAY PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-CT-6-201

ELECTRICAL CABLE
TRAY PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-CT-6-250

ELECTRICAL CABLE
TRAY SECTIONS AND
DETAIL

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-AG-6-200

ELECTRICAL
ABOVEGROUND POWER
PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-AG-6-201

ELECTRICAL
ABOVEGROUND POWER
PLAN

YES

PLH

10/19/2010
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ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-202 PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-250 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-251 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-252 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL LIGHTING

L A4PA-1-LT-6-200 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL LIGHTING

L A4APA-1-LT-6-201 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL

ELECTRICA EQUIPMENT

L A4PA-1-L G-6-300 ARRANGEMENT PLAN YES PLH 10/19/2010
ELECTRICAL
EQUIPMENT

ELECTRICA ARRANGEMENT

L A4APA-1-1. G-6-301 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL

L A4PA-1-GD-6-300 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL

L A4PA-1-UG-6-300 UNDERGROUND PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA UNDERGROUND

L A4PA-1-UG-6-301 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL CABLE

L A4APA-1-CT-6-300 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL CABLE

L A4PA-1-CT-6-301 TRAY PLAN YES PLH 10/19/2010
ELECTRICAL CABLE

ELECTRICA TRAY SECTIONS AND

L A4PA-1-CT-6-350 DETAIL YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-300 PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-301 PLAN YES PLH 10/19/2010
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ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-302 PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-350 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-351 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-352 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL LIGHTING

L A4PA-1-LT-6-300 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL LIGHTING

L A4APA-1-LT-6-301 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL

ELECTRICA EQUIPMENT

L A4APA-2-L. G-6-200 ARRANGEMENT PLAN YES PLH 10/19/2010
ELECTRICAL
EQUIPMENT

ELECTRICA ARRANGEMENT

L A4APA-2-1. G-6-201 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL

L A4PA-2-GD-6-200 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL

L A4APA-2-UG-6-200 UNDERGROUND PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA UNDERGROUND

L A4APA-2-UG-6-201 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL CABLE

L A4APA-2-CT-6-200 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL CABLE

L A4APA-2-CT-6-201 TRAY PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-200 PLAN YES PLH 10/19/2010
ELECTRICAL CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-250 DETAIL YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-031 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-2-LT-6-032 PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-033 PLAN YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-034 PLAN YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-035 PLAN YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-036 PLAN YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-037 PLAN YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-038 PLAN YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-039 PLAN YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-040 PLAN YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-050 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-051 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-052 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-053 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-054 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-055 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-056 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-057 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-058 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICA ELECTRICAL - LIGHTING
L A4PA-2-LT-6-059 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICAL PANEL

ELECTRICA SCHEDULE - 125 VDC
L A4PA-1-PB-6-EB-001 SWITCHBOARD YES PLH 10/19/2010
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ELECTRICAL PANEL

ELECTRICA SCHEDULE - 125 VDC

L A4PA-1-PB-6-EB-002 SWITCHBOARD YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 125 VDC

L A4PA-1-PB-6-EB-003 SWITCHBOARD YES PLH 10/19/2010

ELECTRICA ELECTRICAL PANEL

L A4PA-1-PB-6-EB-011 SCHEDULE - UPS PANEL |YES PLH 10/19/2010

ELECTRICA ELECTRICAL PANEL

L A4PA-1-PB-6-EB-012 SCHEDULE - UPS PANEL |YES PLH 10/19/2010

ELECTRICA ELECTRICAL PANEL

L A4PA-1-PB-6-EB-013 SCHEDULE - UPS PANEL |YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-001 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-002 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-003 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-004 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-005 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-006 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-007 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-008 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-009 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-010 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-011 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-1-PB-6-EL-012 PANEL YES PLH 10/19/2010
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ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-1-PB-6-EP-001 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-1-PB-6-EP-002 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-1-PB-6-EP-003 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4APA-1-PB-6-EP-004 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-1-PB-6-EP-005 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-1-PB-6-EP-006 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-1-PB-6-EP-007 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-1-PB-6-EP-008 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-1-PB-6-EP-009 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-1-PB-6-EP-010 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 125 VDC

L A4PA-2-PB-6-EB-001 SWITCHBOARD YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 125 VDC

L A4PA-2-PB-6-EB-002 SWITCHBOARD YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 125 VDC

L A4APA-2-PB-6-EB-003 SWITCHBOARD YES PLH 10/19/2010

ELECTRICA ELECTRICAL PANEL

L A4APA-2-PB-6-EB-011 SCHEDULE - UPS PANEL |NO PLH 10/19/2010

ELECTRICA ELECTRICAL PANEL

L A4APA-2-PB-6-EB-012 SCHEDULE - UPS PANEL |NO PLH 10/19/2010

ELECTRICA ELECTRICAL PANEL

L A4APA-2-PB-6-EB-013 SCHEDULE - UPS PANEL |NO PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-001 PANEL YES PLH 10/19/2010
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ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-002 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-003 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-004 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-005 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-006 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-007 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-008 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-009 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-010 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4APA-2-PB-6-EL-011 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 120-208V

L A4PA-2-PB-6-EL-012 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-2-PB-6-EP-001 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4APA-2-PB-6-EP-002 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4APA-2-PB-6-EP-003 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L AAPA-2-PB-6-EP-004 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4APA-2-PB-6-EP-005 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4APA-2-PB-6-EP-006 PANEL YES PLH 10/19/2010
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ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-2-PB-6-EP-007 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4PA-2-PB-6-EP-008 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4APA-2-PB-6-EP-009 PANEL YES PLH 10/19/2010
ELECTRICAL PANEL

ELECTRICA SCHEDULE - 480VAC

L A4APA-2-PB-6-EP-010 PANEL YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-DX-6-AG-001 DRAWING INDEX YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-001 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-002 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-003 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-004 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-005 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-006 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-007 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-008 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-009 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-010 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-011 PLAN YES PLH 10/19/2010

Page 95 of 139
6/23/2011




=xTera FLUOR,
ENERGYZ%

Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC

Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-012 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-013 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-014 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-015 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-016 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-017 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-018 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-019 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-020 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-021 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-022 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-023 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-024 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-025 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-026 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-027 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-028 PLAN YES PLH 10/19/2010
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ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-029 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-030 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-031 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-032 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-034 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-033 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-035 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-036 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-1-AG-6-037 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-038 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-039 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-040 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-050 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-051 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-1-AG-6-052 SECTIONS AND DETAILS |YES PLH 10/19/2010

Page 97 of 139
6/23/2011




era

ENERGYZ

RES SMAGES

FLUOR,

Discipline
Description

Document Number

Revision

Document Title

CBO

Status

Status Date |Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-1-AG-6-053

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-AG-6-054

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-AG-6-055

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-AG-6-056

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-AG-6-057

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-AG-6-058

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-AG-6-059

ELECTRICAL -
ABOVEGROUND POWER
SECTIONS AND DETAILS

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-DX-6-AG-001

ELECTRICAL -
ABOVEGROUND POWER
DRAWING INDEX

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-001

ELECTRICAL -
ABOVEGROUND POWER
PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-002

ELECTRICAL -
ABOVEGROUND POWER
PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-003

ELECTRICAL -
ABOVEGROUND POWER
PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-004

ELECTRICAL -
ABOVEGROUND POWER
PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-005

ELECTRICAL -
ABOVEGROUND POWER
PLAN

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-AG-6-006

ELECTRICAL -
ABOVEGROUND POWER
PLAN

YES

PLH

10/19/2010
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ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-007 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-008 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-009 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-010 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-011 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-012 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4PA-2-AG-6-013 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-014 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-015 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-016 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-017 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-018 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-019 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-020 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-021 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-022 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-023 PLAN YES PLH 10/19/2010
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ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-024 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-025 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-026 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-027 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-028 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-029 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-030 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-031 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-032 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-033 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-034 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-035 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-036 PLAN YES PLH 10/19/2010
ELECTRICAL -

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-037 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-017 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-018 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-019 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-020 TRAY PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-021 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-022 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-023 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-024 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-025 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-026 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-027 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-028 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-029 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-030 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-031 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-032 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-033 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-034 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-035 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L AAPA-1-CT-6-036 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-037 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-038 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-1-CT-6-039 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-1-CT-6-040 TRAY PLAN YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4PA-1-CT-6-050 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4PA-1-CT-6-051 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4PA-1-CT-6-052 DETAILS YES PLH 10/19/2010
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ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4PA-1-CT-6-053 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4PA-1-CT-6-054 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-1-CT-6-055 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-1-CT-6-056 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-1-CT-6-057 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-1-CT-6-058 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4PA-1-CT-6-059 DETAILS YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-DX-6-CT-001 TRAY DRAWING INDEX [YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-2-CT-6-001 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-002 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-003 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-004 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-005 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L AAPA-2-CT-6-006 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-007 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-008 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-009 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-2-CT-6-010 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4PA-2-CT-6-011 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-012 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-013 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-014 TRAY PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-015 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-016 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-017 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-018 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-019 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-021 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-020 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-022 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-023 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-024 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-025 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-026 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-027 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-028 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-029 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-030 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-031 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-032 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-033 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-034 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-035 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-036 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-037 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-038 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-039 TRAY PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL - CABLE

L A4APA-2-CT-6-040 TRAY PLAN YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-050 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-051 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-052 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-053 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-054 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L AAPA-2-CT-6-055 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-056 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-057 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-058 DETAILS YES PLH 10/19/2010
ELECTRICAL - CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-059 DETAILS YES PLH 10/19/2010

ELECTRICA ELECTRICAL - ROADWAY

L A4PA-0-LT-6-001 LIGHTING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-DX-6-LT-001 DRAWING INDEX YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-001 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-002 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-003 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-004 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-005 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-006 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-007 PLAN YES PLH 10/19/2010
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ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-008 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-009 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-010 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-011 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-012 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-013 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-014 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-015 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-016 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-017 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-018 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-019 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-020 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-021 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-022 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4APA-1-LT-6-023 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL - LIGHTING

L A4PA-1-LT-6-024 PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-201 PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-202 PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-250 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-251 SECTIONS AND DETAILS |YES PLH 10/19/2010
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ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-252 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL LIGHTING

L A4APA-2-LT-6-200 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL LIGHTING

L A4APA-2-LT-6-201 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL

ELECTRICA EQUIPMENT

L A4APA-2-L. G-6-300 ARRANGEMENT PLAN YES PLH 10/19/2010
ELECTRICAL
EQUIPMENT

ELECTRICA ARRANGEMENT

L A4APA-2-. G-6-301 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL

L A4PA-2-GD-6-300 GROUNDING PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL

L A4APA-2-UG-6-300 UNDERGROUND PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA UNDERGROUND

L A4APA-2-UG-6-301 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL CABLE

L A4PA-2-CT-6-300 TRAY PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL CABLE

L A4PA-2-CT-6-301 TRAY PLAN YES PLH 10/19/2010
ELECTRICAL CABLE

ELECTRICA TRAY SECTIONS AND

L A4APA-2-CT-6-350 DETAIL YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-300 PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-301 PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-302 PLAN YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-350 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-351 SECTIONS AND DETAILS |YES PLH 10/19/2010

Page 106 of 139
6/23/2011




=xTera FLUOR,
ENERGYZ%

Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC

Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
ELECTRICAL

ELECTRICA ABOVEGROUND POWER

L A4APA-2-AG-6-352 SECTIONS AND DETAILS |YES PLH 10/19/2010

ELECTRICA ELECTRICAL LIGHTING

L A4APA-2-LT-6-300 PLAN YES PLH 10/19/2010

ELECTRICA ELECTRICAL LIGHTING

L A4APA-2-LT-6-301 SECTIONS AND DETAILS |YES PLH 10/19/2010
ELECTRICAL BLOCK

ELECTRICA DIAGRAM - 230 KV

L A4PA-0-BD-6-001 BREAKER CONTROL NO PLH 10/19/2010
ELECTRICAL BLOCK

ELECTRICA DIAGRAM -

L A4PA-0-BD-6-002 COMMUNICATIONS NO PLH 10/19/2010
ELECTRICAL BLOCK

ELECTRICA DIAGRAM - PLANT

L A4PA-0-BD-6-003 SECURITY ENTRANCE NO PLH 10/19/2010
ELECTRICAL BLOCK

ELECTRICA DIAGRAM - GENERATOR

L A4PA-1-BD-6-001 BREAKER CONTROL YES PLH 10/19/2010
ELECTRICAL BLOCK

ELECTRICA DIAGRAM - GENERATOR

L A4PA-2-BD-6-001 BREAKER CONTROL YES PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER TRIP

L A4APA-0-EE-6-001 COIL 1 NO PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER TRIP

L A4APA-0-EE-6-002 COIL 2 NO PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER CLOSE

L A4APA-0-EE-6-003 COIL NO PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER TRIP

L A4APA-0-EE-6-004 COIL 1 NO PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER TRIP

L A4APA-0-EE-6-005 COIL 2 NO PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER CLOSE

L A4APA-0-EE-6-006 COIL NO PLH 10/19/2010
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ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER TRIP

L A4APA-0-EE-6-007 COIL 1 NO PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER TRIP

L A4PA-0-EE-6-008 COIL 2 NO PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER CLOSE

L A4PA-0-EE-6-009 COIL NO PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER TRIP

L A4APA-1-EE-6-001 COIL 1 YES PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER TRIP

L AAPA-1-EE-6-002 COIL 2 YES PLH 10/19/2010
ELECTRICAL
ELEMENTARY DIAGRAM -

ELECTRICA 230 KV BREAKER CLOSE

L A4APA-1-EE-6-003 COIL YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ELEMENTARY DIAGRAM -

L A4APA-1-EE-6-004 PHASING DIAGRAM YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ELEMENTARY DIAGRAM -

L A4APA-1-EE-6-005 4160V SWGR YES PLH 10/19/2010
ELECTRICAL

ELECTRICA ELEMENTARY DIAGRAM -

L AAPA-1-EE-6-006 4160V SWGR YES PLH 10/19/2010
ELECTRICAL
ELEMENTARY AND

ELECTRICA CONNSCTION DIAGRAM -

L A4APA-1-EE-6-010 4160V MOTOR YES PLH 10/19/2010
ELECTRICAL
ELEMENTARY AND

ELECTRICA CONNSCTION DIAGRAM -

L A4APA-1-EE-6-011 4160V MOTOR YES PLH 10/19/2010
ELECTRICAL
ELEMENTARY AND

ELECTRICA CONNSCTION DIAGRAM -

L A4APA-1-EE-6-012 4160V MOTOR YES PLH 10/19/2010
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ELECTRICA
L

A4PA-1-EE-6-013

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-014

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-015

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-016

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-017

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-018

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-019

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-050

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-051

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-052

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-053

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-054

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-1-EE-6-055

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-056

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-057

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-058

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-059

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-060

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-061

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-062

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-063

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-064

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-065

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-066

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

Page 110 of 139
6/23/2011




era

ENERGYZ

RES SMAGES

FLUOR,

Discipline
Description

Document Number

Revision

Document Title

CBO

Status

Status Date |Transmittal No.

IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-1-EE-6-067

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-068

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-069

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-070

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-071

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-072

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-073

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-074

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-075

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-076

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-077

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-078

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-1-EE-6-079

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-080

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-081

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-082

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-083

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-084

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-085

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-086

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-087

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-088

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-089

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-090

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-1-EE-6-091

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-092

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-093

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-094

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-095

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-096

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-097

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-098

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-099

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-100

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-101

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-102

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-1-EE-6-103

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-104

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-105

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-107

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-106

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-108

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-109

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-110

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-1-EE-6-111

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-001

ELECTRICAL
ELEMENTARY DIAGRAM -
230 KV BREAKER TRIP
COIL 1

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-002

ELECTRICAL
ELEMENTARY DIAGRAM -
230 KV BREAKER TRIP
COIL 2

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-003

ELECTRICAL
ELEMENTARY DIAGRAM -
230 KV BREAKER CLOSE

COIL

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-2-EE-6-004

ELECTRICAL
ELEMENTARY DIAGRAM -
PHASING DIAGRAM

NO

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-005

ELECTRICAL
ELEMENTARY DIAGRAM -
4160V SWGR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-006

ELECTRICAL
ELEMENTARY DIAGRAM -
4160V SWGR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-010

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-011

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-012

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-013

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-014

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-015

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-016

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-017

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-018

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-2-EE-6-019

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
4160V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-050

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-051

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-052

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-053

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-054

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-055

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-056

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-057

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-058

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-059

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-060

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-2-EE-6-061

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-062

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-063

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-064

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-065

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-066

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-067

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-068

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-069

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-070

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-071

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-072

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-2-EE-6-073

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-074

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-075

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-076

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-077

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-078

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-079

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-080

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-081

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-082

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-083

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-084

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-2-EE-6-085

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-086

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-087

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-088

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-089

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-090

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-091

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-092

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-093

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-094

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-095

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-096

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010
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IFR
Planned

IFR
Forecast

IFR
Actual

IFA
Planned

IFA
Forecast

IFA Actual

IFD
Planned

IFD
Forecast

IFD Actual

IFC
Planned

IFC
Forecast

IFC Actual

ELECTRICA
L

A4PA-2-EE-6-097

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-098

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-099

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-100

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-101

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-102

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-103

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-104

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-105

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-106

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-107

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010

ELECTRICA
L

A4PA-2-EE-6-108

ELECTRICAL
ELEMENTARY AND
CONNSCTION DIAGRAM -
480V MOTOR

YES

PLH

10/19/2010
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ELECTRICAL
ELEMENTARY AND
ELECTRICA CONNSCTION DIAGRAM -
L AAPA-2-EE-6-109 480V MOTOR YES PLH 10/19/2010
ELECTRICAL
ELEMENTARY AND
ELECTRICA CONNSCTION DIAGRAM -
L A4APA-2-EE-6-110 480V MOTOR YES PLH 10/19/2010
ELECTRICAL
ELEMENTARY AND
ELECTRICA CONNSCTION DIAGRAM -
L A4APA-2-EE-6-111 480V MOTOR YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-0-CC-6-001 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-0-CC-6-002 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-0-CC-6-003 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-0-CC-6-004 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-0-CC-6-005 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-0-CC-6-006 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-0-CC-6-007 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-0-CC-6-008 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-001 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-002 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-003 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-004 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-005 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-006 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-007 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-008 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-009 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-010 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-011 CONNECTION DIAGRAM |NO PLH 10/19/2010
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ELECTRICA ELECTRICAL
L A4PA-1-CC-6-012 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-013 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-014 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-015 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-016 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-017 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-018 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-019 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-021 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-020 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-022 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-023 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-024 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-025 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-026 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-027 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-028 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-029 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-030 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-031 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-032 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-033 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-034 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-035 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-036 CONNECTION DIAGRAM |NO PLH 10/19/2010
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ELECTRICA ELECTRICAL
L A4PA-1-CC-6-037 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-038 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-039 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-040 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-041 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-042 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-043 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-044 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-045 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-046 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-047 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-048 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-049 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-1-CC-6-050 CONNECTION DIAGRAM |NO PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-001 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-002 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-003 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-004 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-005 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-006 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-007 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-008 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-009 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-010 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-011 CONNECTION DIAGRAM [YES PLH 10/19/2010

Page 123 of 139
6/23/2011




NEXTera FLUOR.
ENERGYZ%
Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC
Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-012 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-013 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-014 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-015 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-016 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-017 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-018 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-019 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-020 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-021 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-022 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-023 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-024 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-025 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-026 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-027 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-028 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-029 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-030 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-031 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-032 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-033 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-034 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-035 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-036 CONNECTION DIAGRAM [YES PLH 10/19/2010
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ELECTRICA ELECTRICAL
L A4PA-2-CC-6-037 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-038 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-039 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-040 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-041 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4APA-2-CC-6-042 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-043 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-044 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-045 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4APA-2-CC-6-046 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4APA-2-CC-6-047 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-048 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-049 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL
L A4PA-2-CC-6-050 CONNECTION DIAGRAM [YES PLH 10/19/2010
ELECTRICA ELECTRICAL - CONDUIT
L A4PA-0-EL-6-CO-001 [N/A SCHEDULE YES PLH 10/27/2010
ELECTRICA ELECTRICAL - CONDUIT
L A4PA-1-EL-6-CO-001 [N/A SCHEDULE YES PLH 10/27/2010
ELECTRICA ELECTRICAL - CONDUIT
L A4PA-2-EL-6-CO-001 [N/A SCHEDULE YES IFR 10/27/2010
ELECTRICA ELECTRICAL - CABLE
L A4PA-0-EL-6-CA-001 [N/A SCHEDULE YES PLH 10/27/2010
ELECTRICA ELECTRICAL - CABLE
L A4PA-1-EL-6-CA-001 [N/A SCHEDULE YES PLH 10/27/2010
ELECTRICA ELECTRICAL - CABLE
L A4PA-2-EL-6-CA-001 [N/A SCHEDULE YES PLH 10/27/2010
MEDIUM VOLTAGE
INDUCTION MOTORS -
ELECTRICA 300 HORSEPOWER AND
L A4APA-0-SP-6-MT-02 1|ABOVE YES IFD 5/4/2011|F-GEN-T-00113 11/24/2010
460 V INDUCTION
ELECTRICA MOTORS - 1/2 HP
L A4PA-0-SP-6-MT-01 1{THROUGH 250 HP YES IFD 5/4/2011|F-GEN-T-00113 11/24/2010
ELECTRICA 33 KV MOUNT
L A4APA-0-SP-6-AT-03 1|TRANSFORMER YES IFD 5/4/2011|F-GEN-T-00113 4/20/2011
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ELECTRICA
L

GENO-SRTE-TN-0004

LOCAL FIELD
CONTROLLER MINIMUN
REQUIREMENTS

NO

INFO

2/14/2011

ELECTRICA
L

A4PA-0-SP-6-PB-04

VARIABLE FREQUENCY
DRIVE POWER
DISTRIBUTION CENTER

YES

IFD

2/14/2011

F-GEN-T-00060

2/14/2011

ELECTRICA
L

A4PA-0-SP-6-ME-01

[EEY

ELECTRICAL DESIGN
REQUIREMENTS FOR
MECHANICAL
EQUIPMENT

YES

IFD

5/4/2011

F-GEN-T-00113

12/9/2010

ELECTRICA
L

A4PA-0-SP-6-TF-01

[N

MAIN TRANSFORMER

IFD

5/5/2011

F-GEN-T-00117

2/17/2011

ELECTRICA
L

A4PA-0-EE-6-EL-001

ELECTRICAL
EQUIPMENT LIST

NO

IFD

3/8/2011

F-GEN-T-00069

3/8/2011

ELECTRICA
L

A4PA-2-UG-6-100

ELECTRICAL -
TELEPHONE AND
COMMUNICATION
PROPOSED
UNDERGROUND
CONDUIT ROUTE SITE
VICINITY MAP AND
INDEX

YES

APR

3/10/2011

ELECTRICA
L

A4PA-2-UG-6-101

[N

ELECTRICAL -
TELEPHONE AND
COMMUNICATION
PROPOSED
UNDERGROUND
CONDUIT ROUTE

YES

APR

3/10/2011

ELECTRICA
L

A4PA-2-UG-6-102

[N

ELECTRICAL -
TELEPHONE AND
COMMUNICATION
PROPOSED
UNDERGROUND
CONDUIT ROUTE

YES

APR

3/10/2011

ELECTRICA
L

A4PA-2-UG-6-103

[N

ELECTRICAL -
TELEPHONE AND
COMMUNICATION
PROPOSED
UNDERGROUND
CONDUIT ROUTE

YES

APR

3/10/2011

ELECTRICA
L

A4PA-2-UG-6-104

[N

ELECTRICAL -
TELEPHONE AND
COMMUNICATION
PROPOSED
UNDERGROUND
CONDUIT ROUTE

YES

APR

3/10/2011
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ELECTRICAL -
TELEPHONE AND
COMMUNICATION
PROPOSED
ELECTRICA UNDERGROUND
L A4APA-2-UG-6-105 1{CONDUIT ROUTE YES APR 3/10/2011
ELECTRICAL -
TELEPHONE AND
COMMUNICATION
PROPOSED
UNDERGROUND
ELECTRICA CONDUIT ROUTE
L A4PA-2-UG-6-110 1|SECTIONS AND DETAILS |YES APR 3/10/2011
ELECTRICAL - AG 480V
ELECTRICA MOTOR CONNECTION -
L A4APA-0-SA-6-052 O|STANDARD ASSEMBLIES [YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICA ELECTRICAL - 480V
L A4PA-0-SA-6-060 OJMOTOR TERMINATIONS [YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL -
MISCELLANEOUS
ELECTRICA SUPPORT - STANDARD
L A4PA-0-SA-6-070 OJASSEMBLY YES IFR 4/20/2011|F-GEN-T-00099
33 KV PADMOUNT
ELECTRICA TRANSFORMER DATA
L A4PA-0-DS-6-AT-03 O|SHEET IFD 4/20/2011|F-GEN-T-00101 3/18/2011
ELECTRICAL - 33KV
ELECTRICA SINGLE LINE DIAGRAM -
L A4PA-0-SL-6-EQ-001 |A. CONSTRUCTION POWER [YES INFO 4/27/2011|F-GEN-T-00103
ELECTRICAL - 480V
ELECTRICA SINGLE LINE DIAGRAM -
L A4PA-0-SL-6-EQ-002 |A. CONSTRUCTION POWER [YES INFO 4/27/2011|F-GEN-T-00103
PROPOSED 33KV
CONSTRUCTION POWER
ELECTRICA SITE VICINITY MAP AND
L A4PA-0-AG-6-100 A. INDEX MAP YES INFO 4/27/2011|F-GEN-T-00104
ELECTRICA 33KV CONSTRUCTION
L A4PA-0-AG-6-101 A. POWER ROUTING PLAN |YES INFO 4/27/2011|F-GEN-T-00104
ELECTRICA 33KV CONSTRUCTION
L A4PA-0-AG-6-102 A. POWER ROUTING PLAN |YES INFO 4/27/2011|F-GEN-T-00104
ELECTRICAL
ELECTRICA GROUNDING STANDARD
L A4PA-0-SA-6-005 OJASSEMBLIES YES IFR 4/20/2011|F-GEN-T-00099
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ELECTRICAL
ELECTRICA GROUNDING STANDARD
L A4APA-0-SA-6-006 O0JASSEMBLIES YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL - CABLE
ELECTRICA TRAY SUPPORT -
L A4APA-0-SA-6-022 O|STANDARD ASSEMBLIES [YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL - CABLE
ELECTRICA TRAY - STANDARD
L A4APA-0-SA-6-023 OJASSEMBLIES YES IFR 4/20/2011|F-GEN-T-00099
ELECTRICAL - CABLE
ELECTRICA TRAY - STANDARD
L A4APA-0-SA-6-024 O0JASSEMBLIES YES IFR 4/20/2011|F-GEN-T-00099
TELEPHONE AND
COMMUNICATION
PROPOSED
UNDERGROUND
CONDUIT ROUTE SITE
ELECTRICA VICINITY MAP AND
L A4PA-0-UG-6-100 1|INDEX MAP YES IFC 3/24/2011|F-GEN-T-00085 3/24/2011
TELEPHONE AND
COMMUNICATION
PROPOSED
ELECTRICA UNDERGROUND
L A4PA-0-UG-6-102 1{CONDUIT ROUTE YES IFC 3/24/2011|F-GEN-T-00085 3/24/2011
TELEPHONE AND
COMMUNICATION
PROPOSED
ELECTRICA UNDERGROUND
L A4PA-0-UG-6-103 1{CONDUIT ROUTE YES IFC 3/24/2011|F-GEN-T-00085 3/24/2011
TELEPHONE AND
COMMUNICATION
PROPOSED
ELECTRICA UNDERGROUND
L A4PA-0-UG-6-104 1{CONDUIT ROUTE YES IFC 3/24/2011|F-GEN-T-00085 3/24/2011
TELEPHONE AND
COMMUNICATION
PROPOSED
ELECTRICA UNDERGROUND
L A4PA-0-UG-6-105 1{CONDUIT ROUTE YES IFC 3/24/2011|F-GEN-T-00085 3/24/2011
ASSEMBLY LINE
ELECTRICA BUILDING GENERAL
L GENO-SRTC-PC-0001 2|LAYOUT NO INFO 3/17/2011|P427004-GEN-0028
TELEPHONE AND
COMMUNICATION
PROPOSED
UNDERGROUND
ELECTRICA CONDUIT ROUTE
L A4PA-0-UG-6-110 2|SECTIONS AND DETAILS |YES APR 4/4/2011 3/24/2011
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TELEPHONE AND
COMMUNICATION
PROPOSED

ELECTRICA UNDERGROUND

L A4PA-0-UG-6-101 2|CONDUIT ROUTE YES APR 4/4/2011 3/24/2011
ELECTRICAL

ELECTRICA REQUIREMENTS FOR

L A4PA-0-SP-6-PB-02 1|ASSEMBLY BUILDING IFD 3/8/2011|F-GEN-T-00070 2/14/2011
ISOLATED PHASE BUS

ELECTRICA BUCT - IPB - DATA

L A4PA-0-DS-6-BD-01 O|SHEET IFD 3/18/2011|F-GEN-T-00081 3/18/2011
GENERATOR HIGH

ELECTRICA CURRENT CIRCUIT

L A4PA-0-DS-6-CB-01 O|BREAKER DATA SHEET IFD 3/18/2011|F-GEN-T-00081 3/18/2011

ELECTRICA ISOLATED PHASE BUS

L A4PA-0-SP-6-BD-01 1{BUCT YES IFD 4/18/2011|F-GEN-T-00097 3/18/2011
ELECTRICAL DRAFTING
SYMBOLOGY

ELECTRICA SCHEMATIC - ONE LINE

L A4PA-0-SN-6-01 O|DIAGRAMS IFR 4/18/2011|F-GEN-T-00098
ELECTRICAL DRAFTING
SYMBOLOGY

ELECTRICA SCHEMATIC - PHYSICAL

L A4APA-0-SN-6-02 O|DRAWINGS IFR 4/18/2011|F-GEN-T-00098
CONDUIT AND
CONDUCTOR CHARTS

ELECTRICA AND CABLE

L A4PA-0-SN-6-03 OJARRANGEMENT DETAILS IFR 4/18/2011|F-GEN-T-00098

ELECTRICA 33KV CONSTRUCTION

L A4PA-0-AG-6-103 A. POWER ROUTING PLAN |YES INFO 4/27/2011|F-GEN-T-00104

ELECTRICA 33KV CONSTRUCTION

L A4PA-0-AG-6-104 A. POWER ROUTING PLAN |YES INFO 4/27/2011|F-GEN-T-00104

ELECTRICA 33KV CONSTRUCTION

L A4APA-0-AG-6-105 A. POWER ROUTING PLAN |YES INFO 4/27/2011|F-GEN-T-00104

ELECTRICA 33KV CONSTRUCTION

L A4APA-0-AG-6-106 A. POWER ROUTING PLAN |YES INFO 4/27/2011|F-GEN-T-00104

ELECTRICA 33KV CONSTRUCTION

L A4PA-0-AG-6-107 A. POWER ROUTING PLAN |YES INFO 4/27/2011|F-GEN-T-00104

ELECTRICA 33KV CONSTRUCTION

L A4PA-0-AG-6-108 A. POWER ROUTING PLAN |YES INFO 4/27/2011|F-GEN-T-00104
33KV CONSTRUCTION

ELECTRICA POWER SECTION A-A

L A4PA-0-AG-6-110 A. AND B-B YES INFO 4/27/2011|F-GEN-T-00104
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ELECTRICA 33KV CONSTRUCTION
L A4PA-0-AG-6-111 A. POWER SECTION C-C YES INFO 4/27/2011|F-GEN-T-00104
ELECTRICA 33KV CONSTRUCTION
L A4PA-0-AG-6-112 A. POWER SECTION D-D YES INFO 4/27/2011|F-GEN-T-00104
ELECTRICA 33KV CONSTRUCTION
L A4PA-0-AG-6-113 A. POWER SECTION E-E YES INFO 4/27/2011|F-GEN-T-00104
ELECTRICA 33KV CONSTRUCTION
L A4PA-0-AG-6-114 A. POWER SECTION F-F YES INFO 4/27/2011|F-GEN-T-00104
ELECTRICA 33KV CONSTRUCTION
L A4PA-0-AG-6-115 A. POWER SECTION G-G YES INFO 4/27/2011|F-GEN-T-00104
33KV CONSTRUCTION
POWER UTILITY
EASEMENT U-G
ELECTRICA CROSSING SECTIONS
L A4PA-0-AG-6-116 A. AND DETAILS YES INFO 4/27/2011|F-GEN-T-00104
ELECTRICA MAIN TRANSFORMER
L A4PA-0-DS-6-TF-01 1|DATA SHEET IFD 5/5/2011|F-GEN-T-00118 3/18/2011
ELECTRICA 12_47 KV PAD MOUNTED
L A4APA-0-SP-6-AT-04 O|TRANSFORMER YES IFD 6/2/2011|F-GEN-T-00156 4/20/2011
ELECTRICA
L A4APA-0-SP-6-TL-02 2|33 KV POLE LINE YES IFD 6/2/2011|F-GEN-T-00156 4/20/2011
STANDARD CONTROL
CONTROL VALVES AND
SYSTEMS |A4PA-0-DN-7-CL-XX1 REGULATORS NO PLH 10/19/2010
CONTROL
SYSTEMS [A4PA-0-CC-7-XX-XX1 CONNECTION DIAGRAM |NO PLH 10/19/2010
CONTROL
SYSTEMS [A4PA-0-CN-7-XX-XX1 CONTROL NARRATIVES |NO PLH 10/19/2010
CONTROL CRITICAL CONTROL
SYSTEMS |A4PA-0-DN-7-CL-XX2 VALVES NO PLH 10/19/2010
CONTROL POWER ASSISTED
SYSTEMS |A4PA-0-DN-7-CL-XX3 CHECK VALVES NO PLH 10/19/2010
CONTROL
SYSTEMS |A4PA-0-DN-7-CL-XX4 FLOW ELEMENTS NO PLH 10/19/2010
CONTROL
SYSTEMS |A4PA-0-DN-7-CL-XX5 ANALYZERS NO PLH 10/19/2010
CONTROL
SYSTEMS |A4PA-0-DN-7-CL-XX6 RELIEF VALVES NO PLH 10/19/2010
TRANSMITTERS,
(PRESSURE, FLOW,
CONTROL TEMPERATURE AND
SYSTEMS |A4PA-0-DN-7-CL-XX7 LEVEL) NO PLH 10/19/2010
CONTROL THERMOWELLS /
SYSTEMS |A4PA-0-DN-7-CL-XX8 THERMOCOUPLES NO PLH 10/19/2010
CONTROL
SYSTEMS |A4PA-0-DN-7-CL-XX9 PRESSURE GAUGES NO PLH 10/19/2010
CONTROL
SYSTEMS |A4PA-0-DN-7-CL-X10 THERMOMETERS NO PLH 10/19/2010
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CONTROL LEVEL GAUGES (GLASS

SYSTEMS |A4PA-0-DN-7-CL-X11 AND MAGNETIC) NO PLH 10/19/2010

CONTROL

SYSTEMS |A4PA-0-DN-7-CL-X12 MOTOR ACTUATORS NO PLH 10/19/2010

CONTROL ELECTRO-HYDRAULIC

SYSTEMS |A4PA-0-DN-7-CL-X13 ACTUATORS NO PLH 10/19/2010

CONTROL

SYSTEMS |A4PA-0-DS-7-XX1 DATA SHEETS NO PLH 10/19/2010

CONTROL LOCATION DRAWINGS

SYSTEMS |A4PA-0-DX-7-XX-XX1 INDEX NO PLH 10/19/2010

CONTROL ENGINEERING

SYSTEMS |A4PA-0-EL-7-1C-001 INSTRUMENT INDEX NO PLH 10/19/2010

CONTROL INSTRUMENT DESIGN

SYSTEMS |A4PA-0-EL-7-1C-002 INDEX NO PLH 10/19/2010

CONTROL |A4PA-0-LD-7-(TAG

SYSTEMS |NO) LOGIC DIAGRAMS NO PLH 10/19/2010

CONTROL |A4PA-0-LP-7-(LOOP

SYSTEMS |NO.) LOOP DIAGRAMS NO PLH 10/19/2010

CONTROL INSTRUMENT

SYSTEMS |[A4PA-0-ND-7-00-XX1 INSTALLATION DETAILS |NO PLH 10/19/2010

CONTROL

SYSTEMS |A4PA-0-NL-7-XX-XX1 DENSITY DRAWINGS NO PLH 10/19/2010

CONTROL DISTRIBUTED CONTROL

SYSTEMS [A4PA-0-SP-7-CL-01 B SYSTEM NO IFR 12/7/2010[F-GEN-T-00014

CONTROL PAGING SYSTEM AND

SYSTEMS [A4PA-0-SP-7-CM-01 TELECOMMUNICATION [NO PLH 10/19/2010

CONTROL CLOSED CIRCUIT

SYSTEMS |A4PA-0-SP-7-CTV-01 TELEVISION NO PLH 10/19/2010

CONTROL INSTRUMENT

SYSTEMS |A4PA-0-SP-7-IN-2 O|INSTALLATION DESIGN [NO IFD 1/26/2011|F-GEN-T-00048 1/26/2011
INSTRUMENT

CONTROL INSTALLATION

SYSTEMS |A4PA-0-SP-7-IN-3 MATERIALS NO PLH 10/19/2010
INSTALLATION,

CONTROL CALIBRATION AND FIELD

SYSTEMS [A4PA-0-SP-7-IN-05 CHECKOUT NO PLH 10/19/2010
INSTRUMENT PIPING

CONTROL SYSTEM FIELD

SYSTEMS [A4PA-0-SP-7-IN-08 O|PRESSURE TESTING NO IFD 1/26/2011|F-GEN-T-00048 1/26/2011

CONTROL

SYSTEMS |A4PA-0-SP-7-SM-01 SECURITY SYSTEM NO PLH 10/19/2010
SCS-LOC GRAPHICS

CONTROL SCREEN DESIGN

SYSTEMS |GENO-SRTE-CD-0002 CRITERIA NO PLH 12/14/2010

CONTROL SCS FUNCTIONAL

SYSTEMS |GENO-SRTE-CD-0003 DESCRIPCTION NO PLH 12/14/2010
LOC HARDWARE

CONTROL FUNCTIONAL

SYSTEMS |GENO-SRTE-CD-0004 DESCRIPTION NO PLH 12/14/2010
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LOC SOFTWARE
CONTROL FUNCTIONAL
SYSTEMS |GENO-SRTE-CD-0005 DESCRIPTION NO PLH 12/14/2010
CONTROL LOC INTERCONNECTION
SYSTEMS |[GENO-SRTE-DE-0001 TYPICAL DIAGRAMS NO PLH 12/14/2010
CONTROL SCS INTERCONNECTION
SYSTEMS [GENO-SRTE-DE-0002 TYPICAL DIAGRAMS NO PLH 12/14/2010
LOCSANDSCS
CONTROL TECHNICAL
SYSTEMS |GENO-SRTE-EV-0001 EVALUATION NO PLH 12/14/2010
LOCS ELECTRICAL
CONSUMER LIST VS
CONTROL OPERATING MODES AND P427004-GEN-
SYSTEMS |GENO-SRTE-LT-0001 O|GENERAL REQUISITES [NO INFO 2/28/2011|DOCUMENTATION
CONTROL
SYSTEMS |GENO-SRTE-LT-0002 SCS-DCS SIGNAL LIST NO PLH 12/14/2010
CONTROL
SYSTEMS |GENO-SRTE-LT-0003 SCS ALARM LIST NO PLH 12/14/2010
LOCS AND SCS
CONTROL COMMISSIONING TEST
SYSTEMS [GENO-SRTE-PR-0001 PROCEDURE NO PLH 12/14/2010
LOCS AND SCS
CONTROL PURCHASE
SYSTEMS |GENO-SRTE-RQ-0001 REQUIREMENT NO PLH 12/14/2010
CONTROL LOCS TECHNICAL
SYSTEMS |GENO-SRTE-SP-0001 SPECIFICATION NO PLH 12/14/2010
CONTROL SCS TECHNICAL
SYSTEMS |GENO-SRTE-SP-0002 SPECIFICATION NO PLH 12/14/2010
SOLAR FIELD
COMMUNICATION CABLE
CONTROL TECHNICAL
SYSTEMS |GENO-SRTE-SP-0004 SPECIFICATION NO PLH 12/14/2010
DCS-SCS-LOC
CONTROL INTEGRATION
SYSTEMS |GENO-SRTE-TN-0001 STRATEGY NO PLH 12/14/2010
SCS CONTROL
CONTROL ARCHITECTURE
SYSTEMS |[GEN1-SRTE-DE-0001 O|DIAGRAM NO INFO 6/2/2011|P427004-GEN-0053
SCS CONTROL
CONTROL ARCHITECTURE
SYSTEMS |[GEN2-SRTE-DE-0001 O|DIAGRAM NO INFO 6/2/2011|P427004-GEN-0053
LOC LIST -
CONTROL PARAMETERS, TYPE, IP
SYSTEMS |[GEN1-SRTE-LT-0001 OJADDRESS NO INFO 5/2/2011|P427004-GEN-0044
LOC LIST -
CONTROL PARAMETERS, TYPE, IP
SYSTEMS |[GEN2-SRTE-LT-0001 OJADDRESS NO INFO 5/2/2011|P427004-GEN-0044
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DESIGN CRITERIA IANDC
CONTROL SOLAR FIELD AND HTF
SYSTEMS |GENO-SRPE-CD-0001 O|SYSTEM NO IFD 4/19/2011|P427004-GEN-0041
GENERAL CRITERIA
INSTRUMENT ASSEMBLY
CONTROL FOR SOLAR FIELD AND
SYSTEMS |GENO-SRPE-CD-0002 O|HTF SYSTEM NO IFD 4/19/2011|P427004-GEN-0041
DATA SHEET CONTROL
CONTROL AND ON-OFF GLOBE
SYSTEMS |GENO-SRPE-DS-0001 VALVES-HTF SERVICE NO PLH 12/14/2010
DATA SHEET CONTROL
AND ON-OFF
CONTROL BUTTERFLY VALVES -
SYSTEMS |GENO-SRPE-DS-0002 HTF SERVICE NO PLH 12/14/2010
DATA SHEET SAFETY
CONTROL VALVES AND RELIEF -
SYSTEMS |GENO-SRPE-DS-0003 HTF NO PLH 12/14/2010
DATA SHEET LEVEL
CONTROL TRANSMITTERS RADAR
SYSTEMS |GENO-SRPE-DS-0004 TYPE FOR HTF SYSTEM [NO PLH 12/14/2010
CONTROL DATA SHEET PRESSURE
SYSTEMS |GENO-SRPE-DS-0005 GAUGES HTF SYSTEM NO PLH 12/14/2010
DATA SHEET
CONTROL TEMPERATURE GAUGES
SYSTEMS |GENO-SRPE-DS-0006 HTF NO PLH 12/14/2010
DATA SHEET TEMP.
CONTROL TRANSMITTERS AND
SYSTEMS |GENO-SRPE-DS-0007 THERMOWELLS HTF NO PLH 12/14/2010
DATA SHEET PRESSURE
AND DIFFERENTIAL
PRESSURE
CONTROL TRANSMITTERS HTF
SYSTEMS |GENO-SRPE-DS-0008 SYSTEM NO PLH 12/14/2010
CONTROL DATA SHEET VORTEX
SYSTEMS |GENO-SRPE-DS-0009 FLOWMETERS HTF NO PLH 12/14/2010
SOLAR FIELD
TEMPERATURE
CONTROL ELEMENTS DATA
SYSTEMS |GENO-SRPE-DS-0010 O|SHEETS NO INFO 5/2/2011|P427004-GEN-0045
DATA SHEET SOLAR
CONTROL LOOP TEMPERATURE
SYSTEMS |GENO-SRPE-DS-0011 GAUGES NO PLH 12/14/2010
CONTROL DATA SHEET PRESSURE
SYSTEMS |GENO-SRPE-DS-0012 SWITCHES HTF SYSTEM |NO PLH 12/14/2010
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CONTROL DATA SHEET FLOW

SYSTEMS |GENO-SRPE-DS-0013 SWITCHES HTF SYSTEM |NO PLH 12/14/2010
DATA SHEET FLOW
TRANSMITTERS

CONTROL ULTRASONIC FOR HTF

SYSTEMS |GENO-SRPE-DS-0014 SYSTEM NO PLH 12/14/2010
DATA SHEET SOLAR

CONTROL FIELD MANUAL

SYSTEMS |GENO-SRPE-DS-0015 REGULATION VALVES NO PLH 12/14/2010
DATA SHEET
ELECTRICAL ACTUATOR

CONTROL MOTORIZED BUTTERFLY

SYSTEMS |GENO-SRPE-DS-0016 VALVES - HTF NO PLH 12/14/2010
PROCEDURES, TESTS

CONTROL AND COMMISSIONING

SYSTEMS |GENO-SRPE-PR-0001 VORTEX HTF SYSTEM NO PLH 12/14/2010
PROCEDURES, TESTS
AND COMMISSIONING

CONTROL FLOW SWITCHES HTF

SYSTEMS |GENO-SRPE-PR-0002 SYSTEM NO PLH 12/14/2010
PROCEDURES, TESTS
AND COMMISSIONING
ULTRASONIC

CONTROL FLOWMETERS HTF

SYSTEMS |GENO-SRPE-PR-0003 SYSTEM NO PLH 12/14/2010
PROCEDURES, TESTS

CONTROL AND COMMISSIONING

SYSTEMS |GENO-SRPE-PR-0004 RADAR TRANS. LEVEL NO PLH 12/14/2010
TECHNICAL
DESCRIPTION

CONTROL DISTRIBUTED CONTROL

SYSTEMS [GENO-SRPE-SP-0001 SYSTEM NO PLH 12/14/2010
TECHNICAL
DESCRIPTION OF
CONTROL AND ON/OFF

CONTROL GLOBE VALVES-HTF

SYSTEMS [GENO-SRPE-SP-0002 SERVICE NO PLH 12/14/2010
TECHNICAL
DESCRIPTION SAFETY

CONTROL AND RELIEF VALVES

SYSTEMS [GENO-SRPE-SP-0003 HTF NO PLH 12/14/2010
TECHNICAL
DESCRIPTION OF LEVEL

CONTROL TRANSMITTERS RADAR

SYSTEMS |[GENO-SRPE-SP-0004 TYPE NO PLH 12/14/2010
TECHNICAL
DESCRIPTION

CONTROL TEMPERATURE GAUGES

SYSTEMS |[GENO-SRPE-SP-0005 HTF SYSTEM NO PLH 12/14/2010
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TECHNICAL
DESCRIPTION
TEMP.TRANSMITTERS

CONTROL AND THERMOWELLS

SYSTEMS [GENO-SRPE-SP-0006 HTF SYSTEM NO PLH 12/14/2010
TECHNICAL
DESCRIPTION
TRANSMITTERS
PRESSURE AND

CONTROL DIFFERENTIAL

SYSTEMS [GENO-SRPE-SP-0007 PRESSURE HTF SYSTEM |NO PLH 12/14/2010
TECHNICAL
DESCRIPTION

CONTROL FLOWMETERS VORTEX

SYSTEMS |[GENO-SRPE-SP-0008 HTF SYSTEM NO PLH 12/14/2010
TECHNICAL
DESCRIPTION SOLAR

CONTROL FIELD TEMPERATURE

SYSTEMS [GENO-SRPE-SP-0009 O|ELEMENTS NO INFO 6/2/2011|P427004-GEN-0049
TECHNICAL
DESCRIPTION

CONTROL FLOWMETERS

SYSTEMS |[GENO-SRPE-SP-0010 ULTRASONIC NO PLH 12/14/2010
TECHNICAL
DESCRIPTION

CONTROL HYDROCARBONS

SYSTEMS [GENO-SRPE-SP-0011 DETECTOR NO PLH 12/14/2010
TECHNICAL
DESCRIPTION

CONTROL METEOROLOGICAL

SYSTEMS |[GENO-SRPE-SP-0012 STATIONS NO PLH 12/14/2010
TECHNICAL
DESCRIPTION
ELECTRICAL

CONTROL ACTUATORS FOR

SYSTEMS [GENO-SRPE-SP -0013 MOTORIZED VALVES NO PLH 12/14/2010
FUNCTIONAL AND LOGIC

CONTROL DIAGRAMS MAIN HTF

SYSTEMS |GEN1-SRPE-DI-0001 PUMPS SYSTEM NO PLH 12/14/2010
FUNCTIONAL AND LOGIC

CONTROL DIAGRAMS HTF ANTI-

SYSTEMS |GEN1-SRPE-DI-0002 FREEZING SYSTEM NO PLH 12/14/2010
FUNCTIONAL AND LOGIC

CONTROL DIAGRAMS HTF

SYSTEMS |GEN1-SRPE-DI-0003 EXPANSION SYSTEM NO PLH 12/14/2010
FUNCTIONAL AND LOGIC
DIAGRAMS STEAM

CONTROL GENERATION SYSTEM

SYSTEMS |GEN1-SRPE-DI-0004 (HTF SIDE) NO PLH 12/14/2010
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FUNCTIONAL AND LOGIC
DIAGRAMS HTF
CONTROL CONDENSATE AND
SYSTEMS |GEN1-SRPE-DI-0005 PURIFYING SYSTEM NO PLH 12/14/2010
FUNCTIONAL AND LOGIC
CONTROL DIAGRAMS SOLAR FIELD
SYSTEMS |GEN1-SRPE-DI-0006 SYSTEM - HTF NO PLH 12/14/2010
CONTROL DIAGRAM LOGICS
SYSTEMS |GEN1-SRPE-DI-0007 PROCESS MACROS NO PLH 12/14/2010
FUNCTIONAL AND LOGIC
CONTROL DIAGRAMS NITROGEN
SYSTEMS |GEN1-SRPE-DI-0008 SYSTEM NO PLH 12/14/2010
CONTROL
SYSTEMS |GEN1-SRPE-LT-0001 HTF INSTRUMENT LIST |NO PLH 12/14/2010
CONTROL SOLAR FIELD
SYSTEMS |GEN1-SRPE-LT-0002 INSTRUMENT LIST NO PLH 12/14/2010
CONTROL
SYSTEMS |GEN1-SRPE-LT-0003 HTF 1/O LIST NO PLH 12/14/2010
CONTROL SOLAR FIELD I/O LIST -
SYSTEMS |GEN1-SRPE-LT-0004 HTF NO PLH 12/14/2010
BILL OF QUANTITIES
JUNCTION BOXES /
CONTROL PACKING GLANDS
SYSTEMS |GEN1-SRPE-LT-0005 SOLAR FIELD AND HTF |NO PLH 12/14/2010
BILL OF QUANTITIES
PNEUMATIC AND
PROCESS CONNECTION
MATERIALS
CONTROL /ACCESSORIES SOLAR
SYSTEMS |GEN1-SRPE-LT-0006 FIELD AND HTF NO PLH 12/14/2010
CONTROL COMMUNICATED I/O LIST
SYSTEMS |GEN1-SRPE-LT-0007 HTF NO PLH 12/14/2010
CONTROL
SYSTEMS |GEN1-SRPE-LT-0008 ALARM LIST HTF NO PLH 12/14/2010
CONTROL
SYSTEMS |[GEN1-SRPE-PI-0001 DCS ARCHITECTURE NO PLH 12/14/2010
SOLAR FIELD
ELECTRICAL
CONTROL INSTRUMENTS LAY OUT
SYSTEMS |[GEN1-SRPE-PI-0002 DRAWING NO PLH 12/14/2010
CONTROL INSTRUMENT LAY OUT
SYSTEMS |[GEN1-SRPE-PI-0003 DRAWING HTF AREA NO PLH 12/14/2010
PROCESS CONNECTION
CONTROL HOOK UP’S SOLAR
SYSTEMS |GEN1-SRPE-PI-0004 FIELD AND HTF NO PLH 12/14/2010
FUNCTIONAL AND LOGIC
CONTROL DIAGRAMS MAIN HTF
SYSTEMS |GEN2-SRPE-DI-0001 PUMPS SYSTEM NO PLH 12/14/2010
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Discipline IFR IFR IFR IFA IFA IFD IFD IFC IFC

Description |Document Number Revision |Document Title CBO Status |Status Date [Transmittal No. Planned |Forecast [Actual Planned Forecast |IFA Actual |Planned [Forecast [IFD Actual |Planned Forecast [IFC Actual
FUNCTIONAL AND LOGIC

CONTROL DIAGRAMS HTF ANTI-

SYSTEMS |GEN2-SRPE-DI-0002 FREEZING SYSTEM NO PLH 12/14/2010
FUNCTIONAL AND LOGIC

CONTROL DIAGRAMS HTF

SYSTEMS |GEN2-SRPE-DI-0003 EXPANSION SYSTEM NO PLH 12/14/2010
FUNCTIONAL AND LOGIC
DIAGRAMS STEAM

CONTROL GENERATION SYSTEM

SYSTEMS |GEN2-SRPE-DI-0004 (HTF SIDE) NO PLH 12/14/2010
FUNCTIONAL AND LOGIC
DIAGRAMS HTF

CONTROL CONDENSATE AND

SYSTEMS |GEN2-SRPE-DI-0005 PURIFYING SYSTEM NO PLH 12/14/2010
FUNCTIONAL AND LOGIC

CONTROL DIAGRAMS SOLAR FIELD

SYSTEMS |GEN2-SRPE-DI-0006 SYSTEM - HTF NO PLH 12/14/2010

CONTROL DIAGRAM LOGICS

SYSTEMS |GEN2-SRPE-DI-0007 PROCESS MACROS NO PLH 12/14/2010
FUNCTIONAL AND LOGIC

CONTROL DIAGRAMS NITROGEN

SYSTEMS |GEN2-SRPE-DI-0008 SYSTEM NO PLH 12/14/2010

CONTROL

SYSTEMS |GEN2-SRPE-LT-0001 HTF INSTRUMENT LIST |NO PLH 12/14/2010

CONTROL SOLAR FIELD

SYSTEMS |GEN2-SRPE-LT-0002 INSTRUMENTS LIST NO PLH 12/14/2010

CONTROL

SYSTEMS |GEN2-SRPE-LT-0003 HTF 1/O LIST NO PLH 12/14/2010

CONTROL SOLAR FIELD I/O LIST -

SYSTEMS |GEN2-SRPE-LT-0004 HTF NO PLH 12/14/2010
BILL OF QUANTITIES
JUNCTION BOXES /

CONTROL PACKING GLANDS

SYSTEMS |GEN2-SRPE-LT-0005 SOLAR FIELD AND HTF |NO PLH 12/14/2010
BILL OF QUANTITIES
MATERIALS
PNEUMATIC/PROCESS
CONNECTION

CONTROL ACCESSORIES SOLAR

SYSTEMS |GEN2-SRPE-LT-0006 FIELD AND HTF NO PLH 12/14/2010

CONTROL COMMUNICATED I/O LIST

SYSTEMS |GEN2-SRPE-LT-0007 HTF NO PLH 12/14/2010

CONTROL

SYSTEMS |GEN2-SRPE-LT-0008 ALARM LIST HTF NO PLH 12/14/2010

CONTROL

SYSTEMS |[GEN2-SRPE-PI-0001 DCS ARQUITECTURE NO PLH 12/14/2010
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SOLAR FIELD
ELECTRICAL
CONTROL INSTRUMENT LAY OUT
SYSTEMS |[GEN2-SRPE-PI-0002 DRAWING NO PLH 12/14/2010
CONTROL INSTRUMENT LAY OUT
SYSTEMS |[GEN2-SRPE-PI-0003 DRAWING HTF AREA NO PLH 12/14/2010
PROCESS CONNECTION
CONTROL HOOK UP’S SOLAR
SYSTEMS |GEN2-SRPE-PI-0004 FIELD AND HTF NO PLH 12/14/2010
CONTROL
SYSTEMS |[A4PA-0-SP-7-CL-03 1{CONTROL PANELS NO IFD 5/10/2011|F-GEN-T-00120 3/8/2011
CONTROL STEAM AND WATER
SYSTEMS |A4PA-0-SP-7-CL-04 2|ANALYZER PANEL NO IFD 5/10/2011|F-GEN-T-00120 3/8/2011
CONTROL
SYSTEMS |[A4PA-0-SP-7-CL-05 1|ANALYZER SHELTERS NO IFD 5/10/2011|F-GEN-T-00120 3/17/2011
INSTRUMENTATION AND
CONTROL CONTROLS FOR
SYSTEMS [A4PA-0-SP-7-IN-07 2|PACKAGED EQUIPMENT |NO IFD 5/10/2011|F-GEN-T-00120 3/8/2011
CONTROL INSTRUMENT DESIGN
SYSTEMS [A4PA-0-DC-7-IN-001 1|CRITERIA NO IFD 5/10/2011|F-GEN-T-00119 3/8/2011
CONTROL PROGRAMMABLE LOGIC
SYSTEMS |[A4PA-0-SP-7-CL-02 1{CONTROLLERS NO IFD 5/18/2011|F-GEN-T-00139 3/8/2011
APPLICATION GUIDE OF
THE KKS
CONTROL IDENTIFICATION P427004-GEN-
SYSTEMS |GENO-SRDP-PR-0001 O|SYSTEM NO INFO 3/18/2011|DOCUMENTATION
CONTROL SYSTEMS
COMMUNICATION AND
CONTROL |A4PA-0-CM-7-00.00- SECURITY SYSTEM
SYSTEMS (001 A BLOCK DIAGRAM NO IFR 6/7/2011|F-GEN-T-00159
HEALTH
SAFETY
AND
ENVIRONM FIRE DETECTION
ENTAL A4APA-0-SP-4-FD-01 SYSTEM YES PLH 10/11/2010
HEALTH
SAFETY
AND
ENVIRONM DELUGE AND
ENTAL A4PA-0-SP-4-FP-01 SPRINKLER SYSTEMS YES PLH 10/11/2010
HEALTH
SAFETY
AND
ENVIRONM FIREWATER DEMAND
ENTAL A4PA-0-DC-4-FP-01 N/A BASIS YES PLH 12/20/2010
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HEALTH

SAFETY

AND

ENVIRONM FIRE PROTECTION

ENTAL A4APA-0-DC-4-FP-02 O|DESIGN CRITERIA YES APR 3/31/2011{F-CBO-GEN-T-00057

HEALTH

SAFETY

AND

ENVIRONM FIREWATER

ENTAL A4PA-1-PD-4-FP.1-01 [N/A DISTRIBUTION P & ID YES PLH 12/20/2010

HEALTH

SAFETY

AND

ENVIRONM FIREWATER SUPPLY P &

ENTAL A4PA-0-PD-4-FP.0-01 [N/A ID YES PLH 12/20/2010

HEALTH

SAFETY

AND

ENVIRONM FIRE PROTECTION

ENTAL A4PA-1-GP-4-FD-01  |[N/A EQUIPMENT LOCATION |YES PLH 12/20/2010

HEALTH

SAFETY

AND OVERALL SITE PLAN

ENVIRONM SOLAR FIELD 1 - 2 AND

ENTAL A4PA-0-SP-5-01 A COMMON AREA YES APR 3/31/2011{F-CBO-GEN-T-00057

HEALTH

SAFETY

AND

ENVIRONM PLOT PLAN UNIT 1

ENTAL A4PA-1-PP-5-01 1{POWER BLOCK YES APR 3/31/2011{F-CBO-GEN-T-00057

HEALTH

SAFETY PRELIMINARY

AND FIREWATER LAYOUT

ENVIRONM SOLAR FIELD 1 - 2 AND

ENTAL A4APA-1-SK-5-FW-01 |[E COMMON AREA YES APR 3/31/2011{F-CBO-GEN-T-00057

HEALTH

SAFETY

AND PRELIMINARY

ENVIRONM FIREWATER LAYOUT

ENTAL A4APA-1-SK-5-FW-02 |E UNIT 1- POWER BLOCK |YES APR 3/31/2011{F-CBO-GEN-T-00057
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Genesis Solar LLC
Genesis Solar Energy Project

Riverside County, California
Project No. A4PA

5/18/2011

F2 SENER

Schedule of Facility Design Submittals

CBO Planned Forecast Submittal | Actual Submittal Approved
|Package Number Description Submittal Date Date Date Date
GEN-2-1.0 Master Engineering Document Report 3-Nov-10 12-Nov-10 12-Nov-10 20-Apr-11
GEN-2-20 Schedule of Facility Design Submittals 3-Nov-10 18-Nov-10 17-Nov-10 1-Dec-10
ClVIL-1-1.0 Civil Engineering Criteria 30-Nov-10 1-Dec-10 1-Dec-10 4-Jan-11
GEN Registered Geotechnical Engineer - Ernie Bovenizer 3-Dec-10 3-Dec-10 1-Dec-10 30-Dec-11
GEN Registered Electrical Engineer - Sanaa Elhosni 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN Registered Civil Engineer - Bruce Eisenbise 3-Dec-10 3-Dec-10 1-Dec-10 7-Dec-10
GEN Registered Civil Engineer - Gurudas Pai 3-Dec-10 3-Dec-10 1-Dec-10 7-Dec-10
GEN Registered Civil Engineer - Sukadas Pai 3-Dec-10 3-Dec-10 1-Dec-10 7-Dec-10
GEN 4.0 Registered Civil Engineer - Herman Chang 3-Dec-10 3-Dec-10 1-Dec-10 7-Dec-10
GEN-5-5.0 Registered Geotechnical Engineer - Jim Thompson 3-Dec-10 3-Dec-10 1-Dec-10 30-Dec-10
GEN 6.0 Registered Architectural Engineer - Matt Naraghi 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN 7.0 Registered Electrical Engineer - Phillip Schaffer 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN-5-8.0 Registered Mechanical Engineer - Harry Keller 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN 9.0 Registered Piping Engineer - Tom Quinlan 3-Dec-10 3-Dec-10 1-Dec-10 2-Dec-10
GEN-5-12.0 Registered Civil Engineer - Tom Burkhart (Solar Field) 10-Dec-10 10-Dec-10 13-Dec-10 16-Dec-10
STRUC-1-1.0 Sener Structural Drawings 15-Dec-10 15-Dec-10 15-Dec-10 6-Jan-11
GEN -5 -13.0 Registered Geotechnical Engineer - Enrique Ruitort 10-Dec-10 10-Dec-10 21-Dec-10 30-Dec-10
CIVIL-1-20 Access Road Package 22-Dec-10 22-Dec-10 23-Dec-10 26-Jan-11
ClVIL-1-3.0 Final Geotech Report 22-Dec-10 22-Dec-10 23-Dec-10 7-Jan-11
STRUC-1-2.0 Structural Specifications 23-Dec-10 23-Dec-10 23-Dec-10 14-Jan-11
STRUC-1-3.0 Concrete Solar Foundation Drawings 23-Dec-10 23-Dec-10 23-Dec-10 19-Jan-11
VIS-5-1.0 Staging Area Site Plan Near TW2 Temporary Well 23-Dec-10 23-Dec-10 27-Dec-10 27-Jan-11
HAZ-5-1.0 Construction Security Plan 23-Dec-10 23-Dec-10 29-Dec-10 11-Jan-11
NOISE Noise Control Program 23-Dec-10 23-Dec-10 29-Dec-10 5-Jan-11
\WASTE -4-1.0 Waste Management Plan 23-Dec-10 23-Dec-10 29-Dec-10 5-Jan-11
WORKER SAFETY -1-1.0 |Project Construction Safety and Health Program 23-Dec-10 23-Dec-10 29-Dec-10 5-Jan-11
STRUC -1 -4.0 Lateral Force Procedure 29-Dec-10 29-Dec-10 29-Dec-10 19-Jan-11
SOIL AND WATER -2-1.0 _|GW Leveling Monitoring and Mitigation Plan 23-Dec-10 -Dec-10 0-Dec-10 7-Jan-11
WASTE -2 - 1.0 Professional Geologist - Pearl J Pereira -Dec-10 -Dec-10 0-Dec-10 5-Jan-11
\WASTE - 2 - 2.0 Professional Geologist - Carl A Parten -Dec-10 -Dec-10 0-Dec-10 WITHDRAWN
WORKER SAFETY -3-1.0 |Construction Safety Supervisor Resume - Ed Fuqua -Dec-10 -Dec-10 0-Dec-10 5-Jan-11
WORKER SAFETY -3-2.0 _|Construction Safety Supervisor Resume - George Booker -Dec-10 -Dec-10 0-Dec-10 5-Jan-11
WORKER SAFETY -3 -3.0 _|Construction Safety Supervisor Resume - Randy Cooper -Dec-10 -Dec-10 0-Dec-10 5-Jan-11
WORKER SAFETY -3 -4.0 _|Construction Safety Supervisor Resume - Sam Kelley -Dec-10 -Dec-10 0-Dec-10 5-Jan-11
WORKER SAFETY -5-1.0 |AED Program -Dec-10 -Dec-10 0-Dec-10 5-Jan-11
WORKER SAFETY -8-1.0 |Dust Control Plan -Dec-10 -Dec-10 0-Dec-10 5-Jan-11
GEN-4-10 Resident Engineer Resume - Rob Holt 3-Dec-10 10-Dec-10 6-Jan-11 13-Jan-11
STRUC-1-5.0 Structural Specifications 6-Jan-11 6-Jan-11 6-Jan-11 14-Feb-11
ClVIL-1-4.0 Temporary Tortoise Fence 7-Jan-11 7-Jan-11 7-Jan-11 1-Feb-11
STRUC-1-6.0 Temporary Trailer for Access Road Construction 13-Jan-11 13-Jan-11 13-Jan-11 WITHDRAWN
WORKER SAFETY -3-5.0 _|Construction Safety Supervisor Bill Alfera 18-Jan-11 18-Jan-11 18-Jan-11 18-Jan-11
GEN-6-1.0 Special Inspector Scott Vacula PSI 19-Jan-11 19-Jan-11 9-Jan-11 24-Jan-11
GEN-6-2. Sgemal Insgector Akilu Estifanos 21-Jan-11 21-Jan-11 1-Jan-11 3-Feb-11
STRUC-1-7.0 Drilled Caissons Specification 24-Jan-11 24-Jan-11 4-Jan-11 24-Jan-11
ELEC-1-1.0 Gensets for Access Road Construction 14-Jan-10 14-Jan-10 7-Jan-11 11-Feb-11
Temporary Panel for TW2 14-Jan-10 14-Jan-10 7-Jan-11 3-Feb-11
Structural Standard Drawings 9-Feb-11 9-Feb-11 9-Feb-11 25-Apr-11
Preliminary Site Preperation Package 2-Mar-11 2-Mar-11 3-Mar-11 SUPERCEDED
Telecommunication Line Ductbank Adjacent to the Road 10-Mar-11 10-Mar-11 10-Mar-11 15-Apr-11
Drilled Reinforced Concrete Caissons Testing 28-Mar-11 28-Mar-11 28-Mar-11 1-Apr-11
Fire Protection Design Criteria 16-Mar-11 22-Mar-11 31-Mar-11
. CalTrans Encroachment Package 31-Mar-11 31-Mar-11 31-Mar-11
ELEC-1-4.0 33kV Temporary Construction Power Bid Package 7-Apr-11 7-Apr-11 6-Apr-11 20-Apr-11
ELEC-1-5.0 33kv Data Sheet and Specifications 2-May-11 17-Jun-11 7-Apr-11 19-Apr-11
CIVIL-1-7.0 Site Preperation Package Part 1 1-Apr-11 11-Apr-11 12-Apr-11
CIVIL-1-8.0 Reports and Studies 13-Apr-11 13-Apr-11 13-Apr-11
WORKER SAFETY -3-6.0 _|Construction Safety Supervisor Gary Mann 21-Apr-11 21-Apr-11 21-Apr-11 N/A
STRUC -1-10.0 Solar Field 1 Foundation Drawings 15-Apr-11 15-Apr-11 5-May-11
GEN -5 -14.0 Registered Mechanical Engineer -_Art Pinto 16-Mar-11 22-Mar-11
CIVIL-1-9.0 Site Preperation Package Part 2 1-May-11 17-Jun-11
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